

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் 18-7-89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 16/8

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	2070-W	அச்சகம் பலவகை
நாள் :	30-7-1890	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2020
1
30TH JULY 1890, No. 2070 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From J. W. MARTIN, Esq., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dharmavaram, 12th June 1890, No. 257 G.N.

I have the honor to submit herewith a revised estimate, together with a comparative statement, amounting to Rs. 11,520, for "remaking the Heramandalam-Battioli road" from 8th to 18th mile in the Ganjam district, and to request you will be so good as to obtain the sanction of Government to the same.

2. The original estimate, amounting to Rs. 10,980, was sanctioned in G.O., No. 1528 W., dated 8th June 1889. The reason for the excess outlay is that (1) Rs. 275 were paid on account of increased rates for metalling and gravelling; and (2) Rs. 265 were paid for unforeseen contingencies.

ORDER—dated 30th July 1890, No. 2070 W., Public Works.

The revised estimate, amounting to Rs. 11,520, for remaking the Heramandalam-Battioli road from the 8th to the 18th mile in the Ganjam district, is sanctioned in supersession of the estimate of Rs. 10,980 sanctioned in G.O., No. 1528 W., dated 8th June 1889.

2. This sanction has been registered as Local No. 11 W. of 1890-91.

(True Extract.)

Major, R.E.,
Ag. Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
" Local and Municipal Department, with four enclosures.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1890) Madras.
PUBLIC WORKS.

Dated July, 30th.

Recd.

Encl.

G.O., 30th July 1890, No. 2070 W.

JULY.

Heramandalam-Battioli Road

Revised estimate, amounting to Rs. 11,520,
for remaking the — from the 8th to the
18th mile in the Ganjam district, sanctioned.

No. 257 G.O.

FROM,

I W Martin Esquire
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

Charmaram
Camp DOWLAISHWERAM, 12 June 1890
Defd 18

Enclosed

1 Revised Estimate

1 Comparative Statement

1 Ref. b

in the honor to submit
herewith a revised estimate together with
a Comparative statement amounting to
Rs. 11,520 for "remaking the Heramanda-
lam Battioli road" from 8th to 18th mile in the
Ganjam District and to request you
will be so good as to obtain the sanc-
tion of Government to the same.

2. The original estimate amounting to
Rs. 10,980 was sanctioned in G.O. No. 15284
dated 8-6-89. The reason for the excess outlay
is that (1) Rs. 275 were paid on account of in-
creased

increased rates for installing and graveling;
and (2) Rs 255 were paid for unforeseen
Contingencies

I have the honor to be
Sir

Your most Obedt Servant

J. W. Martin
Superintendent Engineer
Kufra

JK

Caution -

The Excess over
the original estimate
is within 5% on
that estimate.

The width of
graveling showed
in the estimate is
15 feet, but under
R.O. 1055 W of 26th April 1892
this width should
not have exceeded
12 feet.

5073
26.6.90

20

D.W.

CS

With reference to
the concluding para-
graph of your ^{28th} ~~28th~~
remarks on the
estimate for Re-
-making the Heran-
-andalam Battali
road, orders are
solicited as to whether
your remark on
the width of gravel
slings should be
embodied in a
Chief Engineer's
note. No notice
of the width was
taken in the order
sanctioning the
original estimate.
Please see G.O. No.
1528W, dated 8 June
1889. As regards
the classification
of this work which
is a Professional-
Agency work, it
is submitted that
the paper be
allowed to lie
over till the
reply

from the
minutes as to the
classification
of a similar work
is received.

May 28/6

Remark need
not be embodied
in a C.O. note.

It can lie over
for a day or two,
I suppose then
reply required

with the necessary
form.

5073

20.6.90

Public Works Department.

Current No. 5937

Letter No. 257 G.W.

Dated 12th June 1890

From the Supy. Engr. I. Birch

NOTE OF REMARKS.

The revised Estimate
under notice amounting
to Rs 11,520 is submitted
for sanction in Super-
vision of the Estt.

for Rs 10,980 sanctioned
in G.O. No 1528 of 28.6.89

The excess of Rs 540
is due to increase of
rates for installing
& grubbing, and to the
increase in the
original estimate for grubbing.
The increase in the former
amounts to Rs 275 and
the latter to Rs 265.

A comparative statement
is submitted.

C. W. P.

26.6.90

FROM,

J. W. Martin Esqr
SUPERINTENDING ENGINEER

FIRST CIRCLE

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT

DATED

DESPATCHED

RECEIVED

No. 257 G.W.

ENCLOSURES 3

SUBJECT.

Heesamandalam

Battili Road

Submits revised
estimate of Rs 11520 for
remaking from 8th to 18th
mile and requests to obtain
sanctions of Govt to this amount.

No. 1528W of 8.6.89

No. 245W of 20.1.83

No. 1035W of 20.4.82

No 2070W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 30th July 1890

Read the following

From the S. E. I Circle No 257 G.W. of 12 June 1890

The revised
estimate amounting
to Rs 11,520 for re-
making the Heesam-
andalam - Battili
road from the 8th to
the 18th mile in the
Paujanam District, is
sanctioned in supersession
of the estimate of Rs
10,980 sanctioned in
G.O. No 1528W, dated
8th June 1889.

This sanction
has been registered
as Local No 11 W
of 1890-91.

Note: The work was
originally intended to be
a superficial repair work.
It is now to be made down
to the Local fund Dept.
Hence the change of class-
ification which has been
made in accordance with
the decision of the Government
in a similar case.

The
S. E. I Circle
a Local Bill of the Dept
with 4. enclosures.

18.4.90
19.7.90

2070

8

1977-
 97-VII
 19-VII
 22-VII
 28-VII

~~1877~~