

- (1) பக்கங்களின் எண்ணிக்கை 20
 (2) புதுக்கித் திருப்பிய நாள் 7-11-89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.O. குறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	2349-w	அச்சகம் பலவகை
நாள் :	29.8-1890	198

மடிக்கவேர கண்டபடி கையாளவே கூடாது

no. 268

24052
Mysore District Board's Office

Ootacamund

From

27th June 1890

C. F. Mac carrie Esq

President, District Board
Mysore

To,

The Chief Secretary, Government
Local & Municipal Dept
Madras

Sir

3130 W. 24052
With reference to G.O. no. 2389d Mys
dated 15th October 1889 approving the
proposal to substitute iron piping
for the Bamboo makeshift that now
supplies the Gudalur Hospital Cistern
and Police Lines with drinking water,
the details of ^{which} the scheme are fully
explained in my letter dated 8th
September 89, no. 484. I have the honor
to state that, as sanctioned by Govern-
ment, the District Board paid its share
of contribution amounting to Rs.
566-7-7 to the Public Works Department
and intimation thereof was furnished
to the Executive Engineer, Nilgiris
in the first week of November last
with a request to put the work in hand.

at once.

2. Finding that no progress whatever was being made, I addressed three reminders to the Executive Engineer Nilgiris who replied to the last that he had issued orders for the execution of the work. This undertaking not being adhered to, a fourth reminder only succeeded in eliciting the reply, that the Executive Engineer was unable to execute the work in question in the year 1889-90 owing to late provision of funds and that he was summing up the grant.

4. The Executive Engineer was then requested in the early part of March to arrange for the iron pipes being supplied at once so that they might be placed in position immediately after 1st April 1890, as it was most important to have the work finished during the dry season.

5. The Public Works Division in this District having been abolished

103060
31.3.90

the Executive Engineer, Coimbatore was then asked to arrange for the immediate execution of the work in the latter part of April. He replied however 2nd May 90 that he is awaiting the sanction of Government for the local purchase of pipes required for the work for which an application was submitted to the Superintending Engineer by his predecessor in the Nilgiri Division on the 20th March 90.

6. I was at Gudalur on the 14th inst and finding that not even the preliminary steps had been taken by the Public Works Department to carry out this very simple but most urgently required sanitary improvement I have the honour to report the case for the orders of Government in order that the local purchase of the pipes may be sanctioned at once.

I have the honor to be
Sir
Your most obed^t serv^t
John P. Jones
for President

MRD

Principal Dept
CURRENT No. 2465

PW Case 6464
16/7/90

From

The President
District Board
Mysore

To

The Chief Secretary
Local & General
Mysore

Dated 27th
Despatched 27th
Received 30 JUN. 90

No. 268

Enclosure - nil

Subject

Reporting the delay of the
Public Works Dept in executing
the Gudalur Water Supply
Scheme & requesting that
the local purchase of pipes
required for this work
may be sanctioned as
requested by the P.W.D.

No. 9-7-90

No 487

transferred to the Public
Works Department.

For Sanit. Genl.
7th July/90

The Public Works Department

Mem. No. 2371 C 3 20. 5 90
P. No. 102 04 9 21. 3 90
A. 16 77 4 7 7. 6. 00
B. 21 20 4 4. 11. 00
C. 09 94 3 22. 3. 00

2/17

With endorsement

No. 3260

Executive Engineer's Office,
Coimbatore Division,
Coimbatore, 16th July 1890.

FROM,

G. B. Lambert Esq

EXECUTIVE ENGINEER,
COIMBATORE DIVISION.

TO,

THE SUPERINTENDING ENGINEER,
FOURTH CIRCLE, COIMBATORE.

S.B.

Enclosures.

With reference to your
endorsement No. 569 dated
14th instant, I have the honor
to report that, on receipt of
the G.O. dated 26th May 1890
sanctioning the local purchase
of the pipes, I ordered the sub
division officer to put the work
in hand and ordered the ne-
cessary piping, &c from Messrs
Richardson and Braddas.
As soon as the latter are
received they will be fixed.

J

I have the honor to be

Sir

Your most obed^t servant

Wm. A. B. B.
Executive Engineer

No 246
E.W.

Forwarded to the Chief Engineer, Encl¹
S.W.D. with reference to his Endorsement
No 417 D of 12th instant, herewith returned.

2. G.O. No 1030 W of 31st March last
was only received in this office with
Chief Engineer's Memorandum No 2321 C
of 20th May 1890, which was Communicated
to the Executive Engineer on the
26th idem.

Mr. Russell Major, R.E.,

Supg. Engineer, 4 Circle.

Coimbatore }
18th July 1890. }

P. W. D.

From

The Executive Engineer,
Coimbatore Division,

To

The Supg. Engineer,
Fourth Circle,
Coimbatore.



Dated *16th July* 1890
Despatched
Received

No. 3260

ENCLOSURES

SUBJECT.

*Gudalur Hospital
cistern and Police
Lines
Reports the
arrangement
made for piping
the*

within

Memo

*With reference to letter
from the P.S. IV Circle
No 246 S.W. dated 18th July
1889, the undersigned
has the honour to observe
that the proposal to
improve the improvement
to the Gudalur water supply
to the P.W. Dept. for
execution was sanctioned
in P.O. No 3130 W & L
Nov 1889, & that no
explanation has been
given of the delay
of over four months,
from that date to 24th
March 1890, in apply-
ing for sanction to the
purchase of pipes.
Further report should
be made on this point.*

*The local purchase
of the pipes was sanctioned
in*

in P.O. no 1030 w 331²
 March 1890, & the books
 of this office show that
 a copy of the P.O. was des-
 patched to the Supply Office
 on the 2^d April. On the
 7th May it was reported
 that the P.O. had not been
 received, & a fresh copy
 was forwarded with
 this office no 2321 C of
 20th May 1890. It seems
 probable that the copy
 first issued was mislaid
 in the Supply Office.

Russ
 22.7.90

Cu

0400-VII

To the S.S. II. C. 100
 Sept. 23/90

74

P.W. Code 6795

From,
The Superintending Engineer,
IV Circle.

Dated 18th } July, 1890.
Despatch 18th }

Recd. 19th
No 246
E.W.
Enclosure one.

No 515 D of 23 July 90

Water supply, Gudalur.

Explains the cir-
cumstances under which
the work of laying pipes
in connection with the —
is delayed.

No 467 D of 12-7-90
and file

Observed

No 274
E.W.

Supg. Engineer's Office, IV Circle,
Coimbatore 12th August 1890.

From

Lt Col. R. R. E. Drake Brookman R.E.,
Superintending Engineer,
Fourth Circle.

To

The Chief Engineer,
P. W. Department.

Sir,

With reference to the concluding
portion of para one of your Memorandum
No 515 D. of 23rd July, last, I have the
honour to state that the Executive Engineer
Coimbatore Division reports that after
carefully looking over the records of the
late Nitgiri Division he is unable to
submit a satisfactory explanation for
the delay of over 4 months in applying
for sanction to the local purchase of
pipes required for the Gudalur water
supply. The matter appears to have
been overlooked by the Executive Engineer
lately

lately in charge of that Division.

I have the honor to be,

Sir,

Your most obedient servt.,

Friedrich Bruchmann

Lt Col. R.E.,

Superintending Engineer, IV Circle

No. 2349 W

9/10

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 29th Aug 1890

Read the following

Letter from President F.P.^d, Nilgiris (H. No 268 d/27. vi. '90)
Endt. in Local & Municipal dept (" 437 d/7. viii. '90)
Endt. in Public Works dept (" 417 d/12. viii. '90)
From the S. E. IV Circle (" 246 d/18. viii. '90)
Memo. to the S. E. IV Circle (" 515 d/23. viii. '90)
From the S. E. IV Circle (" 274 d/12. viii. '90)

The correspondence
in the Public Works
Department, ^{above recorded,} will be
communicated to the
Local and Municipal
Department with reference
to its endorsement No.
437 dated 7th July 1890.

2. The delay in
carrying out the work
is ^{not} satisfactory.

S 10.8

1/3 May

No. 2349 Wd / 29 Aug 1890

Local + Min. dep. 9
S.E. IV circle. 24/4

Ch 70. VIII
1890
1890

1890

W. C. 7655
 From
 The Supg. Engⁿ
 4. Circle

417D a/12. 7. 20
 2324C - 20. 5. 20
 1030W - 31. 3. 20
 3130W - 4. 11. 89
 899 W - 23. 3. 57

Dated 12th } August 1890
 Desd 13th }

No 274
 6. 11.

Encls. .

No 234 y W a/27 - 8 - 70

Pipes required for the Gu-
 dalur Water supply
 Explaining the delay
 in applying for sanction
 to the local purchase of

0/14/8

18/11/8