

- (1) பக்கங்களின் எண்ணிக்கை 18
 (2) புதுக்கித் திருப்பிய நாள் 2/89
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் 16/89

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W துறை

அரசாணை எண்.	502 W	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	15.2.1890	198

மபுக்கலோ கண்டபடி கையாளவோ கூடாது

15/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Superintendent, Lying-in Hospital, [Madras, dated Chepâk, 30th January 1890, No. 1598.

With reference to your letter No. 7, dated the 15th instant, I have the honor to forward revised plans and estimates, amounting to Rs. 39,299, for additions to the Lying-in Hospital, or Rs. 2,366 in excess of the estimate (Rs. 36,933) sanctioned in G.O., No. 2394 W., dated 29th August 1889.

2. Please submit the same to the Surgeon-General to obtain the sanction of Government as early as practicable, as a sum of Rs. 7,000 has just been allotted for expenditure on the new wards in addition to the amount already allotted, viz., Rs. 9,698, for restoring the Matron's quarters and adding a verandah to the same.

From A. M. BRANFOOT, Esq., M.B., Superintendent, Government Lying-in Hospital, to the Secretary to the Surgeon-General with the Government of Madras, dated Madras, 3rd February 1890, No. 39.

I have the honor to forward herewith letter No. 1598, dated 30th January 1890 (with its accompanying tracings, detailed estimate and abstract estimates), from the Consulting Architect to Government for the favorable consideration of the Surgeon-General.

2. The position of the new block as now proposed will be a great improvement on the site fixed upon by the late Consulting Architect, as it will have a clear frontage to the north-east and can be readily connected with the blocks of the existing building.

3. The estimate amounts to Rs. 39,299 against Rs. 36,933 sanctioned in G.O., No. 2394 W., dated 29th August 1889, but accommodation is now provided for four more beds in two additional wards, more ample bath-room, &c., arrangements and a connecting way from the upper floor as well as on the ground floor.

4. The number of beds now provided for is 26, but, besides this, two beds for operation cases can be kept in the operating room, the patients being removed to the wards when convalescent. This accommodation will not more than suffice for the average number of cases now under treatment in the gynecological wards of the Hospital for Women and Children, whom it is intended to treat in this new block.

5. If the plans meet with the approval of the Surgeon-General, I would beg to request that the early sanction of Government may be obtained as money has already been allotted for commencing the buildings.

Memo. No. 118.

Forwarded to Government and strongly recommended for sanction.

2. The site now proposed for the new block will have many advantages over the one originally selected and the additional space contemplated will be fully utilised. The necessity for the increase of Rs. 2,366 over the original grant is fully explained by Dr. Branfoot.

FORT ST. GEORGE,
7th February 1890.

(Signed) G. BIDIE,
Surgn.-Genl. with the Govt. of Madras.

Approved and transferred to the Public Works Department for early orders.

FORT ST. GEORGE,
10th February 1890.

(Signed) J. GROSE,
Acting Chief Secretary.

ORDER—dated 15th February 1890, No. 502 W., Public Works.

The revised estimate, amounting to Rs. 39,299, for additions to the Lying-in Hospital, Madras, is sanctioned in supersession of the estimate of Rs. 36,933 sanctioned in G.O., No. 2394 W., dated 29th August 1889.

2. A sum of Rs. 16,698 has been provided for the work in G.Os., No. 2920 W., dated 16th October 1889, and No. 202 W., dated 22nd January 1890.

3. This sanction has been registered as Provincial No. 115 W. of 1889-90, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with five enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Public Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1890 Madras.

PUBLIC WORKS.

Dated February, 15th.

Recd.

Encl.

G.O., 15th Feb. 1890, No. 502 W.

FEBRUARY.

Lying-in Hospital, Madras

Revised estimate, amounting to Rs. 39,299,
for additions to the —, sanctioned.

P. W. D.

Office of the Consulting Architect to Govt.,
Chepauk, Madras,

30 January 1890.

No. 1598

From

Henry Swin, Esq., C.I.C.,

Consulting Architect

to the Government of Madras,

To

The Superintendent

Lying-in Hospital

Madras

Sir,

Enclosures.

2 Drawings
1 Detailed Estimate
1 Abstract Estimate
in duplicate.

With reference to your letter my dated
the 15th Instant, I have the honor to forward
revised plans and estimate amounting to Rs. 39,299
for additions to the Lying-in Hospital or Rs. 2366
in excess of the estimate (Rs. 36,933) sanctioned
in G.O. No. 2394 dated 29th August 1889.

Please submit the same to the
Surgeon General to obtain the sanction of
Government as early as practicable, as a sum
of Rs. 7000 has just been allotted for expenditure
on the new wards in addition to the amount al-
ready allotted viz. Rs. 9698 for restoring the Maternity
quarters and adding a verandah to the same.

I have the honor to be, Sir,
Your most obedient servant.

Henry Swin

Consulting Architect to Govt.

Cto 414

No. 39.

GOVERNMENT LYING-IN HOSPITAL,
Madras, 3rd February 1890.

50/4

From

20

THE SUPERINTENDENT,

GOVERNMENT LYING-IN HOSPITAL,

MADRAS,

To

THE Secretary to Surgeon-General
with the Govt of Madras.
Fort St. George.



SIR,

I have the honor to forward herewith letter No 1598 dated 30th January 1890 (with its accompanying tracings, detailed estimate and abstract estimates) from the Consulting Architect to Government for the favorable consideration of the Surgeon-General.

2. The position of the new block as now proposed will be a great improvement on the site fixed upon by the late Consulting Architect, as it will have a clear frontage to the North East and can be readily connected with the blocks of the existing building.

3. The Estimate amounts to Rs 39,299 against Rs 36,933 sanctioned in G.O. No 2394 W. dated 29th August 1889 but accommodation is now provided for 4 more beds in two additional wards, more ample bath room &c. arrangements and a connecting way from the upper floor as well as on the ground floor.

4. The number of beds now provided for is 26, but, besides this, 2 beds for operation cases can be kept in the operating room.

The

the patients being removed to the wards when convalescent. This accommodation will not more than suffice for the average number of cases now under treatment in the gynecological wards of the Hospital for Women & Children. whom it is intended to treat in this new block.

5. If the plans meet with the approval of the Surgeon-General I would beg to request that the early sanction of Government may be obtained as money has already been allotted for commencing the buildings.

I have the honor to be,

Sir,

Yours most Obedt Servt

Am. Dr. J. W. M. B.

Supt. dying in Hospital.

No. 20254/22-1-90

" 2920W. 16-10-89

" 2394W. 29-8-89

" 2394W. 29-8-89

502/8



Pub. C No 414

No: 118 300

Memo

Forwarded to Government & strongly recommended for sanction. The site now proposed for the new block will have many advantages over the one originally selected and the additional space contemplated will be fully utilized. The necessity for the increase of Rs. 2366 over the original grant is fully explained by Dr. Bramford.

Lidie M.B. C.H.
Surgeon General
with Govt of Madras
Forw. 7 Feb 1890.
To the Chief Secy. Govt }
Pub. Dept }
H.E.S.
9 Feb 10 Feb 1890
Approved and transferred
to the Public Works Dept.
as Chief Secretary.

Mem. 13-2-90 R 14

Pub. C No 414
Pub. 30-9-89 No 446
1890.

No 852

From

THE SUPERINTENDENT,
GOVERNMENT LYING-IN HOSPITAL,
Madras,

To

THE Secretary to Surgeon General
with the Govt of Madras
Forw. George

Dated 3rd
Recd. 11

February 1890.

No. of ENCLOSURES. 5.

No. 39.

Subject.

Forwarding revised
Estimate & plans for
the proposed new
block at the Lying
in Hospital.

13-2-90 502W
Public Works Department

Current No. 1365

Letter No. Nil

Dated 10th February 1890

From the Public Department.

Sanction. D. Bramford's letter to be
should be printed, as it
explains the necessity of the
increase of cost.
The revised estimate on
13/2/90 under review amounting
to Rs 39,299 for additions to
the Lying-in Hospital
at Madras is submitted
for sanction in pursuance
of the estimate for
Rs 36,933 sanctioned in
G.O. No 2394 W of 29th
August 1889.

To what the excess
of Rs 2,366 is due
cannot be traced.
as no corresponding
statement is submitted.
The estimate is submitted
as follows -
(1) Existing Madras Lying In - Rs 8,565
(2) Constructing additional
wards at Madras 2nd - 1/33
(3) Constructing additional
wards including 20,236
(5) Water Supply - 1,065
Total Rs - 39,299.
The particulars of construction
are as follows -

The foundations are to be carried down to a depth of 6 feet and will consist of 3 ft of concrete and 3 ft of brickwork.

The basement and walls are to be built with brick in mortar. The interior of the building is to be plastered with Chond Chunnam and the exterior joints except the gables which will be plastered. The plinth will be plastered with $\frac{3}{4}$ " Portland Cement.

The ground floor will be laid with $\frac{3}{4}$ " asphalt on 4" of concrete.

The upper floor will be terraced.

The roof over the wards & bath rooms will be of Mangalore tiles. The gables will be ciled with $\frac{1}{2}$ " thick teak boards.

The roof of the verandah & staircase will be terraced.

The roof timbers, doors & windows are to be of teak.

Water is laid on to the bath room.

57/2
The plinth area of the wards including bath room & covered way is 5586 Sq. ft. and the cost per Sq. ft. will be Rs 5-0-11 including the upper floor.

The roof of the Matron Quarters is stated to be in a dangerous state it is therefore proposed to dismantle & reconstruct it utilizing the old wood work.

As far as can be checked the rates are fair.

Leaving aside & Pelli's Supervision are provided for at 5% $\frac{1}{2}$ respectively.

The site first selected for the ward has now been changed.

The plans & Estimates have been counter-signed by Mr. Surgeon General and approved in the Public Dept. & transferred to the Dept. for Sanction.

CMS

12.2.90

13711
No. 502 Wd/15 - February 1890

PUBLIC WORKS DEPARTMENT.

5/8

PROCEEDINGS OF THE MADRAS GOVERNMENT.

570

READ the following

- From the Comg Architect
to Government. No 1598, d/30 January 1890.
- From the Superintendent,
Govt Dying in Hospital Madras No 39, d/30 Feb 1890.
- Memo from the Surgeon-
General with the Govt of Madras. No 118 d/7 Feb 1890.
- Endorsement in the Public
Department. dated 10 February 1890.

The revised
estimate amounting to
Rs 39,299 for additions
to the dying in Hospital,
Madras, is sanctioned
in supersession of the
estimate of Rs 36,733

11/14 Feb
Sanctioned in G.O. No 22394W
dated 29th August 1889.

2. A sum of Rs 16,698
has been provided for
the work in G.O. No:
2920W d/16 Oct 1889,
and No 2020W, dated
22 January 1890.

3. This

~~Done~~

502/9

3. This Sanation
has been registered
as Provincial No 1150
of 1889-90 and classified
as Civil Buildings,
Original works.

WMB

13.2.90

Quon
13.2.90

7-8/6

15-2-90

May

To:-
The Comptroller to Govt.
with 5 enclosures
& Ex. P. W. accounts
with the duplicate
abstract column of
a Public Dept.

D. M.

Cu

Govt. of 1870 Madras.

PUBLIC WORKS.

2006
17/12

Dated

And

Encl.

O.O. 15th Feb'y 1870. 502 W

Lying in Hospital,
Madras

Revised estimate amount-
ing to Rs 39,299 for
additions to the —
sanctioned.

90
5