

- (1) பக்கங்களின் எண்ணிக்கை 8
 (2) புதுக்கித் திருப்பிய நாள் 4/89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6-7

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P-W துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>614 W</u>	அச்சகம் பலவகை
நாள் :	<u>26.2.1890</u>	<u>198</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

107

REFERENCE TO MADRAS P. W. D. CODE,
EDITION OF 1886.
PARAS. 1966 TO 1969.

P. W. D. FORM.
No. M 112.

CENTRAL OFFICE OF ACCOUNTS. 6/14

CIRCLE First (In Duplicate)

FUND Branch Buildings & Roads
In respect to Estimates

Provincial Statement of Objectionable
Items in the Accounts of Executive
Engineers for the month of quarter
188 ending on November 1889

6/14/13
with order

Executive Engineers for the ^{quarter} month of *ending 30 Novr* 1889
orders of Government.

Provincial Statement of Objectionable Items in the accounts of
requiring the

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
1	2	3	4	5	6	7	8	9	10
	Want of Estimate Novr 1889								
	October 1889								
	Repairs and carriage of Tools and Plant— <i>to</i>	<i>to</i>		121					
	Sept. 1889								
do	2 Constructing Khabli Kott Boorian road— <i>to</i>	<i>to</i>		1362					
do	2 Constructing Khabli Kott Boorian road— <i>to</i>	<i>to</i>		2145					

Opinion of the Superintending Engineer, with final Remarks by the Examiner.

Orders by Government.

11

12

(1) "Estimate will be sent now" (H. C.)
"Vide Executive Engineer's explanation" (H. C.)
The want of Estimate is brought to the notice of Government.

(2) Rough estimate sanctioned by Board of Canada. Regular Estimate under preparation in Office (H. C.)
"Vide Executive Engineer's explanation" (H. C.)
The want of estimate is brought to the notice of Government.

(3) Estimate under preparation (H. C.)
"Vide Executive Engineer's explanation" (H. C.) (H. C.)

Early steps should be taken to obtain sanction to an estimate for this item.

Early steps should be taken for the removal of objection to these items.

Provincial Statement of Objectionable Items in the accounts of requiring the

Executive Engineers for the ^{quarter} month of ending 30 Nov 1889.

614/4

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
1	2	3	4	5	6	7	8	9	10
	Placed over Estimate to old items June 1889								
	Constructing Sub-Regin. Civil Office at Calicut 2380 364 291								

Opinion of the Superintending Engineer, with final Remarks by the Examiner.	Orders by Government.
Materials received in excess of requirements will be transferred to other works (H.L.) Vide Executive Engineer's explanation (H.L.) The matter is brought to the notice of Government.	Revised estimate is awaited.
Completed accounts not closed. Same if any will be explained in the Completion Report (H.L.) Vide Executive Engineer's explanation (H.L.)	Noted. 25.2.90 25.2.80

No. _____

Forwarded for orders to the Secretary to Government, Public Works Department, Madras.

Chas. Swettenham
Asst. Examiner
Gov. Examiner of P. W. Accounts,
Madras.

MADRAS
Dated 11 Feb 1890

14/2
D. 1/2

30th S. H. Circle
this
30th S. H. Circle