

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 12/89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10-8

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D துறை

10

அரசாணை எண். மு. கோப்புத் தாள் எண்.	14	அச்சகம் பலவகை
நாள் : 5-1-1891		198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6 Sheets

ஆவண. கா-1-18,006-15-6-87.

கா-1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper :—

Office-note from the Examiner, Public Works Accounts, dated Madras, 17th December 1890, No. 7473.

Herewith I submit (by circles) the quarterly report of completion reports overdue on the 30th November 1890.

2. According to information available, the total number of completion reports certainly overdue on that date was 249, of which 48 were overdue for twelve months and more. Details are shown by circles in the following table :—

Circles.	NUMBER OF COMPLETION REPORTS DUE AND TIME OVERDUE.						Total.
	Seven months.	Eight months.	Nine months.	Ten months.	Eleven months.	Twelve and more months.	
I	2	7	2	3	..	12	26
II	11	35	12	1	2	24	85
III	9	42	7	12	..	..	70
IV	7	16	..	1	..	1	25
V	2	11	1	..	4	6	24
VI	3	5	..	..	..	..	8
Periyár Project	1	1	..	1	..	..	3
Consulting Architect	..	..	..	..	3	5	8
Total ..	35	117	22	18	9	48	249

3. Compared with the results of the last quarter, those under review show an increase of 128 overdue completion reports, the increase being due apparently to the large number of works reported completed in March last in consequence of the rush of expenditure in that month. The Kistna Eastern, Nellore, Bellary and Coimbatore divisions are those in which the number of overdue reports is greatest, the number being 27, 56, 65 and 23, respectively.

4. The following table shows in detail the divisions from which replies have not been received to inquiries made by me regarding works for which it seems probable that completion reports are due and also the number of works concerned in each case :—

Divisions.	INQUIRIES AFTER THE EXAMINATION OF ACCOUNTS FOR			Total.
	June 1890.	July 1890.	August 1890.	
Ganjam	35	55	2	92
Gudiváda	..	..	4	4
North Arcot	..	..	8	8
Tanjore	..	..	12	12
Tinnevelly	..	9	5	14
Consulting Architect	17	10	16	43
Total ..	52	74	47	173

5. I beg to invite attention to the tendency to relapse into arrears as regards replies to inquiries (see second table above) and to the fact that, even after allowing for the large number of works completed in March (eight months completed), there is not, as compared with last report, any reduction of the total arrears under completion reports due (see first table).

ORDER—dated 5th January 1891, No. 14 W., Public Works.

Communicated to Superintending Engineers in continuation of G.O., No. 2663 W., dated 10th October 1890.

2. Steps should be taken to expedite replies from the divisions named in para. 4 of the Examiner's office-note, and the particular attention of Superintending Engineers is drawn to the remarks in para. 5.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To Superintending Engineers,
To the Consulting Architect to Government,
" Superintendent of Works, Periyár Project, } with list for circle.
" Examiner, Public Works Accounts.

Exd. A. D. Xavier.
Spare Copies

GENERAL.
ACCOUNT.

Gobt. of {1891} Madras.
PUBLIC WORKS.

Dated January, 5th.

Recd.

Encl.

G.O., 5th Jan. 1891, No. 14 W.

JANUARY.

Completion Reports

Passing orders on the quarterly report submitted by the Examiner, Public Works Accounts, of — overdue on the 30th November 1890.

(C. No. $\frac{1201}{8}$.)

GOVT. }
OF MADRAS. }

1890 .

{ P. W.
DEPT. }

EXAMINER, P. W. ACCOUNTS.

Madras, 17 December 1890 .

OFFICE NOTE No. 7473.

To W.

Rs 8

Herein I submit (by circles) the Quarterly Report of Completion Reports overdue on the 30th November 1890.

2. According to information available, the total number of Completion Reports certainly overdue on that date was 249, of which 48 were overdue for twelve months and more. Details are shown by circles in the following table:—

Circles	No of Completion Reports due and time overdue						Total
	7 Months	8 Months	9 Months	10 Months	11 Months	12 and more Months	
1 st	2	7	2	3	—	12	26
2 nd	11	35	12	1	2	24	85
3 rd	9	42	7	12	—	—	70
4 th	7	16	—	1	—	1	25
5 th	2	11	1	—	4	6	24
6 th	3	5	—	—	—	—	8
Periyar Project	1	1	—	1	—	—	3
Consulting Architect	—	—	—	—	3	5	8
Total	35	117	22	18	9	48	249

3. Compared with the results of the last quarter, those under review show an increase of 128 overdue Completion Reports, the increase being due apparently to the large N^o of works reported completed in March last in consequence of the rush of expenditure in that month. The Kistna Eastern, Nellore, Bellary and Coimbatore Divisions are those in which the N^o of overdue reports is greatest, the number being 27, 56, 65, and 23 respectively.

4. The following table shows in detail the divisions from which replies have not been received to inquiries made by me regarding works for which it seems probable that Completion Reports are due and also the N^o of works concerned in each case:—

Divisions	Inquiries after the Examination of accounts for			Total
	June 1890	July 1890	August 1890	
Ganjam	35	56	2	92
Gudivada	"	"	4	4
North Coast	"	"	8	8
Tanjore	"	"	12	12
Tinnevely	"	9	5	14
Consulting Architect	17	10	16	43

5. I beg to invite attention to the tendency to relapse into arrears as regards replies to inquiries (see second table above) and to the fact that even after allowing for the large number of works completed in March (8 months completed) there is not, as compared with last report, any reduction of the total arrears under Completion Reports due (See first table).

l/m

b. ST/1/12
ST/1/12
(Enc 8)

P.W. C. No. 12200

Ord 18/12/90
Inc. 8.

26.6.90. 1764 W
10.10.90. 2663 W

No. 14 W of 5 Jan 1891.

Public Works Department.

14

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

office Note from the
Examiner P.W. Becks } H.E. No 7473 d/17 Dec. 1890

Communicated
to Suptg. Engineers in
continuation of G.O.
No. 2663 W dated 10th
October 1890.

2. Steps should be
taken to expedite replies
from the divisions
named in para 4
of the Examiner's office
note, and the particular
attention of Suptg.
Engineers is drawn to
the remarks in para
5.

Ills
27 Dec

Despatch
15/11/90

To.
Suptg. Engrs }
C.A. to Govt } with list
S. of W.P. Project } for circle
Exr. P.W. Becks.

W. 12.90

Cy S. 20.11

Mr. [illegible]

14

21

(2)

6

HS. 20. 41192
R5. 1. 91

12700.

Govt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. of Jan 19, No 44.

Completion
Report.

Passing orders on
the quarterly report
sent by the Est. Div.
2 - Overdue on the
30th November 1890.

(6)

170

12

5/1 2/5/1