

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் 28-6-88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 609

தமிழ்நாடு ஆவணக் காப்பகம்.

(129)

தமிழ்நாடு அரசு

P-W-D துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1360	அச்சகம் பலவகை
நாள் :	19-5-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ச. சிவசுந்தரம்

12. sheets

ஆவண, கர-1-18,008-18-6-87.

1360
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From W. JOPP, Esq., Officiating Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Bezvada, 28th April 1891, No. 235 K.S.

I have the honour to submit, for your approval and the sanction of Government, a revised estimate for metalling the Sattenapalle-Pedugurala road amounting to Rs. 1,03,943.

2. The original estimate, amounting to Rs. 93,770, was sanctioned in G.O., No. 2277, Revenue Department, dated 6th August 1869.

3. A revised estimate with comparative statement in the usual form cannot be submitted as the accounts of the expenditure incurred to end of March 1889 have not been kept in a manner to admit of such an estimate being prepared, the expenditure not having been accounted for by sub-heads.

4. The present estimate consists of two portions—

(1) a detail estimate of work to be done amounting to Rs.	9,878 and
(2) a lump sum being the booked expenditure to end of March 1889	94,065
	Total ,, 1,03,943

5. Copy of the District Board's Resolution passing the estimate, together with copy of the President's letter No. 170, dated 15th April 1891, are herewith forwarded for information.

Note by the Chief Engineer, Public Works Department.

The amount of the original estimate, sanctioned in G.O., No. 2277, Revenue Department, dated 6th August 1869, was Rs. 93,770.

Booked expenditure to 31st March 1889	94,065
Amount required to complete work	9,878
Total	1,03,943

showing an excess of Rs. 10,173 over the amount of the original sanction.

2. The method of keeping the accounts does not admit of the compilation of a comparative statement showing under what sub-heads the excesses have occurred. But the reason assigned for these excesses, viz., that "in executing and paying for work done no attention was paid to the rates provided in the original sanctioned estimate," is not considered a satisfactory one.

3. The estimate, amounting to Rs. 1,03,943, is submitted for sanction.

(Signed) A. C. SMITH, Lieut.-Colonel, R.E.,
Acting Chief Engineer, P.W.D.,
General, Roads and Buildings Branch.

ORDER—dated 19th May 1891, No. 1360 W., Public Works.

The revised estimate, amounting to Rs. 1,03,948, for completing the road from Sattensapalle to Pedugurula in the Kistna district, is sanctioned in supersession of the estimate of Rs. 93,770 sanctioned in G.O., No. 2277, Revenue Department, dated 6th August 1869.

2. Attention is drawn to the note by the Chief Engineer, Public Works Department, above recorded.

3. This sanction has been registered as Local No. 7 W. of 1891-92.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.

„ Local and Municipal Department, with four enclosures.

Exd. C. A. Munisawmy.
Spare Copies

1360
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated May, 19th.

Recd.

Encl.

G.O., 19th May 1891, No. 1360 W.

MAY.

Road

Revised estimate, amounting to Rupees 1,03,943, for completing the — from Sattenapalle to Pedugurula, Kistna district, sanctioned.

Proceedings of the Kistna District
Board passed at a meeting held at
Masulipatam on Saturday the 7th March
1891.

Present
Officials

560
2

A. T. Arundel Esquire, President.

Mdly. Ch. Mukata Chellam Pantulu Gam
Vice President

B. Hanumantha Rao Pantulu
Gam, Treasury Deputy Collector

V. Kameswara Rao Pantulu Gam
Sub. Assistant Inspector of Schools
Masulipatam Range.

Non Officials

Mdly. J. V. Subbarayudu Sam Rao Sahib

H. Krishna Ma Changan Rao
Rao Sahib

V. Mukata Subbarayudu Gam "

K. Brahmanandam Gam "

T. Anganayudu Kaidupam "

M. Narasimha Rao Pantulu Gam
Rao Sahib

J. W. Maider Esquire
Rev. A. Subbarayudu Sam

Safdar Hussain Khan Sahib
M.R. R. Ranga Rama Row Pantulu
Gani, Row Sahib

By Sobhana Devi Sahib
M.B. Venkataraoji Sahib
Gani Row Sahib

Encl. to
S.D. No. 2358
23-2-91

P. Venkataraoji Sahib
Pantulu Gani Row Sahib

X X X X X

6. Read letter from the President
Taluk Board, Guntur No 91 dated
6th February 1891 forwarding for
Sanction a supplemental Estimate
for Rs 9878 for completing the road
from Sattenapalli to Piduguralla
Resolution — Forwarded to the Super
intending Engineer for approval

(at) A. J. Anundel
President
(True Extract)
V. Venkataraoji Sahib

for President

Letter from A. J. Anundel, Esquire,
President District Board, Kistna
to the Supt. Engineer 2nd Circle
d/15th April 1891, No 170.

The original estimate for the
road from Sattenapalli to Piduguralla
for Rs 93,770 was sanctioned by
Government in its order No RD
2277 d/6th August 1869.

2. The expenditure on this road
up to the 31st March 1889 was Rs
94,065 which exceeded the original
estimate by Rs 295.

3. The District Local Fund
Engineer reported that no
return of the accounts required, and
it is impossible to state definitely
what amount has been spent on each
sub-head and consequently to restate
the future expenditure with reference
to the above estimate

4. of the expenditure incurred to end of

4 I have directed the District Local Fund Engineer to prepare a new estimate for the work that remains to be done, and he has accordingly sent in an estimate amounting to Rs 9878 for completing the improvements to the said road

5 The District Board in its resolution No $\frac{6}{7-3-91}$ (Copy of which enclosed) resolved to forward it to you.

6 I have, therefore, the honor to forward herewith the estimate for Rs 9878 and a copy of the District Local Fund Engineer's letter No $\frac{105}{23-4-90}$ referred to in the Specification Report attached to the said estimate, and to request that you will be good enough to obtain sanction of Government through the Chief Engineer for the same.

7 The work is now being carried out with reference to the present estimate.

Supdt. Engr's Office }
2nd Circle Bezwada }
28 April 1891 } Offr. Supdt. Engr,
27/4/91 2nd Circle.

for President

1360
5

Amount of the expenditure incurred to end of

Superintending Engineer's Office,

No. 2357d.

II CIRCLE, *Bezwada*
Dated 28th April 1891.

From,

W. Joff Esquire,
Off^r Superintending Engineer,
II Circle.

To,

The Chief Engineer,
Public Work Department,
Madras.

Encls. 6

- 1 Detailed Estimate
- 1 Abstract (Guidance) Sir,
- 1 Report.
- 1 Abstract
- 1 Copy of President's letter no. 170/15-4-91.
- 1 Dt. Board's resolution

I have the honor to submit for your approval and the sanction of Government a revised estimate for metalling the Sattenapalli Pidu furala road amounting to Rs 1,03,943.

2. The original estimate amounting to Rs 93,770 was sanctioned in G.O. No 2,277 R.D., of 6th August 1889.

In General
Remarks -
2 of 11 -

3. A revised estimate with comparative statement in the usual form cannot be submitted, as the account of the expenditure incurred to end of

Encls. to S. E. No. 2357d
28-4-91

of March 1889 have not been kept
in a manner to admit of such an
estimate being prepared, the expenditure
not having been accounted for by
H. B. Head.

4. The present estimate consists
of two portions (1) a detail estimate
of work to be done amounting to
Rs 9,848

and a lump sum being
the booked expenditure } 94,065
to end of March 1889. }

1,03,943

5. Copy of the District Board's
Resolution passing the estimate
together with copy of the President's
letter No. $\frac{170}{15-4-90}$ are herewith forwarded
for information.

I have the honor to be,

Sir,

Your most obedient servant,

W. L. Lopp

1889

Off. Supt. Engineer,

2nd Circle.

27/4/89

1380
7

4753

From

The Offg. Supg. Engineer,
II Circle.

To

The Chief Engineer
P. W. Department

Dated 28th April 1891

No. 235 Rd.

Encls. 6.

Sattenapalli Pedduguralla
Road - revised estimate
for installing the fountains
for sanction

10.5.91
y

95

~~The Superintendent~~

~~For~~

~~By~~

~~Dated~~

~~Received~~

~~Enclosures~~

~~No.~~

~~SUBJECT~~

138/8

P.W.D.

Note by the Chief Engineer P.W.D.

The amount
of the original estimate
sanctioned in G.O. No.
2277 Rd. dt 6th August
1869. was Rs 93,770.

Booked expenditure
to 31st March 1889 - Rs 94,065
Amount required
to complete work - " 9,878

Total 1,03,943

showing an excess of
Rs 10,173 over the amount
of the original sanction.

2. The method of
keeping the accounts
does not admit of a
Compilation of a comparative
statement showing under
what sub-heads the
excesses have occurred.
But the reason assigned
for these excesses viz that
in executing and paying
for

for work done no
attention was paid
to the rates provided
in the original sanctioned
estimate is not con-
sidered a satisfactory
one.

3. The estimate amount-
ing to Rs 103,943 is
submitted for sanction.

A.B.

EW

8000
9.54

CN^o 4753

CS. No. 11. 5.91

The amount of this
original estimate
sanctioned in 1911.

Rs 22,74,000 at 6.8.89

less Rs 93,770

Worked by hand

Rs 4,31,389 94,065

Amount Rs

Rs 4,31,389 9,878

work

Total - 103,943

Showing an excess

of Rs 10,173 over
the amt. of the original
sanction.

The method of
keeping the accounts
does not admit of
his verification of the
Comp. Estt. showing
under what subheads
the excess has been
incurred & that the
reasons assigned
for these excesses
are that in the accounts
paying for work done

admit of such
estimates

no attention was
paid the notes
provided in the
original sanctioned
estimate" is not
considered a
satisfactory one -
Estimate sent to
Rs 1,01,943 is
sanctioned.

8/8/89
P.T. 7/1

13/10/90

Public Works Department.

Current No. 4753

Letter No. 235 R.S.

Dated 28th April 1901

From the S.E. II Circle

NOTE OF REMARKS.

The revised estimate under
review amounting to
~~Rs~~ 1,03,943 provides for
metalling the Sattenapalli
Pedugurula road in the
Kistna District.

The original estimate
of ~~Rs~~ 93,770 was sanctioned
in G.O. No. 2277 R.D. dated
6th August 1889.

It is stated in the S.E.
II circle letter No. 235 R.S.
that a "revised estimate
with comparative statement
in the usual form cannot
be submitted, as the
accounts of the expendi-
-ture incurred to end of
March 1889 have not
been kept in a manner
to admit of such
estimates

estimate being prepared,
the expenditure not
having been accounted
for by sub-heads."

The present estimate
consists of two portions
(1) a detail or supple-
- mental estimate of work
to be done amounting to Rs 9878,
and a lump sum
being the booked
expenditure to
end of March 1891

* which exceeded
the original estimate
by Rs 295.

Total Rs 103943.

Specification report is sub-
- mitted.

It is understood that
the work is now being
carried out.

The rates cannot be
checked for want of data.

The estimate of Rs 9878
has been countersigned by
the President District
Board & not the
total revised esti-
- mate of Rs 103943.

Stb.
6-5-91

No. 1360 W of 19 May 1891. *Pat R*
Ch. Engr. P.W.D.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S. E. II Circle No. 235 K.S., of 28. IV. 91.
Note by the Ch. Engr. P.W.D., of 11th May 1891.

3. The revised
estimate amounting to
Rs 103,943 for completing
the road from Sattenapalle
to Pongurula in the
Kistna district, is
sanctioned in supersession
of the estimate of Rs
93,770 sanctioned in G.O.
No. 2277 R.D. of 6th August
1869.

2. Attention is drawn
to the Note by the Chief
Engineer, P.W.D., above recorded.

3. This sanction has
been registered as Local
No. 11 W of 1891-92.

S. E. II Circle
Local & mun. debt
with 4 enclos.

Ch. Engr.
9-5-91
Stb.

~~SECRET~~

SECRET
12 MAY 91
HON. C. M. ...

~~SECRET~~
19-5-91
1/3

The Minister of
Foreign Affairs

6214
11-11-91
15-11-91
15-11-91

1360
12

11

4753

Gobt. of Madras.
PUBLIC WORKS.

21/5/91

Dated

Recd.

Encl.

G.O., 19th May 1891. No. 1360

Road

Revised estimate
amounting to Rs. 1,03,943
for completing the road
from Sathangudi
to Pedugurula, District
of Coimbatore.

71

(12)

21/5

21/5

14

60
3