

(1) பக்கங்களின் எண்ணிக்கை 4

(2) புதுக்கித் திருப்பிய நாள் 12/90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/91

தமிழ்நாடு ஆவணக் காப்பகம்.

(123)

தமிழ்நாடு அரசு

P.W.D. துறை

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

1628

அச்சகம்
பலவகை

நாள் :

16 - 6 - 1891

198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2 Sheets

55

ஆவண. கா-1-18,000-15-6-87.

From

The Engineer

R. G. S. No. 1628

To

The Superintending Engineer

H. Circle

Benignata Dated 30th May 1891

No. 216 & E.

Sir,

In returning favor of Proce-
-dings No. 225 received with your
endorsement No. 51/k. of 23rd instant,
I have the honor to call your atten-
-tion to the para in Mr. Buckley's
report headed "Relief measures -
It runs "Relief work in what has been
open". One P.W. D. work is in hand
in Kala hark Division. "Strictly
pear clearing is proceeding in 8 or
9 villages or Contract etc."

Now, on 14th of that month, there
were open for work in the Kala hark
Lahar, 6 works capable of employ-
-ing 1120 coolies for 2 months and in

the

the Madras Pak 5 works capable of
employing 650 coolies for the same
time. These estimates aggregated to
Rs 11,220 and I think Mr Buckley is
hardly justified in saying as he
does later on under the head "Remarks".
"The repairs to tanks are not progressing
as I should have desired".

In that same para he names 8
places where he says "Repairs should
be started as soon as possible". At
the time that was written work
were open at or close to the 4 first
places named. Investigation of the
2 next could not be begun till the
Establishment was increased
early in April. In fact up to 23
March when Mr Pereira joined there
was no Overseer in Madras Pak In-
land. All that had been done was
done by Doraswami Aiyar Surveyor.
As for the last 2 places named, they
are in the Rajagunja Valley, where
there are no works to be done. I hope
Mr Buckley will withdraw his re-
marks as they are probably due to

the irregularity of the Postal Com-
munications in this Zamindari
and his consequently not having
received my notices of works opened.

I have &c &c. $\frac{1628}{2}$

59 C. J. K. Watson
Executive Engineer
R. S. I. W. K.

No 291 of 4-6-91.

Copy forwarded to the Chief
Engineer P. W. Department with re-
ference to G.O. No 1374 of 20 May 1891.

P. Nedra. K. K. K.

Lt. Col. R. L.
Superintending Engineer
4 fire

To Current 6 11.2.1
From

The Supg. Engr
4 Circle

Fr. Bus 1374 w d 20.5.91
" " 1400 w d 22.5.91

~~Wm.~~

No. 1628 w d 16 June 1891

10/

has
15 June
Communicated

to the Rev. Dept -
with reference to go.
dated 4 May 1891, no
899.

Dated 3 June 1891
resp to
1-1 8-6-91

Sp 291
W

Encls.

Season

Forwarding copy of letter
from the Executive Engr
Kalahasti Sub D^m re
reporting on the starting
of Relief works.

(2)

Secy 18/6
19/6

Com. Rev. Dept
18/6

11/6/91 12.15.6.91