

- (1) பக்கங்களின் எண்ணிக்கை 10
 (2) புதுக்கித் திருப்பிய நாள் 01-09-90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 103

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(224)

P. W. D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1747	அச்சகம் பலவகை
நாள் :	29 - 6 - 1891	~~198~~

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

5. sheets

ஆவண. கா-1-18,008-15-6-87.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper:—

Office-note from the Examiner, Public Works Accounts, dated Madras, 19th June 1891, No. 3409.

I beg to submit herewith (by circles) the quarterly reports of completion reports overdue on the 31st May 1891.

2. According to the information available in my office the total number of completion reports, certainly overdue on that date, was 368, of which 85 were overdue for twelve months and more. Details are given by circles in the following table:—

Circles.	NUMBER OF COMPLETION REPORTS DUE AND TIME OVERDUE.						Total.
	Seven months.	Eight months.	Nine months.	Ten months.	Eleven months.	Twelve and more months.	
I	6	15	9	4	1	24	59
II	10	11	10	18	5	32	86
III	4	3	5	3	8	1	21
IV	4	3	3	8	2	3	23
V	6	3	9	2	1	3	24
VI	43	13	11	4	6	20	73
Consulting Architect	20	20	..	16	..	1	82
Periyar No. 1	..	..	..	..	..	..	1
Total	93	65	47	55	23	85	368

which shows an increase of 143 when compared with last report. This result which can hardly be considered satisfactory is no doubt mainly due to increased activity in completing works in the last few months of this year, but apart from this it would seem from a comparison of the figures now reported with those of the last report that no progress whatever has been made in clearing off arrears existing at date of last report.

2. The following table shows in detail the divisions from which replies have not been received to inquiries made by me regarding works for which it seems probable that completion reports are due and also the number of works concerned in each case:—

	INQUIRIES AFTER THE EXAMINATION OF ACCOUNTS FOR						Total.
	September 1890.	October 1890.	November 1890.	December 1890.	January 1891.	February 1891.	
Vizagapatam	..	..	..	..	..	10	10
Godavari Western	..	..	..	..	..	17	17
Bellary	..	..	..	..	13	6	19
North Arcot	..	..	..	13	11	17	26
Consulting Architect	7	2	2	3	7	4	13
Periyar No. 1	..	..	..	..	..	..	26
Total	7	2	2	16	31	54	112

3. There is very serious delay in the No. 1 Periyár division in replying to the inquiries made. Indeed it would seem that the Superintendent of Works does not give the slightest attention to the matter. The inquiries should be very easy indeed to answer.

ORDER—dated 29th June 1891, No. 1747 W., Public Works.

Communicated to Superintending Engineers in continuation of G.O., No. 882 W., dated 24th March 1891.

2. The increase in the number of completion certificates overdue is unsatisfactory, and the attention of the Executive Engineers concerned should be specially called to the subject.

3. The inquiries referred to by the Examiner in his para. 2 should be replied to without delay.

4. The Superintendent of Works, Periyár Project, will submit a special report in reply to the charge made in para. 3 of the Examiner's office-note.

(True Extract.)

Major, R. E.,
Under-Secy. to Govt., P.W.D.

To Superintending Engineers,
To the Consulting Architect to Government,
" Superintendent of Works, Periyár Project,
" Examiner, Public Works Accounts.

} with list for circle.

Exd. W. J. Lewis.
Spare Copies

1747
2

GENERAL
ACCOUNT.

Govt. of Madras.
PUBLIC WORKS.

Dated June, 29th.

Recd.

Encl.

G.O., 29th June 1891, No. 1747 W.

JUNE.

Completion Reports

Passing orders on the quarterly report submitted by the Examiner, Public Works Accounts, of — overdue on the 31st May 1891.

KEEP-WITH

CURRENT No.

Dated

189 .

14th 245-191
52nd 24-3-91

GOVT. OF MADRAS.

189/ .

{ P. W.
DEPT.

EXAMINER, P. W. ACCOUNTS.

Madras, 19 June 189/ .

OFFICE NOTE No. 3409.

To

W.

I beg to submit herewith (by Circles) the quarterly reports of completion reports overdue on the 31st. May 1891.

2. According to the information available in my office the total number of completion reports, certainly overdue on that date, was 368 of which 85 were overdue for twelve months and more. Details are given by circles in the following table:-

Circles	No. of Completion Reports due and time overdue						Total.
	7 months	8 months	9 months	10 months	11 months	12 months and more	
1 st	6	15	9	4	1	24	59
2 nd	10	11	10	18	5	32	86
3 rd	4	-	5	3	8	1	21
4 th	4	3	3	8	2	2	22
5 th	6	3	9	2	1	3	24
6 th	43	13	11	4	-	2	73
Consulting Architect	20	20	-	16	6	20	82
Curryas I.	-	-	-	-	-	1	1
Total	93	65	47	55	23	85	368

which shows an increase of 143 when compared with last report. This result which can hardly be considered satisfactory, is no doubt mainly due to increased activity in completing works in the last few months of this year, but apart from this it would seem from a comparison of the figures now reported with those of the last report that no progress whatever has been made in clearing off arrears existing at date of last report.

2. The following table shows in detail the divisions from which replies have not been received to inquiries made by me regarding works for which it seems probable that completion reports are due & also the number of works concerned in each case:-

	Inquiries of the examination of accounts for						Total
	Sept 1890	Oct 1890	Nov 1890	Dec 1890	Jan 1891	Feb 1891	
Madras	-	-	-	-	-	10	10
Madurai	-	-	-	-	-	17	17
Bellary	-	-	-	-	13	6	19
North Arcot	-	-	-	-	11	17	28
Engineering	-	-	-	-	13	-	13
Architect	-	-	-	-	-	-	-
Periyar No. I	7	2	2	3	7	4	25
Total	7	2	2	16	31	54	112

3. There is very serious delay in the No. I Periyar Division in replying to the inquiries made. Indeed it would seem that the Suptt. of Works does not give the slightest attention to the matter. The inquiries should be very easy indeed to answer.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

1747/4

READ the following

Office note from the Examiner, re: N. Accounts No. 3409 dated 19th June 1891.

Communicated to Superintending Engineers in continuation of G. O. No. 882 W dated 20th March 1891.

2. The increase in the number of Completion certificates over due is unsatisfactory, and the attention of the Executive Engineers concerned should be specially called to the subject.

3. The inquiries referred to by the Examiner in his para 2 should be replied to without delay.

4. The Superintendent of Works Periyar Project will submit a special report in reply to the

Charge made in para
3 of the Examiner's Office
note.

0013

22-6-91

Ald.

Supy. Engineers.
Consig. Architect to Govt.
Supt. of Works & Projects
Examiner R.N. Accounts.

Oct 129. VI
Jan 24. VI
Mar 26. VI

1747
5

3

2

Cu

22-6-91

19-10-15

6659

Govt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 29 June 1891 No. 17474.

Completion Reports.

Passing orders on the
quantity report sent
by the Dy. Accounts
of — overdue on the 31st
May 1891.

170
12

29/6

29/6

(5)