

- (1) பக்கங்களின் எண்ணிக்கை 8
 (2) புதுக்கித் திருப்பிய நாள் 5-10-90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 600

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(8)

S. M. D. துறை

அரசாணை எண்.	<u>1793</u>	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	<u>2-7-1891</u>	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

4. sheets

ஆவண. கா-1-18,000-15-6-87.

சுரு

at Kirmala Jhona. Estimated Submitted
in December 1890 but not Sanctioned ⁶⁻¹⁻⁹¹
Est. - put up the reference 18-1-91

Bodagada. Irrigation original work.
Estimated amounting to Rs 1140 acres
Submitted in November 1890 and
returned Sanctioned in November and
December 1890. The delay was on the
part of Subordinates. The District
Divisional Officer and Subordinates
were changed towards the latter
end of the year and this ^{also} helped
to delay work for a time.

I have the honor to be
Sir

Your most Obedt Servant

J. P. M. K. S.
Executive Engineer
Gangam Division

1793

2



From

The Executive Eng^r
Gazran D

To

The Sup^r Eng^r 1st

Cont 8
Exp 8 } June 91.

No 12

Modification of Allotments
for Estate Works.

Explaining the Causes of
Surrenders of —

Pw 81
6734/91

179
17090

No. 307 G. N

1793

FROM,

G. D. Wybrow Esquire

SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DOWLAISHWERAM, 17th June 1891.
Desp^d 19

Encl^{os} 1
1 Executive
Engineer's letter

SIR,

With reference to para 2 of G. O.
No 657 W. dated 6th March/91, I have
the honor to forward herewith Gan-
jam Division Officer's letter No. 807 -
dated 8th June/91, in original, explaining
the causes of surrender of allotments
of the Estate works.

2 You will observe from the
following statement that the Estimates
forwarded to the Collector, for the
sanction of Court of Wardsooly -
that Officer, were returned sanc-
tioned on the dates entered opposite to
each work.

Same

Name of Estate	Name of work	Date of despatch to the Collector for sanction & return	Date of return of the Estimates from the Collector.
Sharakota	Mangalore sora tank sluice Esti- mate Rs. 900	22 nd November 1890	February 1891.
	Chamadwaram house Est. Rs. 1500	13 th December 1890	- Do -
Kallikota	Improvements - Champayi ghayi Estimate Rs. 1380	16 th October 1890	Do.
	Constructing masonry compound wall at Kirmalaghara Est. Rs. 3270	18 th January 1891.	Not yet return- ed sanctioned

3 Some delay in sanctioning the Estimates must occur, on account of references having had to be made to the Executive Engineer, and also in obtaining the sanction of the Collector, or the Court of wards.

4 With regard to the surrender of grants in the Bodagada Estate, I cannot consider the explanation now furnished by the Executive Engineer

as

as satisfactory.

I have the honor to be
Sir, 1793
your most obedient servant

J. D. Brown
Superintending Engineer
I Circle

JK

FROM,

6734 ✓
G. D. Wyllow Esq
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED 17th

DESPATCHED 17th

RECEIVED 23rd

June 1891

No. 307G N

ENCLOSURES/

SUBJECT.

Modification of allotments
for Estate works
Forwards Executive Engi-
-neer's letter explaining
the causes of surrenders

No. 18 W of 5-1-91

" 2946 W - 7-11-90

" 171 W - 19-1-91

" 657 W - 6-3-91

No. 1793 W of 2nd July 1891

B

Recorded with
reference to para 2 of
G.O. No. 657 W of 6th March
1891.

2. It is observed that
the delay in sanctioning
estimates for works in
the Pharakot and Kalli-
Kotta Estates is not due
to the P. W. Department.

3. The Government concurs
with the remark of the
Superintending Engineer that
the explanation furnished
by the Executive Engineer,
Ganjam Division in regard
to the Surrender of Grants
in the Bodagada Estate
is unsatisfactory.

(4)

0043

24.6.91

By B. K. M. J. A. S.
To Mr S. E. I. Circle
Revenue Dept
28/7
0.24/6
11/2-91
20.6.91
29.7.91

1929/12

With Order