

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் 12.9.90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 107

தமிழ்நாடு ஆவணக் காப்பகம்.

(88)

தமிழ்நாடு அரசு

PWD துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>2562-63</u>	அச்சகம் பலவகை
நாள் :	<u>23-9-1891</u>	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7. Sheets

2562-3
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following paper :—

From Brigadier-General E. H. EYRE, Quartermaster-General, Madras Army, to the Secretary to Government, Military Department, dated Ootacamund, 3rd September 1891, No. 2024 M.W.

I am desired by the Commander-in-Chief to forward, for sanction, and transfer to the Public Works Department for disposal, in substitution of that sanctioned by the Government of India in G.O., No. 7213 of 26th November 1890, a revised estimate, &c., with plan, the former, amounting to Rs. 35,000, for the construction of a barrack, with subsidiary buildings, for the accommodation of 30 men and 1 sergeant at Calicut.

2. The estimate and plan, which have been prepared at the suggestion of the Superintending Engineer, IV Circle, are approved by the Commander-in-Chief and have been duly countersigned. The accompanying report explains the advantages of the alterations.

No. 4990, Military.

Approved and transferred to the Public Works Department for disposal.

OOTACAMUND, (Signed) A. KENNEY-HERBERT, Brigdr.-Genl.,
7th September 1891. Secretary to Government.

ORDER—dated 23rd September 1891, No. 2562 W., Public Works.

The revised estimate, amounting to Rs. 35,000, for the construction of a barrack, with subsidiary buildings, at Calicut, for the accommodation of 30 men, is sanctioned in supersession of the estimate of Rs. 31,560, sanctioned in G.O., No. 3015 W., dated 13th November 1890.

2. The expenditure on the work up to 1890-91 was Rs. 10,041 and a sum of Rs. 21,560 has been provided in the final issue of the current year's Military Works budget. The balance of the estimate, viz., Rs. 3,399, will be applied for in the schedule of requirements for 1892-93.

3. This sanction has been registered as Imperial No. 6 W. of 1891-92 and classified as Military, Original Works.

23RD SEPTEMBER 1891, No. 2562 W., PUBLIC WORKS.

4. Ordered that a copy of these Proceedings be forwarded to the Government of India, Military Department, for information, with reference to its letter No. 2766 M.W., dated 29th October 1890.

(Here enter No. 2563 W., dated 23rd September 1891.)

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Military Department.

Erd. A. D. Xavier.
Spare Copies

2-22
3

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated September, 23rd.

Recd.

Encl.

G.O., 23rd Sept. 1891, No. 2532 W.

SEPTEMBER.

Barrack with Subsidiary
Buildings at Calicut

Revised estimate, amounting to Rs. 35,000,
for the construction of a —, sanctioned.

HEADING: Accommodation for Troops.
European.

QUARTER MASTER GENERAL'S OFFICE,

Ootacamund,

30th September 1891.

No. 2024 M. G.

2562/3

FROM

BRIGADIER-GENERAL E. H. EYRE,

QUARTER MASTER GENERAL,

TO

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

SIR,

I am directed by the Commander-in-Chief to forward for sanction and transfer to the Public Works Department, for disposal, in substitution of that sanctioned by the Government of India in G.O. No. 7213 of 26 Nov. 1890 a revised estimate etc. with plan, the former amounting to Rs. 35,000, for the construction of a Barrack with subsidiary buildings for the accommodation of 30 men and 1 Dyakah at Calicut.

2. The estimate and plan which have been prepared at the suggestion of the Superintending Engineer 4th Circle are approved by the Commander-in-Chief and have been duly countersigned. The accompanying report explains the advantages of the alterations.

I have the honor to be
Sir

Yours obedient servant
Affectionate Son
W. L. L.

For Quarter Master General

Military (1891) Department.

14. 6. 1890 n° 3956 R
 17. 10. 1890 n° 6669 R
 26. 11. 1890 n° 7213 R
 9. 2. 1891 n° 834 R

From

THE QUARTER MASTER GENERAL,

To

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

No. 24, 1891

Dated

Received

3rd } September 1891.

ENCLOSURE

Copy for same has been forwarded to the
 Pub. Works Dept. for disposal a revised
 estimate with plan for the construction
 of a Barrack with subsidiary building
 for the accommodation of 30 men & 1 Surgeon
 at Calicut.

1260 W - 2.5.90
 1338 W - 12.5.90
 Fr. No 1339 W 12.5.90
 " " 3015 W 13.11.90

Cobacacumb
 7th September 1891

17/9 12.23.91

OK. 10.11
 11.8.91

Public Works Department, 188 -8

Current No.

Letter No.

Dated the

From the

9610

4990

7th September 1891

Military Dept.

Sanction

16.9.91

NOTE OF REMARKS.

Revised estimate for Constructing
 a Barrack with subsidiary
 buildings for the accommoda-
 tion of 30 men and 1 Surgeon
 at Calicut.

This revised estimate was
 framed at the suggestion of the
 S. E. IV Circle on his inspection
 of the work and it provides
 for additional verandah as:
 - commination by opening the
 basement of the rear verandah
 so as to provide a lower and
 upper verandah to the new
 barrack now under construction
 the entire area now proposed
 by the additional lower ver-
 andah being used by the
 men for recreation purposes.

The original estimate as:
 - provided

amounted to Rs 31,560 and was
sanctioned by the Govt of India
vide G.O. No. 3015 W dated 13th Nov 90.
The revised estimate amounts
to Rs 35,000. The excess being
Rs 3,440 or nearly 11% over
the original sanction.

The plinth area of the main
building is 9403 Sq ft and the
cost per sq ft on revised estimate
figures will be $\frac{28440}{9403} = 3.03$
or Rs 3-0-6 against Rs 2-11-4
as originally designed.

The plan & estimates have
been countersigned by the Genl
Officer commanding Southern Dist
and approved in the Military
Dept.

[Signature]
16-12-91

No 2562 W & 23 Sept 1891
PUBLIC WORKS DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

2562/6
Read the following

From the Quarter Master Genl: M.E.
No 2024 M.W. of 3rd
September 1891.

Endorsement thereon by the Military
Dept. No. 4990 of 7th
Sept. 1891. *30*

The revised estimate
amounting to Rs 35,000, for
the construction of a barrack
with subsidiary buildings
at Calicut for the accommoda-
tion of 30 men, is sanctioned
in supersession of the estimate
of Rs 31,560 sanctioned in G.O.
No. 3015 W of 13th November 1890.

2. The expenditure on
the work up to 1890-91 was
Rs 10,041 and a sum of Rs 21,560
has been provided in the final
issue of the current year's
Military Works budget.
The balance of the estimate
(viz) Rs 3,399 will be applied
for

567
7

in the schedule of
measurements for 1892-93

This sanction has
been registered as Imperial
No. 6 W of 1891-92, and
classified as Military
Original Works.

Ordered that a
Copy of these Proceedings
be forwarded to the Govt.
of India, Military Dept.
for information with
reference to its letter
No. 2766 In W. d/29: Coton.
1890

1st
30/10/90

A. S. No. 563 W d/29
Forwarded.

50/10/91
17.9.91

S
19.9
26/10/91

X
23.12.91
B

Cr
May

To
The S.E. Circle with 5 copies
Examiner P.W. Accounts
Military Department

Obso. 17
17.12.91
m 21.17

96/10
1890.

Public Works Department.

No.

Dated

Despatched

Received

23rd Sept 1891- No 256249
256349

SUBJECT.

Breach with subsidiary
buildings at Calcut

Revised estimate amounting
to Rs 35,000, for the
Construction of a —
ditch.

Do do do

For copy of large
detailed estimate of Rs 35,000
for the construction
of a —

90

1891/92 256349