

- (1) பக்கங்களின் எண்ணிக்கை 4
 (2) புதுக்கித் திருப்பிய நாள் செப்டம்பர் 90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 198

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

143

அரசாணை எண். மு. கோப்புத் தாள் எண்.	467	அச்சகம் பலவகை
நாள் :	18 - 2 - 1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

4 Sheets

68

ஆவண. கா-1-18,006-15-6-87.



No 2006
Vernagapatam Division Office
Camp Shengulaguda
6th December 1900

From
J. Traill Esquire
Executive Engineer
Vernagapatam

To
The Supt^y Engineer
First Circle
Dowlaisbaram

Sir,
With reference to para
3 of G. O. No. 2609 dated
6 October 1900, I have
the honor to bring to
your notice that the
nature of the work
"re-roofing the Military
Hospital Vizianagaram"
is such as could not
be partially carried
out this year leaving
the remainder for
the next. I had to
complete the work ac-

325/128/22-10/90

According to the Estimate,
I request therefore that
sanction be accorded
for the payment of the
full amount of the
Estimate.

I have the honor to be
Sir
Yours most obedt. Servt.
By order

Basappa Nani
Autd 10/11/90
Executive Engineer
Vizagapatam & Co.

From
The Executive Engr.
Vizag. & Co.
To
The Supg. Engr.
1st Circle

Dated 6th Dec 1890
Drops 10th Dec 1890
No. 2006

Vizianagaram
Military Hospital
Requesting sanction
for paying off the
full amount for
re-roofing the —

No. 4130.L.

FROM,

G. D. Wybrow Esq.
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER
P.W. Department
FOR IRRIGATION.

DOWLAISHWERAM, 17th December 1890
1200/19th

SIR,

Enclo 1

Letter No. 2006

I have the honor to bring to your
notice that in G.O. No. 3636 W. dated the 21st
December 1889 an estimate of Rs. 6,220 was
sanctioned for re-roofing the Military Hos-
pital at Vizianagaram, in the Vizagapatam
Division, and that an allotment of Rs. 4,945
was given for the Current year. In order to
carry out the work completely, an additional
allotment of Rs. 1,275 was applied for in this
office letter No. 385 G.O. dated the 5th Septem-
ber 1890 but it was stated in para 3 of G.O.
No. 2609 W. dated the 6th October 1890 that
funds were not available.

No. 2006-6-12-90
to be returned.

The Ex Engineer reports in the encls-
ed letter that the nature of the work is such
as could not be partially carried out this year,
leaving the remainder for the next, & he has
therefore completed the work according to
the estimate. I beg to request that you
will be good enough to obtain the sanction

authorizing the Examiners to admit the
excess expenditure.

I have the honor to be,

Sir,

Your most Obedient St.

J. D. Wyman.

Sup^t Eng^r 1st Circle.

FROM,

M. 12406
G. D. Wybrow Esq
SUPERINTENDING ENGINEER

FIRST CIRCLE

TO,

(44)
THE CHIEF ENGINEER

P. W. Dept
FOR IRRIGATION.

DATED *17th*
DESPATCHED *19th*
RECEIVED *29th* December 1890

No. 4130.L.

ENCLOSURES /

SUBJECT.

Military Hospital at
Vizianagaram. States
that the work re-roofing
had to be completed according
to the estimate & requests submitted
for the excess expenditure
over the allotment.

6.10.90-26095

*L.O. pending receipt of reply
to the reference made in Memo. No.
5361 C of 19th Dec 1890.
W.M.
8.1.91
D.W.*

*5095C
8-12*

*5-302
17-12-90*

Es 467 W of 18th Dec 1891
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

467/4
READ the following

From the S. E. I Circle No 41302d/17. XII. 90.

*A sum of Rs
1275 is allotted
for re-roofing the
Military Hospital
at Vizianagaram
by transfer from
the reserve with
the Government under
the following heads:-*

	Rs
Impl military	869
Minor Works	426
Impl military	—
Repairs	—
Total	1275

*W.M.
16.2.91*

*S. E. I Circle
Es: P. W. Accts
Military send
W.M.
16.2.91*

~~22~~

to 67 at 12-13-14

map

(4)

16. ii. 91
27/2
cre 28/2