

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் August 90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 102

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D துறை

141

அரசாணை எண். மு. கோப்புத் தாள் எண்.	721	அச்சகம் பலவகை
நாள் :	13-3-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

8 sheets

ஆவண. கா-1-18,008-15-6-87.

Depi

13TH MARCH 1891, No. 721 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From Lieut.-Colonel R. R. E. DRAKE-BROCKMAN, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated 25th February 1891, No. 102 W.

I have the honor to submit, for sanction of Government, a revised estimate, amounting to Rs. 5,300, for alterations and improvements to the clerks' office building at Stonehouse, Ootacamund.

2. The excess (Rs. 360) over the original estimate of Rs. 4,940 sanctioned in the circle register No. 100 of 1890-91 is due to the rate allowed for jungle wood (ben teak) wrought and put up, viz., Rs. 2 being found insufficient, as it cannot be done at less than Rs. 3-8-0 a cubic foot.

3. I may add that the original estimate was approved of, in G.O., No. 3035 W. of 14th November 1890.

Note by the Chief Engineer, Public Works Department.

Submitted, for sanction, with the remark that the schedule rate for jungle wood wrought and put up in the Nilgiri sub-division being Rs. 3-8-0 per cubic foot, there seems to be no reason why this rate should not have been entered in the estimate in the first case.

(Signed) J. PENNYCUICK, Colonel, R.E.,
Chief Engineer, P.W.D.

ORDER—dated 13th March 1891, No. 721 W., Public Works.

The revised estimate, amounting to Rs. 5,300, for improvements to the Secretariat offices on Stonehouse Hill, Ootacamund, is sanctioned in supersession of the estimate of Rs. 4,940 sanctioned by the Superintending Engineer.

2. Attention is drawn to the note by the Chief Engineer, Public Works Department, above recorded.

3. This sanction has been registered as Provincial No. 109 W. of 1890-91 and classified as Civil buildings, Original works.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with two enclosures.
" Examiner, Public Works Accounts.

Exd A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated March, 13th.

Recd.

Encl.

G.O., 13th Mar. 1891, No. 721 W.

MARCH.

Secretariat Offices

Revised estimate, amounting to Rs. 5,300,
for improvements to the — on Stonehouse
Hill, Ootacamund, sanctioned.

No 102
W.

Supg. Engineer's office, #
25th February

From

Lt Col. R. R. E. Drake Brockman
Superintending Engineer
Fourth Circle

To

The Chief Engineer,
P. W. Department,
Madras.

Sir,
Encs: 2.

1 Revised Estimate Sanction of Government a revised estimate
1 Comparative Statement amounting to Rs. 5,300 for alterations and
improvements to the Clerks' Office building
at Stone House Ootacamund.

2 The excess (Rs. 300-0-0) over the
original estimate of Rs. 4940 sanctioned
in the Circle Register No. 700 of 1890-91
due to the rate allowed for jungle wood
(Bentak) wrought and put up ^{as it} ~~not~~ Rs. 2-0-0
being found insufficient, which cannot
be done at less than Rs. 3-8-0 a cft.

3. I may add the original estimate
was approved of in G.O. No 3035 W of
14th November 1890.

I have the honor to be,
Sir,

Your most obedient servant,

André Buchman,
Lt Col. R.E.,
Superintending Engineer, 4th Circle.

* Put up with the
map sent to H
Kempson on the

721/3

PWC N: 2345

From,

The Supplgr
4th Circle

Dated 25
No 2.3.71 } Feb: 1891

No 102
W.

Enc: 2.

Clerks Office building
Stone House, Aotearoa
Submit for sanction
of Govt a revised estimate
amounting to Rs 5300 for
alterations & improvements
to the —

2.3.71. 1109 C

P.W.D.

72/4

Note by the Chief Engineer P.W.D.

2P.

Submitted for
sanction with the
remark that the
schedule rate for
jungle wood wrought
and put up in the
Nilgiri sub-division
being Rs 3-8-0 per
cubic foot, there
seems to be no reason
why this rate should
not have been entered
in the estimate in
the first case.

S

Elv

W.B.
7.3.91

11/10 9.111

724 W.

Public Works Department.

Current No. 2345

Letter No. 102 W

Dated 25th February 1891

From the Supy. Engr. T. C. Laid

SW/ Sanction 0007/ 2.7.91
NOTE OF REMARKS.

A revised estimate amounting to Rs 5,300 for alterations and improvements to the clerks office building at Stone House Cantonment is submitted for sanction in pursuance of the Pk. for Rs 4,940 sanctioned by the Supy. Engr. T. C. Laid, and approved in G.O. No 3035 W of 14.11.90.

A Comparative Statement is submitted.

The excess Rs 360, is due to the ^{insufficient} ~~increased~~ rate allowed in the original estimate for jungle work (Bentley) brought up put up viz Rs 2-11-0 against Rs 3-8-0 for cft., the latter rate

* Increased rate allowed in in the present Est. per

c cuf
13.3.91

agrees with the rate
allowed in the current
Schedule for the Kilgiri
District - and may be
accepted -

C. J. P.
3.3.91

721/6
Lancaster, with
the remark that
the Schedule rate
for jungle wood
brought & put up
in the Kilgiri District
being Rs 3-8 per
cfoot, there seems
to be no reason
why this rate
should not have
entered in the
Schedule in the
first case.

808
3.3.91 6

B. & R.
and works

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

721/4

Read the following

From the S. E. IV Circle No 102 W. of 25. II. 91.
Note by the Chief Eng. P. W. D. of 30

721/4

1100
13 Nov

The revised estimate amounting to Rs 5300 for improvements to the Secretariat offices on Stone House Hill, Botacamund, is sanctioned in supersession of the estimate of Rs 4,940 sanctioned by the Supty Engineer.

2. Attention is drawn to the note by the Chief Eng. P. W. D., above recorded.

3. This sanction has been registered as Resol No 109 W of 1890-91, & classified as Civil Buildg, civil works.

S. E. IV Circle
with 2 enclos.
Ex: P. W. D. Accts

Dated 23/3.

L. S. 1003 7.3.91

Handwritten

721
8

1000
19.5.91

Handwritten

Handwritten
1000

2345-

Govt. of 18 Madras.

PUBLIC WORKS.

Dated

23 (8)

Recd.

Encl.

G.O. 15th March 1891. No. 72145.

Receipts at Office

Revised estimate to
Amto Rs 5300 per.
improvements to the
Clow House Hill
As a common
mentioned.

(8)

60
4

20 13/13