

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் 9/90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 198

தமிழ்நாடு ஆவணக் காப்பகம்.

(134)

தமிழ்நாடு அரசு

P.W.D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	900	அச்சகம் பலவகை
நாள் :	31-3-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6 sheets

ஆவண, கா-1-18,006-15-6-87.

581 Sheet.

N.B.—The number and date of
this letter should be quoted in
any future communications on
this subject.

No 1701

900

P. M. D.
Coimbatore STATION, 22nd March 1891.

ENCLOSURES

From

G. B. Lauletet Esq.

EXECUTIVE ENGINEER,

Coimbatore DIVISION,

To

THE SUPERINTENDING ENGINEER,

FOURTH CIRCLE,

COIMBATORE.

SIR,

I have the honor, with
reference to your Memorandum No. 266 dated 18th March
1891. to report that the un-
expended balance of the
grant under General Branch
on the 1st March 1891 is
Rupees 68,993, as detailed
below, not Rs 75,000

Imperial Military Rs 4936.

Do Civil Buildings Rs 550

Provincial Civil

Buildings Communi-

cations and Miscellaneous

Public Improvements Rs 45,527

Incorporated Local Funds

Estate works. Rs 17 872
Rs 108.

Total Rs 68993

Out of Rupees 68993 a sum of Rupees 7957 has to be adjusted by book transactions after receipt of advice from the Examiner of P. W. Accounts.

Purchase of Mr. Stephen's house at Meeand Rs 4800
Value of 8 wooden carpets supplied to the Govt. house at Otacumund Rs 2267
Land Compensation for Police station at Shevaypet. Rs 890

Total Rs 7957

which leaves a balance of Rs 61,036 and this has been reduced to Rs 47337 vide

G.O

G.O nos 572 & 611
dated 2nd and 4th March 1891 respectively.

I beg to submit the accompanying statement surrendering Rs 9000 viz Rs 5000 from Provincial and Rs 4000 from Incorporated Local Funds for the following reasons.

Constructing a Sub Registrar's office at Gobichetti-
pollam. A sum of Rs 1000 is surrendered as the original Contractor failed to carry out the work and as the work is now being done by piece workers from February 1891 it is not possible to work out the existing grant Rs 2435 to the full extent.

Construct

Constructing Sub Registrar's
office at Athur. The sum
of Rs 1000 allotted in G.O.
No 535 W dated 24th February
1891 cannot be utilized
before the close of the current
month as the copies of
plan and estimate were only
sent to the Sub-divisional
Officer Salem on the 11th
March 1891. with instruct-
ions to give the work to
Chendammiah Saib who
originally tendered for the
work, sanctioned in G.O.
No. 418 W dated 6th February
1891 1888, at rates tendered
and the Contract bond
has not as yet been re-
ceived signed by him.

Reconstructing the Farewell
Bridge. A sum of Rs 3000
from

from this work ^{200/3} has been
surrendered for the follow-
ing reasons. The agent
of Anabutter Sivarama Iyer
of Palghat tendered for the
supply of timber having
reported, in reply to my
notice calling upon him
to supply the required
quantity of timber before
the close of the current
month, that Sivarama
Iyer is not now at Palghat
and that it will take
about a week for him
to return, and that Messrs
Richardson and Braddas
who have been telegraphed
on the 6th March 1891
to put in hand the
lattice

lattice bridge work, will not be able to complete the work before the close of the current month it is not possible to expend the existing grant Rs 5000 to the full extent.

Completing the Thalava-sal bridge in the Shivar Taluq. The sum of Rs 4000 surrendered represents the probable savings under Contingencies, and also provision for painting and gravelling the road, which will have to be done only in April 1891 after I have finally inspected and passed the rivetting which will only

be completed ^{900%} about the 25th instant.

I have the honor to be
Sir
your most obedt servant

^{W. J. Lambart}
Executive Engineer
No 157
W

Forwarded to the Chief Engineer S.W.D.
for favor of order.
Encl 1

2. Mr. Lambart apparently took no steps to surrender the amounts until he was reminded by the undersigned on the receipt of his Progress Report for the last month.

3. The reasons adduced by the Executive Engineer for the surrender do not on the whole appear to be satisfactory.

Cominhatone
25th March
1891

Pinetrib. Pinetrib.
Lt Col. R.E.
Supg Engineer H. C. C. C.



From
The Executive Engineer
Coimbatore District
To The Supg Engineer
1st Circle

From
THE EXECUTIVE ENGINEER,
NILGIRI DIVISION.

To
THE SUPERINTENDING ENGINEER,
4TH CIRCLE.

Dated
Despatched
Received

188

No.

Enclosures.

Subject.

N: 1701

Dated 22nd March
Despd 23rd - 0. 1891

Enclosures
Unspent balance
of grant under
General Branch

Reports the
with a statement
of Surrender Rs 9000
under Provincial
and Incorporated
Local with certain
observation

With

COMBATORE DIVISION.

Statement showing the surrenders and demands under

Local Funds

Provincial and Incorporated

STATION Carcinidator

STATION ^{IND} COGNIBATOR }
92460000 181. }
X: Revised estimate amounting to \$4,77000
was submitted with this office letter no 888

dated 14th February 1891.

Pyraea auribrunnea

Executive Engineer.

Coimbatore Division.

PWC No 3500
 From
 The Supg. Eng^r
 4. Circle

B to go on. d/s 1st March 1891

The revised estimate of
 charges for 1891-92 having already
 been fixed the surrenders reported
 cannot be accepted.

2. The attention of the Supg.
 Engineer is drawn to para 6 of
 G.O. No. 2812 Wd d/s 1st Oct 1889 in
 which 1st March was fixed as
 the latest date for the submission
 of applications for modifications
 of grants.

Dated 25 } March 1891
 Lrs d/s 25

Ry 28-3-91

No 157
 W

Enclor.

C. M. S. 20.1

Unspent balance of grant
 Forwarding letter in ori-
 ginal from the Ex. Eng^r
 containing the report
 on the — under general
 branch with a statement
 of surrender of Rs 9000/-
 under Provincial &c

B. M. S. (6)
 Secy
 To Secy IV Circle
 The Secy IV Circle
 With Order
 31/3
 3/4