

(1) பக்கங்களின் எண்ணிக்கை 18

(2) புதுக்கித் திருப்பிய நாள் 11/9/91

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் [Signature]

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

(52)

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

1152

அச்சகம்
பலவகை

நாள் :

7-4-1892

1982

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

9 Sheets

9/11

ஆவண. கா-1-18,008-15-6-67.

7TH APRIL 1892, No. 1152 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From G. D. WYBROW, Esq., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Suradā, 29th February 1892, No. 2101 G.D.

I have the honour to submit, herewith, a revised estimate, together with a comparative statement, amounting to Rs. 53,900, for constructing a road from Cocanada to Pithapuram, and to request that you will be good enough to obtain the sanction of Government to the same.

2. The chief reasons for the excess are as follows:—

(1) During the construction several portions of the road between 3 and 4 miles were washed away by sudden floods and had to be redone, and hence the excess in earthwork, metal and gravel; also higher rates are allowed in the revised estimate on account of railway works now in progress in the vicinity.

(2) In the original estimate a provision of Rs. 10,070 was made for constructing masonry bridges and culverts, whereas it was found necessary to provide 7 more culverts to complete the road.

(3) No provision was made for widening and digging side drains and gravel-ling the road in the 2nd mile which has now been provided for.

3. The estimate has been scrutinized by this office and countersigned by the President, District Board.

Note by the Chief Engineer, Public Works Department.

In G.O., No. 914 W., dated 20th March 1888, an estimate, amounting to Rs. 42,500, was sanctioned for constructing a road from Cocanada to Pithapuram.

2. A revised estimate, amounting to Rs. 53,900, is now submitted for sanction and from the comparative statement it is observed that subsequent to the date of the original sanction a supplemental estimate, amounting to Rs. 1,790, has been sanctioned for extra widening and gravelling the first two miles of the road, such widening for the whole length of the road having previously been disallowed by the Government when the original estimates were submitted. The sanction for the expenditure of this sum of Rs. 1,790 being in contravention of rule 36, chapter V of the rules under Madras Local Fund Act of 1884 apparently requires explanation.

3. The estimate is submitted for sanction.

MADRAS,
28th March 1892.

(Signed) J. PENNYCUICK, Colonel, R.E.,
Chief Engineer, P.W.D.

ORDER—dated 7th April 1892, No. 1152 W., Public Works.

The revised estimate, amounting to Rs. 53,900, for constructing a road from Cocanada to Pithapuram in the Godáviri district, is sanctioned

2. The attention of the President, Godáviri District Board, is called to the remarks of the Chief Engineer in his note recorded above.

3. This sanction has been registered as Local No. 1 W. of 1892-93.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
„ Local and Municipal Department, with 13 enclosures.

Exd. C. A. Munisawmy.
Spare Copies

1152
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1892} Madras.
PUBLIC WORKS.

Dated April, 7th

Recd.

Encl.

G.O., 7th April 1892, No. 1152 W.

APRIL.

Road from Cocanada to
Pithapuram

Revised estimate of Rs. 53,900 for
constructing a — in the Godavari district,
sanctioned with remarks.

No. 21019D

FROM,

G. D. Wylerow Esq.
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

Camp Surada

~~DOWLAISHWARAM~~, 29th February 1892.

12-3.

SIR,

I have the honor to submit herewith
a revised estimate together with a compa-
rative Statement amounting to Rs. 53,900 for
constructing a road from Cocanada to Pitta-
pore, and to request that you will be good
enough to obtain the sanction of Government
to the same.

2. The Chief reasons for the excess are
as follows:-

1. During the construction, several portions
of the road between 3 & 4 miles were washed
away by sudden floods, had to be re-done,
and hence the excess in Earthwork metal
& gravel. Also higher rates are allowed,
in the revised estimate, on account of rail-
way works now in progress in the vicinity.
2. In the original estimate a provision of
Rs. 10,070 was made for constructing ma-
sonry bridges & Culverts, where as it was
found necessary to provide 7 more culverts,

to complete the road.

3. No provision was made for widening & digging side drains & gravelling the road in the 2^d mile which has now been provided for.

4. The estimate has been scrutinized by this Office & countersigned by the President District Board.

I have the honor to be,

Sir,

Your most obedient st.

J. D. Wilson.
Sup^t Eng^r 1st Circle.

1152
3

1152
7

(1)

(2)

CA

~~1152~~
4

P. W. CURRENT No. 2871

FROM,

G. D. Gylow Esquire
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED 29th February
DESPATCHED 12th March 1892.
RECEIVED 16-3-92

No. 2101 G.D.

ENCLOSURES 8 1/3 (24 leaves)

SUBJECT.

Road from Cocanada to
Pittapur - submit for
sanction of Government
a Revised Estimate for
Constructing -

P. W. Dey

by the Chief Engr. P. W. D.

In G.O. No. 914 Wd of 20th March
1888, an estimate amounting
to Rs. 42,500 was sanctioned
for constructing a road
from Cocanada to
Pithaparam.

2. A revised estimate
amounting to Rs. 53,900 is
now submitted for sanction
and from the Comparative
Statement, it is observed
that subsequent to the date
of the original sanction, a
supplemental estimate
amounting to Rs. 1790 has
been sanctioned for extra
widening and gravelling the
first two miles of the road.
Such widening for the whole
length of the road having
previously been disallowed
by the Govt. when the original
estimates were submitted.

The sanction for the expen-
diture of this sum of Rs. 1790
being in contravention of
Rule 36 Chapter V of the

Rules

Rules under Madras
Local Fund Act of 1884
apparently requires ex-
planation.

3. The estimate is
submitted for sanction.

S

out
2/24
25

18.7

EW

1152
4

To. No. 1035W 26.4.82
 " " 324W 18 4.12.82
 " B. 2449W 22.10.85
 memo no 1328C 4.8.85
 " " 1449C 2-9.85
 " " 1923C 23.11.85
 R. No. 914W 20.3.88.

217
 P

9/5/83
 16.11.82.

231.3.52

Public Works Department.

Current No. 2871 1152
 Letter No. 2101 G.D. 7
 Dated 29 February 1892
 From the Super Engineer, I Circle.

Sanctioned
 O.B.

TECHNICAL NOTE.

The Super Engineer, I Circle sub-
 mits for the sanction of Govt. a
 revised estimate amounting to
 Rs 53,900 for constructing a road
 from Cocanada to Pittapur in the
 Godavari District.

The original estimate amount-
 ing to Rs 42,500 was sanctioned
 in G.O. W. 914 W dated 20th March
 1888 since then it appears
 that a supplemental estimate
 amounting to Rs 17,90 was also
 sanctioned, by whom it is not
 stated. Thus making the total
 sanction to Rs 44,290. The
 excess of Rs 9,610 or 21.7%
 over the sanction of Rs 44,290
 now requires the sanction of
 Govt.

The chief reasons for the ex-
 cess

are stated to be as follows:-

(1) Owing to several portions of the road between the 3rd & 4th miles being washed away by sudden floods which had to be restored also to higher rates being paid for labor owing to railway works in the vicinity.

(2) The provision of 8 additional culverts, 6 of 3 ft. dia. & 2 of 2 ft. dia. ~~to have already~~ provided in the original estimate, being found necessary.

(3) Provision for widening 3 feet on both sides of the road for the first 2 miles & for graveling the same to a depth of 12 inches. This item was not provided for in the original estimate but in the report it is stated that the edges were cut up badly hence the necessity for the extra width of a yard on either side.

No data is submitted for the high rates which is stated to be due to railway works.

The revised estimate has been countersigned by the President Dist. Board

[Signature]
14.11.92

No. 1152 W of 7th April 1892

PUBLIC WORKS DEPARTMENT.

B. P. C. W. D.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

1152/8

Read the following

From the S. E. I Circle No. 2101 G. D. of 29th Feb. 1892
Note by the Chief Engr. P. W. Dept. of 28th March 1892

The revised estimate, amounting to Rs. 53,900, for constructing a road from Coconada to Pithapuram in the Godavari District, is sanctioned.

1152/4

2. The attention of the President, Godavari District Board, is called to the remarks of the Chief Engineer in his note recorded above.

3. This sanction has been registered as Local No. 1 W of 1892-93

To the S. E. I Circle
- Local and Municipal Dept.
with 13 cactus.

[Signature]
14.11.92

Handwritten mark

CHIEF SECRETARY
12 APR 1972
GOVERNMENT

Handwritten notes:
7
1st
2

Handwritten notes:
The House the Chief Secretary
local and central
barbican of the country

1152
9

C 2871
Govt. of Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 7 April 1892 No. 1152 N

Road from Coonada
to Pithapuram

Revised estimate of
Rs 53,900 for constructing
a — in the Godavari
Dt., sanctioned with
remarks.

(9)

60
14

110
80

2/11/92

J.C. 7/4

15/7/92 J.C.