

- (1) பக்கங்களின் எண்ணிக்கை 4
 (2) புதுக்கித் திருப்பிய நாள் 22-10-90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 602

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(20)

PWD துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	302	அச்சகம் பலவகை
நாள் :	2-2-1892.	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

25/10/90

ஆவண. கா-1-18,006-15-6-87.

G-1

N^o. 1818.S.

P.W. Store Dept^t.
Madras 22nd Jan'y 1892.

From

L.L. Wickham Esq^r.
Genl. Superintendent.
P.W. Stores^t.

To

The Superintending Engineer,
5 Circle,
Chennai.

Sir

While returning your N^o. 171 M.S.
dated 11th January 1892, I have the
honor to report that the Executive
Engineer Gudalapa Division has
requested in his letters N^o. 266
and 346 of 28th August 1891, to
supply certain Teakwood scantlings
for works in his Division. And
immediately on receipt of the above
quoted two letters the Piece
work Contract form has been
signed by Messrs. Smith & Co.
to supply the wood within 10 days
and a deposit was made
by them.

2. The wood had to be rejected
several times as it was brought
in owing to its bad quality.
Reminders have been sent for
Completing

Completing his Contract and
another Contractor has been called
for, for supplying the Scouts
with so every effort has been
made to send the wood
earlier, unfortunately Mr.
Smith has been laid up with
influenza and that a lot
of the wood was stolen and
the yard has been sealed
up till the case was settled.

3. The Superintending Engineer
Smithwick has been informed
of the above stated information
with reference to his enquiry in
his No. $\frac{1906}{16-10-91}$ and $\frac{1313}{7-11-91}$. A greater
portion of the Scoutlings was
however passed & despatched to
Cuddasah in the early part of
December 1891.

I am the honor
Prof. L. L. Hickham
Genl. Superintendent
P.W. Stores.

Pa

N^o. 41 W $\frac{302}{2}$

Forwarded to the Chief
Engineer P.W. Department
with reference to para 2 of
G. O. No. 3306 W dated 9th
December 1891.

J. W. Campbell Lieut. Col. R.E.
Superint. Engineer Fire

26 January 1892.

W

P. W. CURRENT No. 905

No. 1663 wa/16-6-90
" 3306 wa 9-12-91

From
The Supy. Engineer
Fifth Circle

To
The Chief Engineer
P. W. Department

Dated 22nd
Recd 28th January 1892.

No. 302 wa/2nd Feb 1892

Recorded.

Encls.

S
29th

OK
28-1-92

Mr. W.

Trakwood Scambling

Forwards ^{copy of} letter N. 1818^S
dated 22nd January 1892
reporting regarding the
delay in supply of —
for the Cuddalore Division

with order

RS

Jan. 29-1-92

19/2

LC 1/2