

(1) பக்கங்களின் எண்ணிக்கை

(2) புதுக்கித் திருப்பிய நாள்

(3) ஆதாரம் குறிப்பவர் சுருக்கொப்பம்

14

15-7-92

12

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

இளங்குமரன் குறை

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

3488

அச்சகம்
பலவகை

நாள் :

21-12-1892

மடிக்கலோ கண்டபடி கையாளலோ கூடாது.

ஆவண. கா. 1-18,006-6-9-90.

21st DECEMBER 1892, No. 3488 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Lieutenant-Colonel A. C. SMITH, R.E., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 8th December 1892, No. 1375 T.C.

With reference to para. 3 of G.O., No. 2540 W., dated 12th September 1892, I have the honour to submit, for sanction of Government, a supplemental estimate, amounting to Rs. 1,400, accompanied by reports, for a barbed wire fence in lieu of aloe hedge for fencing the compound, provided for in the estimate of Rs. 33,100 sanctioned in the above Government order for constructing a first-class taluk office with out-houses at Musiri.

2. The net amount of the sanction now required including the supplementary amount is Rs. 34,405.

From the Superintending Engineer, VI Circle, dated 13th December 1892, No. 1401 T.C.

ORDER—dated 21st December 1892, No. 3488 W., Public Works.

The estimate, amounting to Rs. 1,400, for enclosing the compound of the new taluk office at Musiri, is sanctioned as supplemental to the estimate of Rs. 33,100 sanctioned in G.O., No. 2540 W., dated 12th September 1892. As this provision is in lieu of that made in the latter estimate for an aloe hedge at a cost of Rs. 95, the total sanction for the building will now stand at Rs. 34,405.

2. This sanction has been registered as Provincial No. 87 W. of 1892-93 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle,
with four enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.
Editors' Table.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of Madras.
PUBLIC WORKS.

Dated December, 21st.

Recd.

Encl.

G.O., 21st Dec. 1892. No. 3488 W.

DECEMBER.

Taluk Office at Musiri

Estimate of Rs. 1,400 for enclosing the compound of the new — in the Trichinopoly district, sanctioned.

OFFICE OF THE SUPERINTENDING ENGINEER,

6th CIRCLE.

No. 1375.T.C

Trichinopoly, 8th December 1892.

Des. 03

From

Officer. A. C. Smith R.E.
The Superintending Engineer.

6th CIRCLE.

To

The Chief Engineer.

PUBLIC WORKS DEPARTMENT.

SIR,

ENCLOSURES. 2

1. Supplemental Estimate with report.
1. Sketch

With reference to para 3 of Government order No. 2540 of 12th September/92, I have the honor to submit for sanction of Government a supplemental estimate amounting to Rs. 1,400 accompanied by report, for a barbed wire fence in lieu of aloe hedge for fencing the compound provided for in the estimate of Rs. 33,100 sanctioned by the above Government order for constructing a first class Taluk Office with out houses at Musiri.

2. The net amount of the sanction now required included the

the supplementary amount
is Rupees 34,405.

I have the honor to be,
Sir,

Your most obedt servant

Almuth Lt Col. R.E.

Suptg. Engineer

W. Birch

W. Birch

3

P. W. CURRENT No. 12/82

P. W. D. 6th CIRCLE.

From
The Superintending Engineer,
6th Circle.

To
THE CHIEF ENGINEER,
PUBLIC WORKS DEPARTMENT.

No. 1375 F.C.

Dated 8th } December 1892
Received 9th }

Enclosures. 2. (11-1)

Talag Office at Musiri
- Submits for sanction
of Govt a suppl. esti-
mate for providing
a barbed wire fence
around the compound
of the - in lieu of
also hedge.

No 1652 W of 18-6-91
- 284 C - 18-1-92
- 1409 W - 28-5-89
- 802 W - 19-3-91
- 3023 W - 11-11-91
- 2274 W - 17-8-92
- 2540 W - 12-9-92
- 2775 W - 5-10-92
- 3086 W - 10-11-92
- 4909 C - 23-11-92
- 4991 C - 28-11-92
- 5001 C - 28-11-92
- 5086 C - 2-12-92

OFFICE OF THE SUPERINTENDING ENGINEER,

6th CIRCLE.

No. 1401 TC

Trichinopoly. 13th December 1897.

5-75/-

From
Lt Col. A. C. Smith R.E.
The Superintending Engineer,

6th CIRCLE.

To
The Chief Engineer,

PUBLIC WORKS DEPARTMENT.

SIR,

ENCLOSURES.

The Executive Engineer, Trichinopoly,
On, wishes to have back the site plan of
the Talag office to be built at Musiri,
stating that it is urgently required to
mark the site of the building for the
execution of the work. The plan was for-
warded to you with this office No. 1375 TC
of 8th December/92, together with the suppl-
mental estimate.

2. I have the honor to request that the plan
may be returned, or a tracing of it may
be sent, if it cannot be spared until
the estimate is disposed of.

I have the honor to be,
Sir,

Yours most obedt. Servant.

Smith
Executive Engineer
for
Superintending Engineer
6th Circle

P. W. D. 6th CIRCLE.

From
The Superintending Engineer,
6th Circle.

To
THE CHIEF ENGINEER,
PUBLIC WORKS DEPARTMENT.

No. 14017C

Dated 13th } December 1892
Received 14th }

Enclosures.

Requesting to return
the site plan of the Taluk
office to be built at Muvir
or a tracing of it may
be sent.

Public Works Department.

Current No. 12182 3488
Letter No. 18957C.
Dated 8th December 1892
From the Super Engineer VI Circle.

TECHNICAL NOTE.

Advancing to G. W. 2540 w. dated
12th Sept 1892. The Super Engineer VI
Circle submits a supplemental
estimate amounting to Rs 1400 for
erecting a barbed wire fence
in lieu of the abut hedge pro-
vided in the original estimate,
as suggested by the Board of
Revenue.

The estimate provides for fencing
the compound of the Taluk office at
Muvir in the Trichinopoly Dist.
with 5 lines of barbed wire for
a length of 1777 ft. with the
necessary straining posts, drops,
pins & for 3 wicket gates.
Provision is also made for the
carriage of the materials to site
of work & for fixing the same.

The estimate makes no pro-
vision for steel ~~drops~~ wedges
to droppers. These wedges are
essential & are very necessary
therein.

There are the droppers which are independent of the wings not shown in position. The number required will be 179 x 5 = 895 or say 1000 steel wedges. The cost of these is not known.

The rates cannot be checked but in March 1892, the rates for July 1892. The rate for barbed wire is fixed at Rs 18.8.0 per cent against Rs 20.0.0 provided in the estimate.

The supplemental estimate has not been counter-signed by the Collector, Trichinopoly Dist.

The amount now requiring sanction will be Rs 34405 in lieu of Rs 33100 sanctioned in G.O. No. 2540 in dated 12 Sept 92.

[Signature]
13.11.92

The wedges or stops are probably included in the cost of the droppers.

Sanction
5000
14.11.92

[Signature]
13

No. 3488 Wd/21 Decr 1892

PUBLIC WORKS DEPARTMENT.

[Signature]

PROCEEDINGS OF THE MADRAS GOVERNMENT.

[Signature]

Read the following

From the S.E. VI circle No 1375 2C d/8 Decr 1892
do do do No 1401 2C d/13 do

The estimate, amounting to Rs. 1400, for enclosing the Compound of the new taluk office at Masir, is sanctioned as supplemental to the estimate of Rs. 33100 sanctioned in G.O. No. 2540 d/12 September 1892. As this provision is in lieu of that made in the latter estimate for an allocation at a cost of Rs. 75, the total sanction for the building will now stand at Rs. 34400.

Recd 20/12/92

2. This sanction has been registered

registered as Provincial
N. 87 W of 1892-93 and
classified as Civil
Buildings Original Works

H. M.

11/13

14/12/92

9/12/92

16/12

18/12

20/12/92

It is proposed to commu-
nicate this to the "Editor's
Table"

11/13

The Secretary to Govt. Rep.
for favor of Comm. Circular

11/13/92

The S.E. VI circle
with 14 envelopes
Exar. P.W. Accty &
Rev. Dept.
Editor's Table

11/13/92
14/12/92
17/12/92
19/12/92 R 20/12

C. 121827
12366
Govt. of (1891) Madras.
PUBLIC WORKS.

22/12

21st December 1892 No. 3488. &

Saluk office at Musiri

Estimate of Rs 14 00 for
enclosing the compound of
the new — in the Richmond
District, sanctioned

100

8c. 22/12