

Likelihood of success - 7
of being successful - 7/91

Co-30089W/Boixam 21.11.1893



3005
21st NOVEMBER 1893, No. 3005 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Surgeon Major-General W. F. DEFABECK, M.D., Surgeon-General with the Government of Madras, to the Chief Secretary to Government, dated Madras, 10th October 1893, No. 515.

With reference to Public Department order No. 1313 R. of 13th December 1892, communicating G.O., No. 3246 W., dated the 25th November 1892, I have the honour to forward, for the sanction of Government, a revised estimate, amounting to Rs. 23,657, for finishing the ground floor of the out-patient dispensary and for constructing two rooms for students on the upper floor at the General Hospital, Madras.

2. The cause of excess over the original estimate is explained by the Consulting Architect in the remark column of the comparative statement.

ENCLOSURES.

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Surgeon-General with the Government of Madras (through the Senior Medical Officer, General Hospital), dated Chépák, 18th September 1893, No. 1828.

I have the honour to forward herewith, for your approval and transmission to the Chief Engineer for sanction, a revised estimate with comparative statement for finishing the ground floor of the out-patient dispensary and for constructing two rooms for students on the upper floor at the General Hospital, Madras, amounting to Rs. 23,657, or an excess of Rs. 1,657 over the original estimate of Rs. 22,000 sanctioned in G.O., No. 3246 W., dated 25th November 1892.

The cause of excess is explained in the remark column of the comparative statement.

No. 707.

Has the honour to forward.

GENERAL HOSPITAL, MADRAS, 22nd September 1893. (Signed) W. PRICE, M.D., Brigd. Surgn., Lt.-Col., Senior Medical officer.

To the Secretary to the Surgeon-General with the Government of Madras.

No. 1851, Public.

Approved and transferred to the Public Works Department.

OOTACAMUND,
18th October 1893.

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 21st November 1893, No. 3005 W., Public Works.

The revised estimate, amounting to Rs. 23,657, for finishing the ground floor of the out-patients' dispensary and for constructing two rooms for students on the upper floor at the General Hospital, Madras, is sanctioned in supersession of the estimate of Rs. 22,000 sanctioned in G.O., No. 3246 W., dated 25th November 1892.

2. The expenditure on the work to the end of 1892-93 was Rs. 20,546 and the current year's grant is Rs. 3,104.

3. This sanction has been registered as Provincial No. 114 W. of 1893-94, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with estimate.
" Examiner, Public Works Accounts.
" Public Department.

Exd. S. J. Pereira.
Spare Copies

3005
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated November, 21st.

Recd.

Encl.

G.O., 21st Nov. 1893, No. 3005 W.

NOVEMBER.

General Hospital, Madras

Revised estimate of Rs. 23,657 for finishing the ground floor of the out-patients' dispensary and for constructing two rooms for students on the upper floor at the —, sanctioned.

Public Works Department.

Current No. 8935

Letter No. 185

Dated 13. 11. 1893

From the Public Works Department

NOTE: TECHNICAL SECTION.

Name of work: Finishing the ground floor of the Out-patients' Dispensary & constructing two rooms for students on the upper floor at the General Hospital Madras.

Amount of revised estimate Rs. 23,657

The Consulting Architect to Govt. has submitted for sanction a revised estimate amounting to Rs. 23,657 for additions & improvements to the Out-patients' Dispensary at the General Hospital Madras.

The amount of the estimate is made up as follows:

Improvements & additions to the ground floor, Out-patients' Dispensary	Rs. 15,952
— — — upper floor — do —	8,668
Laying water pipes	656
Loss in lime manufacture	100
Profit & supervision	145

Total Rs. 24,941

Less estimated percentage 1,184

Cost revised estimate Rs. 23,657

The original estimate for the work amounting to Rs. 22,000 was sanctioned in G.O. No. 3246 dated 25th

25 November 1892 & the excess of Rs 1657
or 7.5% over this sanction is due
to the following causes:-

- (a) Items found necessary during execution - Rs 2258
(b) Due to deviation of materials - 1122
(c) - do. omission in original estimate 789
(d) - do. to insufficiency of rates 138
Rs 4307
Minus savings on other items - 1466
Rs 2841
Minus Contractor's percentage - 1104
Total excess Rs 1657

The revised estimate has been
counter-signed by the Surgeon
General with the Govt. of Madras
approved in the Public Dept.

7. X. 1892

Item (a) provides for lead sheeting to
valleys, brass bolts to doors & windows.
Cuddalore states to steps, ornate
metal parapets, extra length
of railings between pillars, raising
cornices of 1st floor & forming
ornate central verandah floor.

Item (b) substitution of chocolate paint
in lieu of white paint, ~~stock~~
bricks instead of country bricks
& compressed tile flooring in lieu
of asphaltic floor.

Item (c) due to insufficient provision
for steel rolled girders including
fixing charges & flooring with ornate
pressed tiles to upper floor.

Item (d) due to insufficient rates for
cutting & fixing Cuddalore slabs &
for hand rails between pillars.

The item of saving is chiefly due
on the items of Cuddalore & Pelt
superiority also on the item of
laying water pipes.

The rates are fair.

CURRENT 2/60

OFFICE OF SURGEON-GENERAL

WITH THE GOVERNMENT OF MADRAS,

Madras, 10 October 1893.

No. 515

From

SURGEON MAJOR-GENERAL W. F. DEFABECK, M.D.,

SURGEON-GENERAL WITH THE

GOVERNMENT OF MADRAS,

Madras,

To

THE Hon'ble the Chief Secretary to Govt.
Public Department

SIR,

With reference to Public Department
Order No 1313 R of 15 December 1892 com-
municating G.O. No 3246 R dated the 25th
November 1892, I have the honor to forward
for the sanction of Government a revised
Estimate amounting to Rs 23657 for
finishing the ground floor of the Out-
patient Dispensary and for constructing
two rooms for students on the upper floor
at the General Hospital Madras.
The cause of excess over the original
Estimate is explained by the consulting
Architect in the remark column of
the comparative statement.

I have the honor to be
Sir

Your most obedt. servant

W. F. Defabek Esq.
Surgeon-General with the Govt. of
Madras

Public (1893) Department

From
P. W. D. CURRENT No. 8933
Surgeon General in the
Govt. of Madras
Madras

No. 515

Dated 10
Recd. 13 October 1893.
8933

No.

Decr. 23-10-93



Subject

Forwarding a revised
Estimate amounting to Rs. 23,657
for certain additions & alterations
in the General Hospital, for
Sanction of Govt.

Rw 20/10
Osh 20/10
Approved and transferred
with Encl.

Pub. No. 200 13125 13-12-92

H.M.

Send to 1851. W. P. D.

Approved and transferred
to the Public Works Department.
District Officer
Chief Secretary.

25/10
18/10

Noted
18th October 1893

No. 3246 W. P. D. 25-11-92

1973 W. P. D. 9-7-92

No. 1.

P. W. D.

2695
W. P. D. 21 SEP 93

Office of the Consulting Architect to Govt.,
Chennai, Madras,
18th September 1893.

No. 1828

From

Henry Swin, Esq., C.I.C.,

Consulting Architect

to the Government of Madras,

To

The Surgeon General

with the Government of Madras

Through the Senior Medical Officer
General Hospital

In,

Enclosures.

I have the honor to forward herewith for your approval & transmission to the Chief Engineer for sanction a revised estimate with comparative statement for finishing the ground floor of the Outpatient Dispensary and for constructing two rooms for students on the upper floor - at the General Hospital, Madras amounting to Rs. 23,657 or an excess of Rs. 1,657 over the original estimate of Rs. 22,000 sanctioned in G.O. P. 3246 W. dated 26th November 1892.

The cause of excess is explained in the remark column of the comparative statement.

comparative statement. 7512

I have the honor to be
Sir
Your most Obedt Servt

Very truly
Respectfully
Consulting Architect to Govt



To

The Secretary
to the Surgeon General
with the Govt of Madras

Has the honor to
forward

W. Price M. A.
B. de. Surgeon G. H.
Sr. Medical Officer

OK 8933/53

3
Public
3

27/5

Dy 10 October 1905/5

Lowell
PUBLIC WORKS DEPARTMENT.

No 3005. Wd/21 November 1893

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Surgeon G. H. with the Govt. of Madras
No: 515 d/10 October 1893

Endorsed. Thereon in the Public Dept. No: 185/d/18.

8.3

10
18 Nov.

The revised estimate,
amounting to Rs. 23,657,
for finishing the ground
floor of the outpatients'
dispensary, and for
constructing two rooms
for students on the
upper floor, at the
General Hospital,
Madras, is sanctioned
in supersession of
the estimate of
Rs. 22,000 sanctioned
in G. O. No. 3246 W.
d/25 November 1892.

2. The expenditure on
the work to the end
of 1892-93 was
Rs. 20546 and the
Current year's grant
is Rs. 3104.

3. This sanction has
been registered as
Provincial No. 114 W
of 1893-94 and classified
as Civil Buildings
Original Works.

8018

16-11-93

To
The C. S. to Govt.
with estimate?
Exor. P.W. Dept.
Public Dept.

3005
10

C No. 893

G.O. of (1893) Madras.
PUBLIC WORKS.

21 Nov²³ 3005W

General Hospital,
Madras.

Revised estimate
of Rs. ~~10,657~~ for finishing
the grained floor
of the out patients
dispensary and fur-
nishing two rooms
for students on the
upper floor at the
sanctioned.

800
71

J.C. 21/11

21/11-