

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following papers:—

From E. C. O'BRIEN, Esq., Assistant Director-General of the Post Office of India, to the Secretary to the Government of Madras, Public Works Department, dated Calcutta, 26th June 1894, No. 841-IV/Vániyambádi.

In continuation of this office letter No. 10128, dated 11th November 1893, I have the honour to inform you that I have sanctioned, from the reserve for Postal minor works placed at my disposal, an allotment of Rs. 2,276 for the minor work noted on the margin.

Completing the new Combined Post and Telegraph office at Vániyambádi (begun in 1893-94)	Rs. 1,828
Establishment, tools and plant	448
Total	2,276

2. This sum may be considered as an addition to the current year's grant for Imperial Civil Works in Madras.

From H. FARRER, Esq., Postmaster-General, Madras, to the Secretary to the Government of Madras, Public Works Department, dated Madras, 30th June 1894, No. 9674/E.S. 2 No. 4.

Referring to G.O., No. 3298 W., Public Works, dated the 18th December 1893, sanctioning an estimate, amounting to Rs. 2,530, for the construction of a combined Post and Telegraph office at Vániyambádi, I have the honour to state that, acting on the suggestion of the Superintendent of Post Offices, Coimbatore division, the Superintending Engineer, IV Circle, has revised the estimate in order to provide a compound wall and have the well deepened and has forwarded the revised estimate, amounting to Rs. 2,690, with a request that the sanction of Government be obtained. I have the honour therefore to forward herewith the estimate and, with the permission of the Director-General, to request that the sanction of Government may be accorded to it.

ORDER—dated 16th July 1894, No. 1791 W., Public Works.

The revised estimate amounting to Rs. 2,710, as corrected in the Chief Engineer's office, for constructing a combined Post and Telegraph office at Vániyambádi in the Salem division, is sanctioned.

2. Funds for the work have been provided in the Director-General's letter above recorded.

3. It is observed that the estimate has not been countersigned by the Superintending Engineer, IV Circle, although it appears to have passed through his office. Neither has it been signed by the Postmaster-General. Both these signatures are necessary.

4. This sanction has been registered as Imperial No. 2 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
" Examiner, Public Works Accounts.
" Postmaster-General, Madras.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.
PUBLIC WORKS.

Dated July, 16th.

Recd.

Encl.

G.O., 16th July 1894, No. 1791 W.

JULY.

Post and Telegraph Office at
Vaniyambadi

Revised estimate of Rs. 2,710 for constructing a combined — in the Salem division, sanctioned with remarks.

* In replying to this letter, and in any future references to it, please quote both No. and record mark.

Post Office.

No. 841-IV
Vaniyambadi

Calcutta, The 26th June 1894.

FROM

THE DIRECTOR-GENERAL OF THE
POST OFFICE OF INDIA,

TO

The Secretary to the
Government of Madras
Public Works Department

Sir, In continuation of this office letter No. 10128 dated 11th November 1893, I have the honour to inform you that I have sanctioned, from the reserve for postal minor works placed at my disposal, an allotment of Rs. 2246 for the minor work noted on the margin.

2. This sum may be considered as an addition to the current year's grant for Imperial Civil Works in Madras.

I have the honour to be,

SIR,

Your most obedient Servant,

E. O'Brien.

Asst. Director-General.

x file with cno 4893 sent -
to T on 2/7/94

Completing the
new Combined
Post and Tele-
graph office at
Vaniyambadi
[begun in 1893-94]..... 1828
Establishment, Tools and Plant 448
Total Rs. 2246

N. 2964 W of 16-11-93
3298 W of 18-12-93
219 W of 24-1-94

Recd. 2.7.94

O.L.S. 190
R. 16/7

Post Office Department.

From

THE POSTMASTER GENERAL, MADRAS,

To

The Secretary to the Government of Madras
Public Works Department

No. 9674 dated Madras the 30 June 1894.
E.S. 2/10/4

Reply to No. dated 1894.

Sir,

28

Referring to G.O. No 3298 W Public Works
dated the 18th December 1893, sanctioning
an estimate amounting to Rs 2530 for
the construction of a combined Post and
Telegraph Office at Varigumbadi, I have
the honor to state that, acting on the
suggestion of the Superintendent of Post
Offices Coimbatore Division, the Superintending
Engineer 4th Circle has revised the estimate
in order to provide a compound wall
and

and have the will deepened, and has forwarded the revised estimate amounting to Rs 2690 with a request that the sanction of Government be obtained. I have the honor therefore to forward herewith the estimate, and, with the permission of the Director General, to request that the sanction of Government may be accorded to it.

I have the honor to be

Sir,

Your most obedient servant

W. F. Jones

Postmaster General



3

P. W. CURRENT No. 4893

From

The Postmaster General,

MADRAS.

No.

Dated } 189 .
Received 2. 7. 94 }

No. of Enclosures 3

SUBJECT.

Public Works Department.

Current No. 4893

Letter No. 89694/SS. 2 W. A.

Dated 30. June 1894.

From the Postmaster General.

NOTE BY TECHNICAL SECTION.

Name of work

Continuing a Combined
Post & Telegraph office at Vaniyambadi,
Salem District.

Amount of revised estimate Rs 2710

The Postmaster General, Madras,
submits for the sanction of Govt.
a revised estimate amounting
to Rs 2690 for continuing a com-
bined Post & Telegraph office at
Vaniyambadi, in the Salem Dist.
in lieu of the estimate, amount-
ing to Rs 2530, sanctioned in G.O.
No. 3298 W dated 18. Decr. 1893.

The excess of Rs 160 over the
original estimate is chiefly
due to the provision of a com-
pound wall & the deepening
of the well.

The excess is made up as follows:-

(A)	Provision of Compound wall	Rs 53
(B)	Batten door shutter in do	19
(C)	Substitution of teak for veni- : teak beams	69
(d)	Deepening the well &c.	25
(E)	Contingencies &c.	17
Total		167

Total Rs 183
 Deduct error in calculations 3
 Total excess Rs 180

The revised estimate has been increased by Rs 20 owing to the omission of the better door.

The estimate has not been countersigned by the S.E. IV Circle though it appears to have passed through his office, neither has it been countersigned by the Postmaster General.

The
 9.VII.94

12/9/94
 17

No. 1791 W. dt 16 July 1894.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Director-General
 of the Post office of India } H.E.N^o 841-IV dt 26 June 1894
 Vaniyambadi

Letter from the Postmaster General, Madras H.E.N^o 9674 dt 30-6-94
 S.S.2 N^o 4

4 Prev

The revised estimate amounting to Rs 2710, as corrected in the Chief Engineer's office, for constructing a combined Post and Telegraph office at Vaniyambadi in the Salem division, is sanctioned.

W
 13 July

2. Funds for the work have been provided in the Director General's letter above recorded.

3. It is observed that the estimate has not been countersigned by the Superintending Engineer IV circle although

It appears to have
passed through his
office. ^{Letter has it been}
filed by the Post Master General. Both men ^{signatures} are necessary
4. This sanction has
been registered as
Imperial No. 2 W of
1894-95 and classified
as Civil Buildings
original Works.

C. M. V.


$\frac{12}{7}$ 94

S

117

Revised estimate
for combined Post-
& Telegraph Office
at Vaniambadi

T. H.
B. J. B.



S.E. IV circle
with 3 enclosures

Exr. P.W. Sects

Postmaster General, Madras

gnd
ad

Cu

CN^o 4592

Govt. of (1894) Madras.

PUBLIC WORKS.

Dated

Read

Encl.

G.O. 16 July 1894 No. 1791 W.

Post and Telegraph office at
Vaniyambadi

Revised Estimate of Rs. 2710
for Constructing a Combined
in the Salem Division
sanctioned with remarks.

90
4

1-5

20/12 16/7