

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

G.O., dated 28th August 1894, No. 2073, Judicial.

Read—the following letter from the Inspector-General of Prisons, dated 4th August 1894, No. 4696:—

In paragraph 4 of G.O., dated 21st April 1892, No. 759, Judicial, the Government sanctioned the immediate carrying out of the following works at the Párvatipuram jail, viz.:—

- (1) The construction of a new office over the gate.
- (2) The doubling in length of the four barracks or blocks.
- (3) The provision of verandahs to the blocks.

Plans and estimates for these works were submitted with my letter No. 2981, dated 24th June 1892, and were sanctioned in Public Works G.O., dated 9th August 1892, No. 2198 W. Work was commenced early in 1893 and in letter, dated 5th July 1894, the Superintendent reports that the following progress has been made:—

- (1) *Construction of office.*—Nothing done beyond the building of some steps.
- (2) *Extensions to blocks.*—Two blocks completed. Walls of the other two blocks completed but roofs unfinished.
- (3) In progress.

2. In this office letter No. 5392, dated 23rd December 1892, a report was submitted on the further points noticed by Government, and in G.O., dated 6th February 1893, No. 273, the preparation of plans and estimates for the following additional work was ordered:—

- (1) The extension of hospital accommodation.
- (2) The throwing back of the south-east main wall to provide a site for a hospital.
- (3) The increase of ventilation in blocks 1 to 4.

Plans and estimates, amounting to Rs. 9,820, for these works were furnished to me by the Superintending Engineer, I Circle, on the 18th September 1893, but I was compelled to return them to him as they departed from the sanctioned scheme and proposed to locate the jail office in the hospital, an arrangement which appeared altogether inadmissible. The Executive Engineer's proposal that the south-east main wall should be thrown back 106 feet only was at the same time accepted (this office letter No. 4374, dated 23rd September 1893).

3. The revised plans and estimates prepared in accordance with G.O., dated 6th February 1893, No. 273, Judicial, and amounting to Rs. 7,000 have now been received and are submitted for the approval and sanction of Government. They do not appear to provide for increasing the ventilation in blocks 1 to 4, and the Superintending Engineer has been addressed on this point. It will also be observed that accommodation is provided in the new hospital building for 12 patients only, so that the old

hospital will have to be retained as usual in order to bring the hospital accommodation up to 18. This change has been introduced without reference to this office, but as it apparently produces an economy in the estimate and as there are some advantages in having a separate hospital building available for dysentery or phthisis cases it may be approved.

4. I have no means of judging of the difficulties with which the Public Works authorities in the Vizagapatam district have to contend, but the progress in carrying out the works sanctioned in G.O., dated 9th August 1892, No. 2198 W., appears to be very slow and the preparation of the estimates now submitted has occupied a year and a half.

Order—dated 28th August 1894, No. 2073, Judicial.

The revised plans and estimates, amounting to Rs. 7,000, are approved and will be transferred to the Public Works Department.

2. The delays brought to notice in paragraphs 1 and 4 of the Inspector-General's letter will be considered in the Public Works Department.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

G.O., dated 20th October 1894, No. 2514, Judicial.

Read—the following papers :—

From the Public Works Department, dated 22nd September 1894, No. 1092 D.

From the Inspector-General of Prisons, dated 6th October 1894, No. 5621.

In returning the papers received under Mr. Butterworth's endorsement No. 1975, dated 1st October 1894, I have the honour to state that the estimate for Rs. 2,000 for throwing back the compound wall of the Párvatipuram jail should have been countersigned when the plans and estimates were submitted to Government from this office and that the figures "Rs. 7,000" in paragraph 3 of my letter No. 4696, dated 4th August 1894, should have been "Rs. 9,000." I regret the omission to countersign the second estimate which has now been supplied, and it is requested that this estimate may now be approved in the Judicial Department.

2. As regards the accommodation in the new hospital, the report which accompanies the estimates was apparently misunderstood and it is proposed to provide room for eighteen patients in the new hospital. This is certainly desirable as the total number of patients is liable to exceed eighteen and the old hospital will remain available for contagious cases.

Order—dated 20th October 1894, No. 2514, Judicial.

The plans and the two estimates, amounting together to Rs. 9,000, for increasing the hospital accommodation at the Párvatipuram jail are approved and will be transferred to the Public Works Department.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

Note by the Chief Engineer, Public Works Department.

The estimates aggregating Rs. 9,000 for constructing a new hospital and extending the compound wall in the Hill Jail at Párvatipuram include a provision of Rs. 144 for twelve iron bedsteads. As these articles are not fixtures and as their supply does not devolve on the Public Works Department, the provision made for them has been expunged and the estimates reduced to Rs. 8,856.

(Signed) J. PENNYCUICK, Colonel, R.E.,
Chief Engineer, P.W.D.

14th November 1894.

Order—dated 20th November 1894, No. 2972 W., Public Works.

The estimates aggregating Rs. 8,856, as reduced by the Chief Engineer, Public Works Department, for constructing a new hospital and extending the compound wall in the Hill Jail at Párvatipuram in the Vizagapatam district, are sanctioned as supplemental to the estimate of Rs. 13,300 sanctioned in G.O., No. 2198 W., dated 9th August 1892.

2. The outlay on the work to end of 1893-94 was Rs. 8,375 and the current year's grant is Rs. 4,825.

3. With reference to paragraph 2 of the Proceedings in the Judicial Department, dated 28th August 1894, No. 2073, it is observed that the delay in the execution of the work sanctioned in G.O., No. 2198 W., dated 9th August 1892, has been explained in the Superintending Engineer's letter communicated to that department with G.O., No. 2423 W., dated 26th September 1894. The Superintending Engineer will explain the delay in the preparation of the present estimate.

4. The sanction accorded in paragraph 1 has been registered as Provincial No. 73 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle, with nine enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.
PUBLIC WORKS.

Dated November, 20th.

Recd.

Encl.

G.O., 20th Nov. 1894, No. 2972 W.

NOVEMBER.

Hill Jail at Parvatipuram

Supplemental estimates aggregating Rs. 8,856 for constructing a new hospital and extending the compound wall in the — in the Vizagapatam district, sanctioned with remarks.

[G.]
53
500-14-8-94.

Judicial Department.



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

From the Inspector General of Prisons d/ 4th August 1894
No 4696.

In para 4 of G.O. d/ 21st April 1892 No 759 Judl.
the Government sanctioned the immediate carrying out of the
following works at the Parvatipur Jail viz-

- /1/ the construction of a new office over the gate
- /2/ the doubling in length of the ^{four} barracks or blocks
- /3/ the provision of verandahs to the blocks.

Plans and estimates for these works were submitted with my
letter No 298I d/ 24th June 1892 and were sanctioned in P.W.
G.O.d/ 9th August 1892 No 2198 W. Work was commenced early in
1893 and in letter d/ 5th July 1894 the Superintendent reports
that the following progress has been made-

- /1/ Construction of office-

Nothing ^{done} beyond the building of some steps

- /2/ Extensions to blocks-

Two blocks completed. Walls of the other
two blocks completed but roofs unfinished

- /3/ in progress.

2. In this office letter No 5392 d/ 23rd Decemner 1892 a
report was submitted on the further points noticed by
Government.

Government and in G.O. d/ 6th February 1893 No 273 the preparation of plans and estimates for the following additional work was ordered--

/1/ the extension of Hospital accommodation.

/2/ the throwing back of the south-east ⁱⁿ main wall to provide a site for a Hospital.

/3/ the increase of ventilation in blocks I to 4.

Plans and estimates amounting to Rs 9820 for these works were furnished to me by the Superintending Engineer, First Circle, on the 18th September 1893 but I was compelled to return them to him as they departed from the sanctioned scheme and proposed to locate the Jail office in the Hospital, an arrangement which appeared altogether inadmissible. The Executive Engineer's proposal that the south-east main-wall should be thrown back 106 feet only was at the same time accepted. /this office letter No 4374 d/ 23rd September 1893/.

3. The revised plans and estimates prepared in accordance with G.O.d/ 6th February 1893 No 273 Judicial and amounting to Rs 7000 have now been received and are submitted for the approval and sanction of Government. They do not appear to provide for increasing the ventilation in blocks I to 4 and the Superintending Engineer has been addressed on this point. It will also be observed that accommodation is provided in the new Hospital building for 12 patients only so that the old Hospital will have to be retained as usual in order to bring the Hospital accommodation up to 18. This change has been introduced without reference to this office but as it apparently produces an economy in the estimate and as there ^{are} some advantages in having a separate hospital building available for dysentery or phthisis cases it may

has - the new hospital provides accommodation for 12 patients but for 18 - has been made for 12 with the balance being available for the old hospital.

20
be approved.

4. I have no means of judging of the difficulties with which the Public Works authorities in the Vizagapatam District have to contend but the progress in carrying out the works sanctioned in G.O.d/ 9th August 1892 No 2198 W appears to be very slow and the preparation of the estimates now submitted has occupied a year and a half.

Order d/ 28th August 1894 No 2073.

The revised plans and estimates amounting to Rs. 7000 are approved and will be transferred to the Public Works Department.

2. The delays brought to notice in paragraphs I and 4 of the Inspector General's letter will be considered in the Public Works Department.

/True Extract/

A. G. Shetty
Captn

Under Secretary P.W.D.

for Chief Secretary.

To

The Public Works Department ✓
with plans & estimates
Inspector General of Prisons

Judicial Department.



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers—

From the Public Works Department d/ 22nd September 1894 No 1092 D.

Letter from the Inspector General of Prisons d/ 6th October 1894 No 5621.

In returning the papers received under Mr. Butterworth's endorsement No 1975 d/ 1st October 1894, I have the honor to state that the estimate for Rs.2000 for throwing back the compound wall of the Parvatipur Jail should have been countersigned when the Plans and Estimates were submitted to Government from this office and that the figures "Rs.7000" in paragraph 3 of my letter No 4696 d/ 4th August 1894 should have been "Rs.9000." I regret the omission to countersign the second estimate which has now been supplied and it is requested that this estimate may now be approved in the Judicial Department.

2. As regards the accommodation in the new Hospital the Report which accompanies the estimates was apparently misunderstood and it is proposed to provide room for 18 patients in the new Hospital. This is certainly desirable as the total number of patients is liable to exceed 18 and the old Hospital will remain available for contagious cases.

Order

*with Cus 7899
sent to Cus
in 15. 10. 94
very delay in the
progress of the
Parvatipur Jail
wall work - & sinking
of the new wall at the
Compound wall.*

*OWE.1
8/19/94*

*24
24
3
5197*

2514
Order d/ 20th October 1894 No 5005.

The plans and the two estimates amounting together to Rs. 9000 for increasing the hospital accommodation at the Parvatipur Jail are approved and will be transferred to the Public Works Department.

/ True Extract/

[Signature]
Under Secretary
for Chief Secretary. *[Signature]*

To
The Public Works Department with plans & estimates. ✓
Inspector General of Prisons.

[Signature]

VS
22/10

Gobt. of { 18 } Madras.

To

The Public Works Dept.

Encls 10 (2 plans)

Recd: 25-10-94

Proceedings, dated 20 October 1894
No. 2574

Subject.

Approving & transferring to the Public Works Dept. the plans and the two estimates amounting together to Rs 9000 for increasing hospital accommodation at the Parvatepur Jail.

- N^o 2693 W. 22.10.94
- " 2423 W. 26.9.94
- " 2417 W. 26.9.94
- " 1092 D. 22.9.94
- " 2190 W. 3.9.94
- " 1908 W. 11.7.93
- " 439 D. 21.6.93
- " 1414 W. 29.5.93
- " 892 W. 13.3.93
- " 356 W. 9.2.93
- " 2902 W. 18.10.92
- " 231 D. 23.8.92
- " 2198 W. 9.8.92
- " 1565 W. 23.5.92
- " 562 W. 20.2.92
- " 845 W. 23.3.91
- " 654 W. 6.3.91
- " 1084 W. 11.4.90

P.W.D.

Note by the Chief Engineer P.W.D.

405

The estimates, aggregating Rs 9,000 for constructing a new hospital and extending the compound wall in the Hill jail at Parvatepuram, include a provision of Rs 144 for 12 iron bedsteads. As these articles are do not form fixtures and as their supply does not devolve on the P.W. Department, the provision made for them has been expunged and the estimates reduced to Rs 8,856.

L

14.11.94 E.W.

13/94

Can

Wras

Current 8119

Shw

The plans & estimates a:
- mounting to Rs 9000 for con:
- structing a Hospital & for
- extending the compound wall
of the Hill Jail at Parvathapuram
in the Vizagapatnam Dist.
have already been examined
in office, vide P's note dated
18th Sept. 1894. put up to Cur:
- rent No. 7899. (with copy).

The above estimates were
referred to the Judicial Dept:
in No. 1092 dated 22nd Sept-94
for approval of the estimate a:
- mounting to Rs 2000, for thence:
- ing back the compound wall
of the jail which was omitted
in Judicial order No. 2073 dated
28th Augt. 94. This has now been
approved, the current may
therefore be submitted to Govt
for orders

Shw
G. H. G. A.

Shw

for orders to be submitted

the estimate may now
be sanctioned - vide
note attached to No.
1092 D.D. 22 Sept. 1894.

In sanctioning the
estimate, the amount
provided for Cts. will
be omitted, as these
must be supplied
departmentally.

Cu
8/11/94

Yes
2/11/94

No 2972 W

13/11/94
Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

No 20, 1894

Read the following

Pros: in the Judicial Deptt No 2073 d/28 August 1894

Do No 2514 d/20 October 1894

Note by the Chief Engineer P.W.D. d/14 Nov 1894.

6-9

The estimates aggregating
Rs 8,856, as reduced by the
Chief Engineer P.W.D. for
constructing a new hospital
and extending the compound
wall in the Hill Jail at Par-
vatipuram in the Vizagapatnam
District, are sanctioned as
supplemental to the estimate
of Rs 13,300 sanctioned in Co.
No 2198 W dated 9 August 1892.

W
16 Nov

2. The outlay on the work to
end of 1893-94 was Rs 8,375
and


and the current year's grant
is Rs. 4,825.

3. With reference to para 2
of the Proceedings in the Judicial
Department, dated 28th August
1894, No 2073, it is observed
that the delay in the execution
of the work sanctioned in
Go. No 2198 W dated 9th August
1892 has been explained in
the Superintending Engineer's
letter communicated to that
Department with Go. No 2423 W
dated 26th September 1894. The
Superintending Engineer will
explain the delay in the pre-
paration of the present estimate.

4. The sanction accorded in
para 1 has been registered as
Provincial No 73 W of 1894-95
and classified as Civil Buildings
original work.

Estimate for a new hospital
& compound wall in the
Parvatepuram Hill Jail,
Vizagapatnam D^o

T
B



The S. E. I Circle with 9 enclos.
" Exar P. A. Accto
" Judicial Deptt

June 1894
13/11/94

1904
20/11

G.O. 20/11 1854 No. 29724

Kill fail at

Pravatipuram

Supplemental

estimates aggregating

Rs 8856 for constructing

a new hospital &

extending the compound

wall in the — in the

Vizagapatnam St. Sane-

-tioned with remarks.

90/5

T.C.C.