

No. 7.

CURRENT No. 9489

Public Works Department.

From

THE CONSULTING ARCHITECT

OF THE GOVERNMENT OF MADRAS,

To

THE *Chief Engineer*

P. W. D.

No. *2721*

Dated

11th

Despatched

December 1894.

Received

12th

No. of ENCLOSURES.

Subject.

*Explaining why the work
of erecting Amaravati slabs
at the Govt. Central Museum
was put in hand without
the sanction of Govt.*

16-11-94 N^o 2947 W

20-12-92 N^o 3479 W

12-12-92 N^o 5271 C

7-10-92 N^o 2806 W

23-7-92 N^o 39. D.

*List
3202 W d 14 Dec 1904*

*Recorded
Recorded*

S

13th

CROSS

13/12/94

*T
C.B.
INDEXED
2-11-94
20/12*

with order

No. 2721

Office of the Consulting Architect to Govt.,
Chepauk, Madras.
11th December 1894.

From

Henry Irwin, Esq., C.I.E.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department

Sir,

Enclosures.

With reference to G.O. No. 2947 W. dated the 16th Ultimo, I have the honor to report that after the estimate was sanctioned and the contract for the work was given out and materials collected, that Mr. Hurston objected to the marbles being placed outside the Museum building. The cost of erecting them inside the building is almost the same as the original sanctioned estimate of Rs 431/ and this work has been done but in carrying out the work it has been found necessary to surround the structure with a wooden railing and relay the floor & other small items which will cost Rs 492/- increasing the original