

5TH FEBRUARY 1895, No. 280 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

G.O., dated 13th December 1894, No. 3076, Judicial.

Read—the following letter from the Inspector-General of Prisons, dated 25th November 1894, No. C./1827 :—

I have the honour to submit, for the approval and sanction of Government, a supplemental estimate amounting to Rs. 3,683 for the extensions to the Bellary District Jail. The original estimate for this work amounting to Rs. 27,490 was sanctioned in Public Works G.O., dated 20th September 1892, No. 2684 W. The reasons for altering the design of the cell doors to which the need for the supplementary estimate is in part ascribed were stated in paragraph 3 of my letter No. 3707, dated 22nd August 1892, submitting the original estimate, and a comparative statement has been furnished by the Superintending Engineer explaining, in detail, the causes of variation. The works have been completed and were taken over by Jail Department last month.

Order—dated 13th December 1894, No. 3076, Judicial.

The supplemental estimate amounting to Rs. 3,683 for the extensions of the Bellary District Jail is approved and transferred to the Public Works Department.

(True Extract.)

(Signed)

J. F. PRICE,
Chief Secretary.

ORDER—dated 5th February 1895, No. 280 W., Public Works.

The estimate amounting to Rs. 3,683 for extensions to the District Jail at Bellary is sanctioned as supplemental to the estimate of Rs. 27,490 sanctioned in G.O., No. 2684 W, dated 28th September 1892.

2. The outlay on the work to end of 1893-94 was Rs. 26,643 and the current year's grant is Rs. 4,341.

3. The Superintending Engineer will explain why the prior sanction of Government to these important deviations entailing an excess outlay of Rs. 3,683 was not obtained.

4. The sanction accorded in paragraph 1 of these Proceedings has been registered as Provincial No. 105 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with nine enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. C. M. Brisson.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.
PUBLIC WORKS.

Dated February, 5th.

Recd.

Encl.

G.O., 5th Feb. 1895, No. 280 W.

FEBRUARY.

District Jail at Bellary

Supplemental estimate of Rs. 3,683 for extensions to the —, sanctioned with remarks.

[G.
53]

9-11-94.

*Read the following paper
G.O. dated 13th Dec. 1894, No. 3076, Judicial*



Judicial Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

*From the Inspector General of Prisons
dated 25th November 1894, No. 1/1827.*

I have the honor to submit for the approval and sanction of Government a supplemental estimate amounting to Rs 3683 for the extensions to the Bellary District Jail. The original estimate for this work amounting to Rs 27,490 was sanctioned in P.W. G.O. 20th September 1892, No. 2684 W. The reasons for altering the design of the cell doors to which the need for the supplementary estimate is in part ascribed were stated in para 3 of my letter No. 3707 dated 22nd August 1892, submitting the original estimate, and a comparative statement has been furnished by the Superintending Engineer explaining in detail the causes of variation. The works have been completed and were taken over by Jail Department last month.

Order of 13th December 1894, No. 3076

The Supplemental Estimate amounting to Rs 3683-0-0 for the extensions of the Bellary

Dist.

District Jail, is approved and transferred to the
Public Works Department.

(True Extract)

Donald Davidson
For Chief Secretary. 17.11

To The Public Works Department

with 8 enclosures.

" Inspector General of Prisons.

Gobt. of { 1874 } Madras.

To

The Public works
Dept

Encls 9 (2 plans)

Recd: 19.12.94

Proceedings, dated 13th Dec 1894,
No. 3076

Subject.

Approving & transferring
to the P.W.D. the Supplemental
estimate amounting
to Rs 3,683 for the extensions
of the Bellary Dist jail

- No. 2684 W of 28-9-92 ✓
- " 585C - 9-2-93 ✓
- " 833C - 23-2-93 ✓
- " 834C - 23-2-93 ✓
- " 1339C - 21-3-93 ✓
- " 1537C - 6-4-93 ✓

Public Works Department.

Le 280 W of 5 February 1895

Current No. 9710

Letter No. 3076

Dated 13th Dec 1894

From the Judicial Dept.

NOTE BY TECHNICAL SECTION.

Name of work Extension to the District Jail
at Bellary.

Amount of estimate Rs 3683

An estimate amounting to Rs 27490 was sanctioned for this work in G.O. No. 2684 W dated 20th Sept 1892 & the necessity for the accompanying supplementing is stated to be due to the change in design for iron grated cell doors, owing to the disapproval by the S.G. of Prisons to the design originally sanctioned. This alteration has necessitated the use of "sill" & "grip stones" & increase in rate from Rs 1 per sq ft to Rs 3-7-0 vide data submitted.

Provision has been made for altering the wall in spots, which are stated to project 1'6" from the rear wall, by cutting off a portion & turning it to a corner, running down full pipe, so as to lead the roof drainage to ground & from thence by a

Copy

15/12

lower ground, side facing them.

A lump sum of Rs 300 has also been provided for levelling the ground, which is reported to be uneven & for gravelling the surface to a thickness of one inch.

The rates are fair.

The necessity for the submission of the supplemental estimate does not appear to be necessary, as the works are reported to have been completed & handed over to the joint authorities. The excess could have been explained in the completion report.

The estimate has been countersigned by the S.D. of Prisons & approved in the Judicial Dept.

T. Havelock cell doors have already been already constructed in accordance with sanctioned estimate of Rs 2595. 14.1.95.

On Apparently Mr. [?] has been made regarding these cell doors, with reference to S.D.'s proposal vide para 3 of his letter embodied in G.O. No. 2684 W dated 28th Sept. 1892.

W. The work having already been carried out, it is not necessary to submit a supplemental estimate. Sanction is not required. But it seems

necessary to explain of important deviation entailing an excess Rs 3683 which was previously submitted for sanction instead of waiting till the work was done.

29.55

J 201

No 280 W. d, 5 February 1895

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Proceedings of Govt. in the Judicial Dept. No 3076 d/13-12-94.

30

The estimate amounting to Rs. 3,683 for extensions to the District Jail at Bellary, is sanctioned as Supplemental to the estimate of Rs. 27,490 sanctioned in G.O. No. 2684 W dated 28th September 1892.

2. The outlay on the work to end of 1893-94 was Rs. 26,648 and the current year's grant is Rs. 4,341.

3. The Superintending Engineer will explain why the prior sanction of Government to these important deviations entailing an excess outlay of Rs. 3,683 was not obtained.


4. The Sanction accorded
in para 1 of these Proceedings
has been registered as Provisional
No. 105 W of 1894-95
and classified as Civil
Buildings, Original Works.

Estimate for extensions to
the District Jail at Bellary.

CLARK
3/91

S₁

T₁
B₁



The S. E. III Circle with general
" Exr. P. W. Accts.
" Judicial Dept.

CN^o 9710

Govt. of Madras.

PUBLIC WORKS.

Dated

7/2

Recd.

Encl.

G.O.

5/2

1895, No. 280 W

District Jail at Bellary

Supplemental estimate
of Rs 3683 for extensions
to the — sanctioned
with remarks.

382
28
153

70
14