

200-6-5-95.

From

THE CONSULTING ARCHITECT
TO THE GOVERNMENT OF MADRAS,

To

THE Chief Engineer
J. P. W. D.

No. 1153

Dated

Despatched

Received

8th June 1896.

No. OF ENCLOSURES.

Subject.

Requesting order as to
whether the Consulting Architect
may send for sanction certain
Estimates for special repairs
to building of Govt. House
Quarry, to the Military
Secretary to H.E. the
Governor.

2. Full information as to the necessity, in each case, for the work, to be given -

RECEIVED
CH. & CO.

174 R 18/6

Acas: 9.6.96

No 1824 W, d, 19 June 1896

Full information as to the necessity, in each case, for the work, should be given.

#8
13

ASH 15-6-96

1. The estimates in question should be sent at once to the Military Secretary to His Excellency the Governor for approval and after sanction, the work should be carried out without delay.

11/6/96

will
rents
in a
being

A. 500 - 20-3-96.

Office of the Consulting Architect to Govt.
Chepauk, Madras.
2^d June 1896.

No. 1153

From

The Consulting Architect
to the Government of Madras,

T.

The Chief Engineer

Public Works Department
Madras

Sir,

Enclosures.

I have the honour to inform
you that I have just received estimate
as under for special repairs to ~~the~~ building
of Government House kindly.

Special Repairs to School \$

50. " Arm yard ✓ "

Do Wujeh near Entrance }
Bengalaw }

- 88. in apothecary's Quarters

SD "Main Building is all

In addition to these there was ^{element.}
urgent estimate for improvements due priv.
water supply which was in a ^{represents}
unsatisfactory condition being estimate

on a single pump which could never be put out of work for necessary repairs. A second pump taken from the surplus store of the Periyar is now being fitted up. Estimate will be sent as soon as it is known for certain what the cost will be.

Please let me have orders as to whether I am to send on all three estimates to the Military Secretary to H.E. the Governor for sanction. They are all urgent in so far as the roof of the buildings are in a dangerous condition owing to the decay of the timber which appears never to have been inspected for years past.

I have the honor to be,
Sir,

Yours most obedient servant

Ch. S. M.
5/8/96

Leak. G. L. L. 2

In charge of the Architect D.

No. 3962

Superintending Engineer's Office,

3RD CIRCLE,

Bellary 21 March 1896.

FROM

W. B. de Winton, Esq.
SUPERINTENDING ENGINEER,

III RD CIRCLE,

TO

THE Chief Engineer,
Go. W. D.

Sir,

Madras.

Enclosures, 5

As directed in G.O. No. 6464 dated 21st February 1896, I have the honor to forward herewith a revised estimate for constructing the Head Assistant Collector's Quarters at Hospett, Bellary district for sanction.

The revised estimate compares with the original estimate sanctioned in G.O. No. 2846 W. dated 8th November 1894.

as follows.

Revised.	Rs. 9962
Original	9100

Excess. 862

3. Details of the above figures are given in the Comparative Statement herewith sent. The excess is due principally to the fact that the rates entered in the original estimate were

were too low, a very common occurrence, apparently in this circle, where Schedules of rates have been allowed to become obsolete and, therefore, misleading.

I am taking steps to have this important matter remedied. The excess is also partly due to the impossibility of obtaining good bricks at Stospett, so that expensive granite lintels have had to be used instead of archwork over doors and windows.

4. Some saving has been effected by providing a milk hedge instead of a wire fence round the compound.

5. The only material deviation from the sanctioned plans is that the new servants quarters are abandoned, the existing building being capable of repair, and, owing to the great distance of the latter from the new quarters, a separate kitchen is provided for, which will be built close to the quarters.

6. The repairs to the existing servants quarters will cost Rs. 428 and this sum has been added to the revised

estimate now submitted. If it can be sanctioned separately under Repair the amount of the excess will be reduced to Rs. 434, or within 5 per cent of the original estimate, and this course seems unobjectionable.

The construction of the building according to the original sanctioned plan is now in progress.

I have the honor to be,
Sir,

Your most Obedient Servant,

L Brehm
Superintending Engineer
3rd Circle
5/3/96.

From *W.B. De Winton Esq.*
The Superintending Engineer,
IIIrd Circle,
Bellary.

To
The Chief Engineer
P.W.D. Pth
Madras

Dated 21st March 1896.
Received

Enclosures. 5

No. 3962

Subject.

Constructing the Head
Assistant Collector's
Quarters at Hoopet.
Forwarding a revised
estimate for Rs 9962 for
for sanction.

P. W. CURRENT No. 2956

No 1870 C of 7 April 1896
To C
your favour of
opinion whether the
repairs to the existing
servants' quarters may
be sanctioned separately
as a repair estimate.

To No 1025 B dated 11 April 96
W.

The existing servants quarters are
apparently previously abandoned buildings
and as such the cost of their repairs
should be charged to original works under
code I-VII-2.

2. The estimated cost of the existing
servants quarters must be added and this
plus the amount of the Revised Estimate
and the usual per centage charges will
exceed the 8 per cent of the ^{Salary} outlay of
the occupant viz Rs. 61-7-4 referred to in
Chief Engineer's P.W.D. note Para I printed
with G.O. No. 2846.W. dated 8th November
1894, the sanction of Govt. of India to
the Revised Estimate for the work is
necessary vide Code I-X-17 (3).

Government of Madras.

1896

P. W. DEPARTMENT.

From

The Examiner of
P. W. Accts.

No. 1025 B
Dated. 11.4.96

Received

SUBJECT.

Head Assistant Collector's

Quarters at Hoopet:

Remarking on letter from the
Suptg. Engineer III circle,
forwarding a revised Estimate
for Constructing the

DISPOSAL.

No. 2032 C dated 22 April 1896

To

C

The existing servants
quarters are not abandoned
buildings, but form part of
the Head Assistant Collector's
present residence.

2. The present residence
will be abandoned when
the new building is completed
but the existing servants
quarters will continue to be
used in connection with
the new building.

3. Please say whether
you are still of opinion
that the value of these
servants quarters, and
the cost of repairing them,
should be added to the
revised estimate, or
whether the repairs may
be carried out on a
separate repair
estimate.

No. 2032 cap 22-4-96
 1870 cap 7-4-96
 646 W of 21-2-96
 2846 W of 8-11-94
 11512 of 3-10-94
 5892 of 14-7-94
 2217 cap 16-6-94
 2367 W of 13-9-93
 602 W of 3-3-91

P. W. CURRENT No. 4106

No. 1220A 27 May 96

To W.

The old servants quarters must
 form portion of the residence now
 under construction, the cost of restora-
 tion therefore should be provided for
 in the revised estimate. The sanction
 of Government of India to the revised
 estimate is necessary for the reasons
 given in para 2 of my office note No.
 1025 D/A dated 11th April 1896.

2032 cap 22-4-96

Recd: 2.5.96

Encl: 7 (1 blank)

W. B. de Winton

P. 10/5

No. 2252 cap 15th May 1896

Forwarded to the
 Suptg. Engineer III circle
 in view to the estimated
 value of the servants
 quarters being added
 to the revised estimate.
 Early return requested.

J. H. P. S. Col. R. E.

Chief Engineer P. W. D.

10/5/96

O. L. S. 83 R 15/5

No. 615

Superintending Engineer's Office,
3RD CIRCLE.

Bellary 27 May 1896.

FROM

W. B. de Winton Esq.
 Executive
 SUPERINTENDING ENGINEER,
 in charge IIIrd CIRCLE,

To

THE Chief Engineer
 Public Works Department
 Madras

Sir,

Enclosures.

1 File ending
 with P. W. Current
 No. 4106

In reply to your endorsement
 No. 2252C dated 15th May, I have the
 honor to return the papers therewith
 sent, having added Rs 200 to the revised
 estimate as the estimated value
 of the old servants quarters.
 2. The book value of these quarters
 is Rs 500, but, having regard to their
 dilapidated condition, I consider
 that Rs 200 fairly represents their
 present value.

I have the honor to be,
 Sir,

Your most obedient servant
 W. B. de Winton
 Executive Engineer
 in charge III Circle

From
The ^{Incentive} Superintending Engineer,
in charge IIIrd Circle,
Bellary.

To
The Chief Engineer
P. W. D.
Madras

Dated 27 }
Received } May 1896.

Enclosures. 1 file

No. 615

Subject.

Revised estimate of head
and collectio residence
at Hospeth:— Returning
the — after adding the estimated
value of old servants to go.

225245.596

13. 9. 93. 2367 W
3. 3. 91. 602 W
19. 3. 94. 1266 C
16. 6. 94. 2217 C
2. 2. 96. 646 W
8. 11. 94. 2846 W
3. 12. 94. 1151 D.
14. 7. 94. 589 D.
H. 6.
8-1-91. 82 C

P. W. CURRENT No. 4848

Encls 2
Recd: 28. 5-96

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Supdy. Engineer III circle No. 3962 of 21 March 1896
office Note from the Examiner P.W. Accts No. 10252 of 11 April 1896
— do — do — do No. 12202 of 1st May 1896
Letter from the Supdy. Engineer III circle No. 615 of 27th May 1896

S.E. III circle

under Rule (3), para
17, Chapter X, Volume I P.W.
Code, the revised estimate
of Rupees 10,162 will be
submitted for the sanction
of the Government of India.

(H.E. No 18/3W of 18 June
May 1896)

To
The Secretary to the
Govt. of India P.W.D.

Sir,

under Rule (3) para 17
Chapter X Volume I P.W. Code,
I am directed to request
the sanction of the Govt.
of India to the expenditure
from Provincial funds,
of a sum of Rs 10,162 on
the construction of a
residence

residence for the Head Assistant Collector at Hospet, in the Bellary district.

2. In its Proceedings No. 2846 W dated 8th November 1894, this Government sanctioned an estimate amounting to Rs 9100 for the same purpose, the sum being within the limit prescribed by rule (1) of Code para 17 above quoted, but after the work had been put in hand in April 1895, it was found that the rates allowed were too low. Owing also to the impossibility of obtaining good bricks in the locality, expensive granite lintels have had to be used, instead of arch work over doors and windows, as provided in the original estimate. The Government building now occupied by the Head Assistant Collector

is

is unfit for a residence and is to be abandoned, but certain out offices attached to it, valued at Rs 200, are to be repaired at a cost of Rs 428, and utilised for the new building. At the instance of the Examiner P.W. Accounts, this sum of Rupees 628 has been added to the revised estimate. The above are the chief causes of the excess of Rs 1062 over the original estimate of Rs 9100, and as the building is approaching completion, I am to request the early sanction of the Government of India to this application.

I have &c

9/11/94

W

CH. D. D.

8.6.96.

C. D.

~~H.C.~~

Revised estimate for
the Head and Collar
residence at Harper

No. 1812-3 W, d. 18 June 1896

T/H
B

23 W

24
20/5
W

0.2.583 W. 13/5

C. prob.