

Public Works (1896) Department.

G.O., No. 2272

DATED 5-3-96

[Despatch Abstract.]

Excess expenditure: The Engineer, P.W. Accounts, authorized to pay the — incurred in February 1894 on improving the Hastinapur tank, Cuddalore Dist., and an explanation called for as to the delay in applying for the sanction of Government.

Exd. J. Henricus.  
Spare Copies

IRRIGATION.  
ACCOUNT.

Gobt. of {1896} Madras.  
PUBLIC WORKS.

Dated March, 5th.

Recd.

Encl.

G.O. No. 227 I., 5th Mar. 1896.

MARCH.

### Excess Expenditure

The Examiner of Public Works Accounts authorized to pass the — incurred in February 1894 on improving the Hastinapuram tank, Cuddapah division; and an explanation called for as to the delay in applying for the sanction of Government.

N<sup>o</sup> 227. I of 5 March/96.

PUBLIC WORKS DEPARTMENT,  
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Read the following

From ~~Sup~~ <sup>Mr</sup> C. N. 3468 of 8 Jan 96.  
Office work from C. N. 452 <sup>D</sup>/<sub>A</sub> of 18 Feb.

See over

W  
2 Mar

The Examiners of  
P.W.A. is authorised  
to pass the expenditure  
incurred on the  
Hastinapuram tank  
in excess of the sanc-  
tioned estimate.


2. This sanction  
is registered as N.  
209 I of 1895-96.

3. It is observed  
that the work was  
completed in Feb/94.  
The great delay  
in applying for the  
sanction of Govt

to the excess outlay ~~has~~  
~~[ought to have been]~~ excess outlay on Hastina  
 Should be explained.  
 putnam Tank, Caddis

JH  
 25/2  
 P.W. 25/2

To  
 The Chief Eng for S.  
 Supd Eng with Benitoans.  
 S. P. W.  
 P.W. Dept



Registered  
 14/3/96

No. 3468

Superintending Engineer's Office,

3RD CIRCLE.

Bellary 8<sup>th</sup> January 1896.

FROM

W B de Winton Esqre

SUPERINTENDING ENGINEER,

3RD CIRCLE,

TO

THE Chief Engineer  
 for Irrigation

Sir

The Examiner P.W. Accounts  
 Major as

Enclosures

2

I have the honor to forward a completion  
 report for favor of <sup>sum</sup> obtaining the sanction of  
 Government to the outlay of Rs. 522/- incurred  
 in excess of the original estimate for improving  
 the bund of Hastinapuram Tank

The cause of excess is fully explained in  
 a memo attached to the Completion Report

I have the honor to be

Sir

Your most Obedient Servt.

H B de Winton

Superintending Engineer  
 Bellary

From *W. D. De Winton Esq.*  
The Superintending Engineer,

IIIrd Circle,  
Bellary.

To

The *Chief Engineer*  
*for Irrigation*  
*And the Examiner of Works*  
*Madras*

Dated *8th February 1896.*  
Received

Enclosures. 2

No. *3468*

Subject.

*Comd. of Kistna Irrigation*  
*Requesting to obtain the*  
*favor of sanction of Govern-*  
*ment to the outlay of Rs 224*  
*incurred in excess of the original*  
*estimate for improving the*

*18/2*

*No. 5592 of 14-7-96*

*F. E. J.*

*18/2*

*18-2-96*

*mkhuf - 5592 of 14/7/96*

P. W. CURRENT NO. 1943

*Emb 3*

*Depo: 26. 2. 96*

*No. 452 D of 18 Feb 96*  
*A*

*L. J.*

*R 38*

*Forwarded.*

*2. The outlay has been checked*  
*& found correct.*

*OCB*

*b.*