

30.12.95-4180c

Dec: 18.1.96

From

The Supt^r Engineer
VI circle.

W.P.

To

The Chief Engineer
P. W. D.

No 266 W of 23rd Jan'y 1896

No 467N

Dated 16th January 1896.

Recd 17/-

Communicated to the
Consulting Engineer for
Railways with reference to
his office note No: 3996c
of 14th Dec 1895.

Forshore at Subicville
submit for infor-
mation copy of letter from
the Secy Engrs Trincomalee
reporting that Messrs Ralli
Boro land has been taken
possession of for reclaiming
the —

The C. Engrs.
L.S.

20/1/96
C. Engrs
20/1/96

DEPT.

22/1/96

Letter from the Executive Engineer, Sivasamudram Division, No. 124 dated 11th January 1896, to the Superintending Engineer, B. C. Circle:—

With reference to yours No. 16 S.N. dated 7th January 1896 I have the honor to report that the land was taken possession of on the 9th September last.

2. Your No. 640 S.N. dated 16th November 1895 only calls for a report as soon as compensation is paid to Messrs. Palli Brothers, and implies that the land is not to be handed over to the South Indian Railway Company, till the Compensation is paid.

3. I have asked the Collector to pay, and have received intimation from him that the amount has been placed at the disposal of the Sub-Collector, but have not yet received advice of payment.

No. 4674.

Copy, submitted to the Chief Engineer, P. W. D., for information, with reference to his No. 4186 C dated 30th December 1895.

The land may now be taken possession of by the Railway Dept.

W. H. Hughes
Superintending Engineer

G.O., No. 26710

DATED 23-1-96

Bridges: [Despatch Abstract.] Revised estimates amounting to Rs 5,600 and Rs 6,180, respectively, for renewing the timber superstructures of the Yennoor and Hosangady bridges on road No. 10 A in the South Canara D. C., Sanctioned with remarks.

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1896} Madras.

PUBLIC WORKS.

Dated January, 23rd.

Recd.

Encl.

G.O. No. 267 W., 23rd Jan. 1896.

JANUARY.

Bridges

Revised estimates amounting to Rs. 5,600 and Rs. 6,180, respectively, for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No. 10-A in the South Canara district, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. H. WELSH, Esq., President, District Board, South Canara, to the
Superintending Engineer, IV Circle, dated Mangalore, 20th December 1895,
Ref. on C. No. 1866/D.B.

I have the honour to forward herewith, for your approval, two revised estimates amounting to Rs. 5,600 and Rs. 6,180, respectively, for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No. 10-A in this district. The original estimates were returned by you, duly approved, with your letter No. 43/M., dated 8th February 1895.

2. Wood-work was provided for in the original estimates at a uniform rate of Re. 1-14-0 on the understanding that local timber would be available. But it is now found impossible to get big beams locally and even if they could be got, they will be raw and unfit for immediate use. It is proposed to obtain timber from Calicut. The cost including conveyance charges, &c., for getting timber from that place will come to about Rs. 3 per cubic foot of heavy and Rs. 2-8-0 per cubic foot of light scantlings. The estimates have therefore been revised to admit of provision for wood-work being made at these rates.

3. The original estimates * and comparative statements are enclosed for reference, and I request that your approval to the revised estimates may be intimated to me by wire. If, however, you consider that the sanction of Government is necessary

under rule 36 of the Local Fund Rules, please request Government to telegraph its approval to me, so that the works may be proceeded with at once. Allotments are provided for them in the current year expiring on the 31st March next.

No. 8 W.

Copy forwarded to the Chief Engineer, Public Works Department, with a request that he will be good enough to obtain the sanction of Government to the revised estimate as soon as possible and intimate the same by wire to the President, District Board, South Canara, to enable him to work out the current year's allotment by the end of March next.

8th January 1896.

(Signed) J. HANNAN,
Suptg. Engr., IV Circle.

ORDER—No. 267 W., dated 23rd January 1896.

The revised estimates, amounting to Rs. 5,600 and Rs. 6,180, respectively, for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No. 10-A in the South Canara district, are sanctioned in supersession of the original estimates approved by the Superintending Engineer.

2. This sanction has been registered as Incorporated Local, Nos. 15 and 16 W. of 1895-96.

3. The following telegram will be sent to the President, District Board, South Canara :—

“ Revised estimates for Yenoor and Hossangady bridges sanctioned.”

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
 „ Examiner, Public Works Accounts.
 „ Local and Municipal Department, with eight enclosures.

Exd. P. Seetharam.
 Spare Copies

No 267 W of 23 January 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engr. to Civil, S 8 W of 8 January 1896.

Revised
 The estimates amounting to Rs 5,600 and Rs 6,180 respectively for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No 10 A in the South Canara are sanctioned in supersession of the original estimates approved by the Suptg. Engineer.

2. This sanction has been registered as Incorporated Local Nos 15 & 16 W of 1895-96.

3. The following telegram will be sent to the President District Board South

Public Works Department.

NOTE BY TECHNICAL SECTION

The SE IV Circle submits 2 revised estimates amounting to Rs 5600 + 6100 respectively for renewing the timber platform of the Yenover + Hovsangady bridge on road No. 10A, in Mangalore Taluk, South Canara District.

80-200-18-12-96

* Revised estimates
for Yenoos and Mossan-
gady bridges sanctioned.

Telegram

bud
9.156

The S. E. to Lewis
" Enar P. W. Acker
" Local & Imprint Sept
with 8 Enclosures

The revised rates are fair.

The estimates have been examined
and signed by the Collector.

The S.D. in forwarding the estimates for sanction requests that the orders of Govt. may be wired to the President Dist. Board, South Canara, in order that the current year's allotment may be utilized by the end of March next.

~~W.~~
14. June 96.

The estimates may be
sanctioned and the
fact communicated by
wire to the President
Dist. Board

CWM

15/56

Ref. on C. No. 1866 of 95 South Canara District Board Office
Mangalore 20-December-1895

From Mr. H. H. Welch Esq.
President, District Board
South Canara

The Superintending Engineer
Fourth Circle
Coimbatore

Sir,

I have the honor to forward
herewith for your approval two revised
Estimates amounting to Rs. 5,600 and Rs. 6,180
respectively for renewing the timber
superstructures of the Yenoor and
Hossangady bridges on Road No. 10A
in this District. The original estimates
were returned by you, duly approved,
with your letter No. 43, dated 8-February 95.

2. Woodwork was provided for
in the original estimates at a uniform
rate of Rs. 1-14-0 on the understanding
that local timber would be available.

But it is now found impossible to
get

7aow,

W. CURRENT No. 255

The Supg. Engineer

4th Circle

En 108 (161a)

Dec: 11.1.96

Dated 9:

Ad. { January 1896.

No 8

Enc: 4.

Yenoor and Hossangady
Bridges. Forwards
for sanction plan and
and Estimate for renewing
the timber superstructures
of the—

Curr
456