

Public Works (1896) Department.

G.O., No. 46 I

DATED 16-1-96

[Despatch Abstract.]

Lock: Revised estimate of Rs 12,560
for constructing a — at the Gundla-
Kannu north flood gate, Buckingham
Canal Dy, sanctioned with remarks.

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.
PUBLIC WORKS.

Dated January, 16th.

Reed.

Encl.

G.O. No. 46 I., 16th Jan. 1896.

JANUARY.

Lock

Revised estimate of Rs. 12,560 for constructing a — at the Gundlakamma north flood gate, Buckingham canal, sanctioned with remarks.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following paper:—

From the Executive Engineer, Buckingham Canal Division, to the Superintending Engineer, II Circle, dated 8th December 1895, No. 2131.

I have the honour to forward, for approval, a revised estimate, with comparative statement, for constructing a lock at Gundlakamma north flood gate, amounting to Rs. 12,560, in lieu of the one sanctioned by the Superintending Engineer, No. 118 of 1895-96 for Rs. 12,470.

2. The cause of the difference of items from the original estimate has been explained in the accompanying comparative statement, and the revised estimate compares with the original one as follows, with a difference of only Rs. 90 in excess:—

	Original estimate.	Revised estimate.
	RS.	RS.
Constructing a lock at the Gundlakamma north flood gate.	12,470	12,560
Deduct original estimate	...	12,470
Net increase ...	...	90

No. 361 B.C.

Forwarded to the Chief Engineer for Irrigation for favour of obtaining the sanction of Government to the revised estimate, amounting to Rs. 12,560, for constructing a lock at the Gundlakamma north flood gate.

2. The original estimate, amounting to Rs. 12,470, was sanctioned in G.O. No. 453 I., dated 30th May 1895.

3. The excess of Rs. 90 over the original estimate may be met from the balance available for unforeseen works of the Buckingham canal.

(Signed) W. L. C. BADDELEY, Major, R.E.,
Suptg. Engr., II Circle.

4th January 1896.

No. 9 I.

Submitted to Government with a recommendation that the revised estimate be sanctioned.

(Signed) R. R. E. DRAKE-BROCKMAN, Col., R.E.,
Chief Engineer for Irrigation.

11th Jan. 1896.

ORDER—No. 46 I., dated 16th January 1896.

Irrigation.
43. Minor Works and Navigation.
Minor Works for which Capital and Revenue Accounts are kept.
Buckingham Canal.
Capital Account.
I. Works.

(2) Main Canals and Branches.

9. Navigation Works.
Constructing a lock at the Gundlakamma north flood gate.

Estimate	12,560
-----------------	--------

2. This sanction is registered as No. 173 I. of 1895-96.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
 " Superintending Engineer, II Circle, with two enclosures.
 " Examiner, Public Works Accounts.
 " Revenue Department.

Exd. Shaik Karim,
Spare Copies

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From ~~Supp~~ Supp Ruf. Acuch, No 361 lbc. 94. 1. 95
4th
no 9. 2 d. 11-1-56
Submitted to Govt

with a recommendation
that the revised
estimate be sanc-
tioned.

Order the rest
No 463 of 16th January 1896
The following
revised estimate is
sanctioned in super-
session of the estimate
of Rs 12,470 sanctioned
in L.P. No 453. I.,
of 30th May 1895, the
excess of Rs 90 being
met from the balance
available for unfor-
seen works of the
Buckingham Canal,
which will then be

reduced to Rs. 203257

Irrigation.

43. Minor works Navig.

Minor works for which Capital & Rev. Accts are kept.

Buckingham Canal Capital Account.

I works.

2. Main Canals Branches

Q. Navigation Works.

Constructing a lock at the Gundlakamma North flood gate.

Estimate. 12560

This sanction is registered as No. 738 of 1895-96.

Wt
11/1

Recd
11/1

DESPATCHED
29 JAN. 96

To The Chief Engr. S. Supp Engr. S. Div. Supt.

Encls 3.

Recd: 15.1.96

Isone.

Recd

7.5.96

Wt
16/1

Registered
17/1
96

Recd 5.9.96
3.46 P.M.
10/1/96

Letter from the Executive Engineer
Buckingham Canal Division, to the
Superintending Engineer, Circle, No. 2131,
dated 8th December, 1895. 1/Recd

I have the honour to forward for approval a revised estimate with comparative statement, for constructing a lock at Gundlakamma North flood gate, amounting to Rs 12,560, in lieu of the one sanctioned by the Superintending Engineer No. 118 of 1895-96 for Rs 12,470.

2. The cause of the difference of item from the original estimate has been explained in the accompanying comparative statement, and the revised estimate compares with the original one as follows, with a difference of Rs 90 in excess.

Original estimate	Revised estimate
Constructing a lock at the Gundlakamma North flood gate. 12,470.	12,560
Deduct original estimate	12,470
	The increase Rs. 90

Enclosures: 2. No. 4-1-96
1st Encl
1 Com: Statement
2


Forwarded to the Chief Engr.

for Irigation for favour of obtaining the
Sanction of Government to the revised es-
timate, amounting to Rs 12,560/- for construct-
ing a lock at the Gundlacomma North
flood gate.

2. The original estimate amounting
to Rs 12,470 was sanctioned in G.O. No. 1532,
dated 30th May, 1895.

3. The excess of Rs 90 over the original es-
timate may be met from the balance
available for unforeseen works of the Back-
ingham Canal.

W Baddelary Major R.E.,
Superintending Engr.,
Mysore.



From

The Supg. Engineer

Second Circle

To The Chief Engineer
For Irrigation

Dated 4 January 1896

Enclos 2.

Desd.
376/96

No. 361 BC

Constructing lock at
the Gundlakamma
North flood gate —
Forwards for sanction
a revised estimate
amounting to Rs. 12,560
for —