

Public Works (1897) Department.

G.O., No. 5579

DATED 15 June 1897

[Despatch Abstract.]

Machinery: Revised estimate of Rs.
14,680 for purchasing special — for the
Lower Coleroon Aricut system, sanctioned.

15.6.97

Government { 1897 } of Madras.
PUBLIC WORKS.

Spare copies

G.O., No. 557 I., 15th June 1897.

JUNE.

Revised estimate of Rs. 14,680 for purchasing special — for the Lower Coleroon
ancient system, sanctioned.

2

PROCEEDINGS OF THE MADRAS GOVERNMENT.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From Lieutenant-Colonel C. C. RAWSON, R.E., Superintending Engineer,
V Circle, to the Chief Engineer for Irrigation, dated Chepāk, 28th May
1897, No. 74 E.I./C.

I have the honour to submit for sanction the enclosed revised estimate of Rs. 14,680, for purchasing special machinery required for works at the Lower anicut, showing an excess of Rs. 3,720 over the original estimate of Rs. 10,960 sanctioned in G.O., No. 555 L., dated 3rd July 1896.

The necessity for the revised estimate is due to the actual cost of engines, &c., having exceeded the original estimated cost, and to the extra provision of a crab winch, and belting.

No. 122 I.

Submitted to Government. In the circumstances stated the excess may be passed.

3rd June 1897.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 557 I., dated 15th June 1897.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 10,960 sanctioned in G.O., No. 555 I., dated 3rd July 1896:—

Irrigation.

43. Minor Works and Navigation.
Minor Works for which Capital and Revenue Accounts are kept.
Lower Coleroon Ancient System.

3. Tools and Plant.

2. Plant and Machinery.
Purchasing Special Machinery.

Estimate										RS.
	***	***	***	***	***	**	***	***		14,680

2. This sanction is registered as No. 39 I. of 1897-98.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
 „ Superintending Engineer, V Circle, with one enclosure.
 „ Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

*Estimate for purchasing special machinery
for the Lower Coleroon district*
PROCEEDINGS OF THE MADRAS

UNDER date the

READ the following

From Supp. Exp. V. C. 1874, No. 74, 28. 5. 97
C. No. 22, 23. 6

Submitted to

Gent. In the circum-
stances stated the ex-
cess may be passed.

Order Kierro
no: 5579/15.6.99

The following revised estimate is sanctioned in supersession of the estimate of Rs 10,960 sanctioned in G.O.

U. 555 I, 4 3rd Aug 1961

Irrigation

43. Minor Work Margin.
Minor work for which
Capital & Rev. Accts
are kept.

Lower Coleroun Ancient
System

1897

10.6.97

W.H.

✓

229

1576

Capital Account.

3. Tools & Plant

2. Plant & Machinery

Purchasing special
machinery. Estimate Rs 14,680.

2. This sanction is
registered as No. 39, I
of 1897-98.

JH
3/6
97.

WtH

3.6.97

I

9-14

18.6.97

Public Works (1897) Department.

CURRENT No. 5791

Order

From

The Chief Engineer
for Irrigation

No. 122, I

Dated 3. 6. 97

Received 14-6-97

Enclosures 3

Spare copies

SUBJECT.

Lower Coleroon Ancient
Estimates for purchasing
Spl machinery for the - Sub-
mitted

To The Chief Eng. for I.
Superior & Civil with Encl.
of 5.12.

1018
1/6/97

12/1/97

Order

From *The Suppy Engineer*
5 mile.

No. 74 E

Dated 28th May 1891

Received 3.1.57 27

Enclosures 2.

Spare copies

SUBJECT.

Lower Social.

Submits the enclosed revised
Estimated of Rs. 14,680 for
purchasing special machinery
required for work at _____

73

100
29/5/47

1893

BACK PAPERS.

G.O.	No.	Department.	Date.
K	389	3-7	96.

FURTHER PAPERS

G.O.	No.	Department.	Date.

SUPERINTENDING ENGINEER'S OFFICE,

V CIRCLE, MADRAS,

Chepák, 28 May 1897

No. 1481
C

From

Lieut Colonel G. B. Rawson R.E.
SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
for Irrigation

SIR,

Enclosures. 2

1 Report
1 Estimate
2

I have the honour to submit for sanction the enclosed revised estimate of Rs 14,680/- for purchasing special machinery required for works at the Lower Anicut, showing an excess of Rs 3,720/- over the original estimate of Rs 10,960/- sanctioned in G.O. No. 555.D. dated 3rd July 1896.

The necessity for the revised estimate is due to the actual cost of engines etc having exceeded the original estimated

estimated cost, and to the extra provision
of a crab winch, belting ~~and floor~~


I have the honour to be,

Sir,

your most obedient servant

W. Lamm Esq. Col. Rb.
28/5/97

Supdy. Engineer. 5 Circle



P.W.
6/6/97

26.5.97