

Public Works (1897) Department.

✓ G.O., No. 561 I

DATED 16 June 1897

[Despatch Abstract.]

Dosapa Channel. Stating that the excess
outlay of Rs. 25 incurred on the construction
of a tail escape on — Kistna sh be met from
the provision made for item 710 of the statement
printed with G.O. No 857 I of 11.10.93.

22⁹ / Regd Prop
 To the Chief Eng of
 Sub Eng of
 S. S. 102 / 17
 Lces
 31/5/27

W.H.
3.6.97
J

Public Works (1897) Department.

CURRENT No. 5796
17264

EXAMINER,
P. W. ACCOUNTS.
20 MAY. 1897

20/5/97

Order No 147
To C

For verification
of the excess and early
return.

17th May
18 97

DEB 17/5/97

CHIEF ENGINEER
FOR THE DEPARTMENT.
27 MAY. 1897
No. 118

No 1681 of 26th May 1897
Verified, and returned

26.5.97

May
26/5/97

28.9
10/5/97

From
Major W. & C. Baddley RA
Sup. of Grand

No. 466 KE

Dated 13 May 1897

Received 15.5.97

Registered 14.6.97

Enclosures

Spare copies

SUBJECT.

Excess over estimate
for Custody: Tail escape
on Dosapad Channel.
Informs that this
has been sanctioned
by S. R.

10/5/97

BACK PAPERS.

FURTHER PAPERS.

No.	Date.
78715	2/12. 10-93


No.	Date.

SUPERINTENDING ENGINEER'S OFFICE,
SECOND CIRCLE, Begawan

No. 466KE

DATED 13 May 1897

FROM,



Major W. L. C. Baddeley R.E.
SUPERINTENDING ENGINEER,
II CIRCLE.

TO,

The Chief Engineer,
For Irrigation,
Madras.

Enclos:

SIR,

I have the honour to
bring to your notice that the work
constructing tail escape on Dosapad
Channel Estimate Rs 700 has been
completed and completion report
sent to the Examiner, P. W. Accounts.
2. The amount of the estimate
Rs 700. was sanctioned by me
and the excess of Rs 25/- over
the estimate has also been
sanctioned by me.
3. The excess can be met from the
balance of provision of item no 410
of the Statement printed
with

with L.O. no 857 D of 11.10.93.

Hugoborn and
Son,

Gene mont & Co. Ltd

Wm Boddley

Major R.

Supg Engrs: H. Corrie,

20.5
11/97

