

Public Works (1897) Department.

G.O., No. 1284 W

DATED 18 Mar 1897

[Despatch Abstract.]

Relief Works. Pro: Revenue Dept instructing
collectors to give as long a warning as
possible to the D.P.W. Staff, of the need
to open - in particular localities, Comt
to S.R.S.

95/1897

17/5

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	70	S	20-4-97				

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Instructing Collectors
to give as long a warning
as possible to the D.P. & Staff
of the need to open relief
works in particular localities

O.S. 2

FURTHER PAPERS.

Revenue Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

ORDER No. 323, dated 12th May 1897.

ORDER No. 523, dated 15th 1941

The Government has recently had in several instances to notice delays on the part of the D.P.W. in the starting of relief works ordered to be opened by Collectors, and has issued instructions that such works should in the first instance be taken up by the ordinary P.W. staff of the district and that their opening should on no account be delayed pending the arrival of special officers deputed from other districts. The Chief Engineer reports that delays are unavoidable even under this arrangement and that they are really due to Collectors ordering works to be started suddenly without giving sufficient notice to the D.P.W. officers to enable them to make the necessary preparations. This appears to be the main cause of the delays complained of and Collectors will therefore be instructed to give as long a warning as possible to the D.P.W. staff of the need to open relief works in particular localities.

(Extract)

(True Extract)

Ag. Secretary to Government.

To the Board of Revenue, Rev. Sett.
" Public Works Department.
" Local and Municipal Department.

Wm 12/5

PROCEEDINGS OF THE MADRAS GOVERNMENT.

---2---

ORDER No. 323, dated 13th May 1897.

The Government has recently had in several instances to notice delays on the part of the D.P.W. in the starting of relief works ordered to be opened by Collectors, and has issued instructions that such works should be in the first instance be taken up by the ordinary P.W. staff of the district and that their opening should on no account be delayed pending the arrival of special officers deputed from other districts. The Chief Engineer reports that delays are unavoidable even under this arrangement and that they are really due to Collectors ordering works to be started suddenly without giving sufficient notice to the D.P.W. officers to enable them to make the necessary preparations. This appears to be the main cause of the delays complained of and Collectors will therefore be instructed to give as long a warning as possible to the D.P.W. staff of the need to open relief works in particular localities.

(True Extract)

Ag. Secretary to Government.

To the Board of Revenue, Rev. Secy.
" Public Works Department.
" Local and Municipal Department.

4/5