

Public Works (1897) Department.

✓ G.O., No. 2717 W

DATED 30 Sept 1897

[Despatch Abstract.]

Tents, Revised estimate of Rs 965 for —
supplied for the use of officers in the
IV circle, sanctioned with remarks.
//

W

B
u
80.9.5

[illegible]

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

P.T.O.

1896, an estimate of Rs. 885 was sanctioned for the supply of tents to the Supty. Engr. IV Circle and the Executive Engineer, North Arcot Division. The Supty. Engr. now submits a revised estimate of Rs. 965 and explains that the excess Rs. 80 is due to the amount charged by the Suptt. of the Vellore Jail for the construction of an additional front verandah and the supply of carpet to the Swiss Cottage tent desired by him, the Supty. Engr. He also states that the additional accommodation is required as the tent is also used for office purposes. He should, however, have obtained prior sanction of Govt. to this deviation from the sanctioned estimate, as it is laid down in para 2 of S.O. No. 270 Wd. 30 January 1894 that permission to deviate from the sanctioned scale will be given, provided no extra cost is involved.

May

21/9/99

Shipped B

Public Works (1897) Department.

CURRENT No. 9222

Order

From The Supt. Engineer,
IVth Circle

No. 491

Dated 11th September 1897

Received 15-9-97

Enclosures One

Spare copies

SUBJECT.

Tents supplied for use of Officers in the IVth Circle. Submits for sanction of Government a revised estimate amtg. to Rs. 965 for — with explanation for the cause of excess over the original estimate.

G.O.	No.	Department.	Date.
	3091 W	P.W	29-10-96
	749 W	"	26-3-95
	514 W	"	6-3-98
	2311	"	24-9-94
	686 W	"	10-3-94
	A	"	36-1-94
	280 W	"	

G.O.	No.	Department.	Date.
	10		
	11		
	12		
	13		
	14		
	15		
	16		
	17		
	18		
	19		
	20		
	21		
	22		
	23		
	24		
	25		
	26		
	27		
	28		
	29		
	30		
	31		
	32		
	33		
	34		
	35		
	36		
	37		
	38		
	39		
	40		
	41		
	42		
	43		
	44		
	45		
	46		
	47		
	48		
	49		
	50		
	51		
	52		
	53		
	54		
	55		
	56		
	57		
	58		
	59		
	60		
	61		
	62		
	63		
	64		
	65		
	66		
	67		
	68		
	69		
	70		
	71		
	72		
	73		
	74		
	75		
	76		
	77		
	78		
	79		
	80		
	81		
	82		
	83		
	84		
	85		
	86		
	87		
	88		
	89		
	90		
	91		
	92		
	93		
	94		
	95		
	96		
	97		
	98		
	99		
	100		

Supg. Engrs Office 4th Circle
11th September 1897.

J. Harman Esq.
Supg: Engr: 4" circle.

70

The Chief Engineer
P. W. Department.

Sir,

Encl: 1

1. Estimate

I have the honor to submit &
herewith for sanction of Government
a revised estimate amounting
to Rs 965 for tents supplied for
use of officers in the 4th Circle.

The original estimate of Rs 885 was sanctioned in G.O. no 3091.W dated 29th October 1896, and the excess viz: Rs 80 over this + estimate is due to the amount charged by the Superintendent of central Jail, Vellore, for additional construction of front verandah and carpet for the Swiss Cottage tent desired by me.

The add denial
accommodation
used on the Tent
is also used
as an official
tent.

I have the honor to be

Sir,

Your most obedt Servt.

W. Hamman

Supg. Engr 4th Circle

The Chief Engineer

U.S. Department of War

I have the honor to acknowledge the receipt of your letter of the 10th inst. in relation to the estimate of the cost of the construction of the new bridge over the river at the city of Washington. The original estimate of the cost of the construction of the new bridge was \$1,000,000. The estimate of the cost of the construction of the new bridge is now \$1,200,000. The increase of \$200,000 is due to the increase in the cost of the construction of the new bridge. The estimate of the cost of the construction of the new bridge is now \$1,200,000. The increase of \$200,000 is due to the increase in the cost of the construction of the new bridge.