

Public Works (1897) Department.

G.O., No. 2907 W

DATED 16 October 1897

17/11/97

[Despatch Abstract.]

District Jail at Tanjore: Revised estimate
of Rs. 370 for strengthening the windows
and ventilators of the sleeping wards
in the —, sanctioned

==

100/6

J
16/10/97

And 18/10

Revised estimate of Rs. 370 for strengthening the windows and ventilators of the sleeping wards in the —, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From A. G. CARDEW, Esq., M.A., Inspector-General of Prisons, Madras, to the Chief Secretary to Government, dated Ootacamund, 10th July 1897, No. 3103.

With reference to G.O., No. 3515 W., dated 8th December 1896, which was communicated to me with G.O.R. No. 28, Judicial, dated 7th January 1897, I have the honour to state that as the work therein sanctioned for execution is only to be undertaken when funds are available and there may be a long delay, it was suggested to the Superintending Engineer, V Circle, that a less expensive method of strengthening the windows and ventilators of the sleeping wards in the District Jail, Tanjore, might be adopted by fixing double iron plates $\frac{1}{16}$ " thick to the frames of the windows into which the ends of the iron bars are inserted and filing off at the level of the plates the heads of the screws fastening down the iron plates.

2. A revised estimate for Rs. 370, providing iron plates $\frac{1}{8}$ " thick instead of $\frac{1}{16}$ " has accordingly been prepared and is herewith submitted for the approval and sanction of Government in supersession of the estimate for Rs. 2,850 sanctioned in G.O., No. 3515 W., dated 8th December 1896. It is considered that this will give practical security at a much reduced cost.

No. 1542, Judicial.

Approved and transferred to the Public Works Department.

23rd July 1897.

(Signed) W. FRANCIS,
Acting Under Secretary.

From C. H. T. NORFOR, Esq., Executive Engineer, Tanjore division, to the Superintending Engineer, V Circle, dated 30th September 1897, No. 4107.

With reference to your No. 294 T.J., dated 26th August 1897, I have the honour to state that it was originally intended in the estimate for Rs. 2,850 to besides fixing 2" flat bar iron to the frames of windows to also fix cross horizontal bars to the existing vertical bars 6" apart. For this the frames of windows are unsuitable; but in the estimate now submitted for Rs. 370, the proposal is to simply have 2" $\times$ $\frac{1}{8}$ " flat bar iron fixed to the top, bottom and centre pieces of window frames. For this the existing wood-work is quite good enough.

No. 415 W.

Submitted to the Chief Engineer, Public Works Department, with reference to his memo., No. 3564 C., dated 19th August 1897.

7th October 1897.

(Signed) C. C. RAWSON, Col., R.E.,
Superintending Engineer, V Circle.

ORDER—No. 2907 W., dated 16th October 1897.

The revised estimate, amounting to Rs. 370, for strengthening the windows and ventilators of the sleeping wards in the District Jail at Tanjore, is sanctioned in lieu of the original estimate of Rs. 2,850 sanctioned in G.O., No. 3515 W., dated 8th December 1896.

2. This sanction has been registered as Provincial No. 57 W. of 1897-98 and classified as "Civil Buildings—Original Works."

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, V Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Ed. S. J. Pereira.

A/H/6

L 620322

P.W. DEPARTMENT.

58

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following.

From the Inspector-General of Prisons, No 3103 d/ 10th July 1897
Endorsement in the Judicial Dept, No 1542 d/ 23rd July 1897
From the S.E. I circle - 415W of 7-10-97

No. 290769/16.10.97 The revised estimate, amounting to Rs 370, for strengthening the windows and ventilators of the sleeping wards in the District Jail at Tanjore, is sanctioned in lieu of the original estimate of Rs 2,850 sanctioned in G.O. No 3515W dated 6th December 1896.

Issue

2 This sanction has been registered as Provincial No 57W of 1897-98 and classified as "Civil Buildings, Original Works".

T A
B PWO

Cy 14-10-97

Chief

+ memo no 3564 of 19.8.97

To the G.E. I circle with
Exar. P.W. Accts
Judl Dept

20/10/97 Ld. P.W. Dept
to P.W. Dept
6-10-97

14/10/97

PROCEEDINGS OF THE PUBLIC WORKS DEPARTMENT

Public Works Department.

Current No. 1365
Letter No. 1542
Dated 23rd July 1897
From the Judicial Dept.

NOTE BY TECHNICAL SECTION.

Name of work Strengthening the windows & ventilation of the sleeping wards in the District Jail at Tanjore.
Amount of estimate Rs 370

The above revised estimate, amounting to Rs 370, is submitted for sanction in lieu of the original estimate amounting to Rs 2850, sanctioned in G.O. No. 3515 W dated 8th Decr. 1896.

The revised estimate has been drawn up at the suggestion of the Sd. of Prisons and Fisheries for securing 28 large & 2 small win: doors also 14 ventilators with horizontal flat iron bars 2" x 1/8" in place of 2" x 3/8", as provided for in the original estimate. These flat iron bars are to be laid on either side of the vertical iron bars & secured to the wooden frames by 1" screws, the heads of these screws to be filed off flush with the top surface of the flat iron plates.

Provision

T
18/8/97

Whereas the report which accompanied the original estimate

It was returned to the Sd. of Prisons, Tanjore, with the plans & estimate with G.O. 3515 W of 8.12.96.

Revised estimate for strengthening the windows & ventilators of the sleeping wards in the District Jail at Tanjore Memo. No. 3564 C of 19.8.97

The undersigned has the honour to observe that the reduction of the estimate from Rs 2850 to Rs 370 would seem to be largely due to the retention

P. W. 60
260-28-4-97.

18/8/97

30/8/97

Provision has been made for an
inner door, as per tracing plan
submitted for the Hospital.

In the original report which accompanied the estimate of £2850, it was stated to be very doubtful as to whether the existing wooden frames would be suitable for the proposed iron work & new wooden framing was ^{therefore} provided, but in the present estimate the existing wooden frames are retained. (vide T's estimate dated 26th March 1856).

The actors are fair.

The revised estimate has been countersigned by the Secy of Prisons & approved in the Judicial Dept.

of the existing wooden frames proposed in the original estimate to be replaced by new ones. This is the report which accompanied the original estimate, and which was returned to the Superintending Engineer with G.O. 3575-W dated 8th December 1896, there was, it is believed, a statement to the effect that new frames were considered necessary because of its being very doubtful whether the existing wood-work would be suitable for the proposed iron-work. As that suppressed opinion does not appear to have been modified in any way the reason for retaining the existing frames needs explanation.

Скхг

14.8.57

To

The Sufts. Lyr., V circle.

Public Works (1897) Department.

CURRENT No. 9985

Order

From

from *The Ship Engineer*
5th June

No. 4152.

Dated 7th October 1897.

Received 8-10-97

Enclosures

Spare copies

SUBJECT.

District Jail at Tayson

Reporting that the car-
-riage wood work is quite good
enough for flat-bar iron
fixed to the top, bottom
and centre pieces of ~~side~~ door
frames.

U L S 540

R 16/10

BACK PAPERS.

FURTHER PAPERS.

Copy of a letter from C. A. T. Norfor Esquire
Executive Engineer, Tanjore Division to the Super-
intending Engineer V Circle, No. 4107 dated
30th September 1897.

With reference to your No. 294 Jg. $\frac{26-8-97}{1}$, I have the honour to state that it was originally intended in the estimate for Rs 2,850/- to, besides fixing 2" flat bar iron to the frames of windows to also fix cross horizontal bars to the existing vertical bars 6" apart. For this, the frames of windows are unsuitable. But in the estimate now submitted for Rs 370, the proposal is to simply have 2" x $\frac{1}{8}$ " flat bar iron fixed to the top, bottom and centre pieces of window frames. For this the existing wood work is quite good enough.

No. 415 *g.*

Submitted to the Chief Engineer

P. W. Department with reference to his Memo

* with Co. No 3564 C dated 19th August 1897.

N^o 322 sent

15.00g 7-10-52
with CHW

Chlorine

7.10.97

Colonel RR

Safety Engineer 5th Circle

PW
Judicial (1897) Department.

C
CURRENT No. ⁷³⁶⁵~~2909~~

Rd 23-7-97

2P
From

The Inspector-General of Prisons,

Ootacamund.

Order End G No 1542 of 23 July 1897

*Approved & transferred
to the Public Works Dept.*

22/7/97

Uramis.

Under Secretary

15/7/97

Dated 10th July 1897.

Received { *12-7-97*

Registered { *26-7-97*

Enclosures *2.5 (1 plan)*

Spare copies

SUBJECT.

Submitting for the sanction of
Govt: a revised estimate for Rs. 370
providing iron plates for strengthen-
ing the windows and ventilators of
the sleeping wards in the D.J. Tanjore.

*T check
for*

DW 24-7-97

To the Public Works Dept.

37

*351560
8.12.96*

3575W 8-12-97 S.C.

BACK PAPERS.

G.O.	No.	Department.	Date.
	28	2nd	7-12-27-4.
	459	—	5-3-26

FURTHER PAPERS.

G.O.	No.	Department.	Date.

[H. O. Form No. (4)—253—July 1896.]

No. 3103

OFFICE OF THE INSPECTOR-GENERAL OF PRISONS, MADRAS,

Dated Ootacamund, the 10th July 1897.

From

A G. CARDEW, Esq., M.A.,

INSPECTOR-GENERAL OF PRISONS,

MADRAS,

To

THE HONOURABLE MR. J.F. PRICE, C.S.I.

CHIEF SECRETARY TO GOVERNMENT,

SIR,

With reference to G.O. No. 5515 W, dated 8th

Enclosures.

December 1896 which was communicated to me with G.O.R.

No. 28, Judicial, dated 7th January 1897, I have the honour to state that as the work therein sanctioned for execution is only to be undertaken when funds are available and there may be a long delay, it was suggested to the Superintending Engineer V Circle that a less expensive method of strengthening the windows and ventilators of the sleeping wards in the District Jail Tanjore might be adopted by fixing double iron plates $\frac{1}{16}$ inch thick to the frames of the windows into which the ends of the iron bars are inserted and filing off at the level of the plates the heads of the screws fastening down the iron plates.

2.

A revised estimate for Rs.370, providing iron plates

$\frac{1}{8}$ inch thick instead of $\frac{1}{16}$ inch, has accordingly been prepared and is

herewith submitted for the approval and sanction of Government in

supersession of the estimate for Rs.2850 sanctioned in G.O.No.3515 W,

dated 8th December 1896. It is considered that this will give practical security at a much reduced cost.

I have the honour to be,

Sir,

Your most obedient servant,

A. G. Cardew

Inspector-General of Prisons.

AS

*D.W.C.S.
7365/57*