

Public Works (1897) Department.

G.O., No. 705 W

DATED ^{11/10} 11 March 1897

[Despatch Abstract.]

Stone Manufacture; Revised estimate
of Rs. 9170 for - at Bezawada during
6-16-97, sanctioned with remarks.

70
[P.W. No.
6,000-50-11-96.]

11/3/97

Indexed.

12/3/97

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	7370	W & file	5-2-97				

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Revised estimate for Stone
Manufacture at Bezawada -

P.W. DEPARTMENT.

N^o 705 W of 10-3-97

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Suptg. Engineer, II Circle, N^o 2966 K.A. of 19th January 1897.
" the Examiner, P.W. Accounts, N^o 515 of 15th February 1897.

The revised estimate,
amounting to Rs 9170, for
stone manufacture at Bezawada
during 1896-97 is sanctioned
in supersession of the estimates
aggregating Rs 10,155 sanction-
ed in G.O. N^o 1925 W dated
2nd July 1896.

A.S.H.
5.3.97

flapped X

2. Attention is drawn
to the Examiner's office note
recorded above.

3. This sanction has
been registered as Provincial
N^o 160 W of 1896-97 and classified
as "Stock".

B/

In The S.E. II Circle with
2 enclos.
" Supar P.W. Accts.

12/3/97
C.A.H.
u. 9.97

Can

2.3.97

4/3/97

Public Works (1897) Department.

CURRENT No. 1684

Order

From The Examiner
P. W. Accounts
Madras

No. 515 D/A

Dated 15th February 1897

Received 16.2.97

Enclosures 2. 4

Spare copies

SUBJECT.

Estimate for Stone
Manufacture at Bez-
wada Quarry for 96-97.
Submitting with remarks
that the price —
is in order.

B/

4-3-97 128397

BACK PAPERS.

G.O.	No.	Department.	Date.
737C		P.N.D.	5-297
+ papers marked on its back			

FURTHER PAPERS.

Letter from Captain W. M. Ellis R.E.
Executive Engineer, Alaska Northern Dist.
to the Sub Engineer, San Carlos, dated
8th Jan'y 97, no 663 S.C.

I have the honour to Submit
herewith for approval and sanction
a revised estimate amounting to
Rs 9140 for Stone Manufacture,
Dezwada Quarry, during 1896-97.

2, The estimates had to be revised as the Seethanagarum Quarry was abandoned and as materials for the Western D^u had to be supplied from the Bezvada Quarry.

Em. 1

N.º 2966 Kr

19.1.97

19.1.97 Forwarded to the
Chief Engineer P. W. Department
for favour of obtaining the sanction
of Government to the revised estimate
amounting to Rs 9170 for Stone manu-
facture at Boxwadee for 1896-97
in supersession of the sanction given
in G.O. no 1925W of 2.7.96.

Wm B. Boddie

Major
Superintendent

✓

RECEIVED
FURTHER PAPERS

BACK PAPERS

Public Works (1897) Department.

CURRENT No.

EXAMINED,
P. W. ACCOUNTS.
8 - FEB. 1897
No.

N^o 737 of 5th Feb 1897

Order O. U.

To C

*For favour of report
whether the estimate is
in order.*

*4/2/97
W*

From

*Major W. L. C. Baddley
Supg Engineer
11 Civil*

No. 2966 H. N.

Dated 19 January 1897

Received 21.1.97

Enclosures x 2

Spare copies

SUBJECT.

*Stone manufacture,
Bozwada Quarry,
for 1896-97 - Forward
for sanction of Govt
a revised Est. for —*

*S. S. Santhosh
C. M. S.
28/1/97*

EXAMINED,
P. W. ACCOUNTS.
8 - FEB. 1897
No.

P. W. 1682/97

BACK PAPERS.

FURTHER PAPERS.

E. No. 27.
1,000-9-12-95.

KEEP-WITH

CURRENT No.

GOVT.
OF MADRAS.

1896.7

{ P. W.
DEPT.

EXAMINER, P. W. ACCOUNTS,

dated

189

Madras, 15th February 1896.

OFFICE NOTE No. 515 *D/A*

To

W.

The estimate is in order, but with reference to the item Land & Kilns (Railings to Hyderabad road in front of Bezwada Quarry) Rs.380 points out that the estimate for the item vide Register No.53 of return of sanctioned estimates of the 2nd.Circle for July 1896 is Rs.380, and the Supg.Engineer in reply to remarks on this return stated that " the outlay will be adjusted in 4 years at Rs.100 a year- but from the revised estimate now submitted the Supg.Engineer intends to adjust the whole amount during 1896-97, as the item is small there appears no objection to this.

C.
Apr 15/2/52