

Public Works (1897) Department.

G.O., No. 725 W

DATED 14 March 1897

[Despatch Abstract.]

Quind: stating that the proposed Surrender
of Rs. 1500 from the existing bank for the
Constructing Telegraph Office at Vizalapatam
cannot be accepted. The revised estimate
for 1897 under Imperial Civil Works having
been already fixed.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

9.3.9-

No. 839 U. Z.

The revised estimate of expenditure for 1896-97 under Imperial Civil Works having been already fixed, the surrender proposed cannot be accepted.

Dated 13.2.97

Received 19.2.97

Enclosures 1.

Spare copies

Constructing Telegraph Office
at Vizagapatam — Requests
the favor of accepting a surrender
of Rs. 1500/- from the existing
grant of Rs. 3000/- for the work.

4-3-77

B *Phosph*

The S. R. T. Circle

✓ 13/3/1

44-6287-110-347

BACK PAPERS.

FURTHER PAPERS.

Indian Telegraphs.

Leode class D. J.

To Officer Kr m.

Dated 3.2.97.

To person

Supg. Eng. 1st Circle.

From office L.C.A

State Deferred

From Person G. S.

Madras Govt. having replied unable
fix any date for transferring Collectors
office to Tel. Dept. it has been decided
to go on with our own new building at
Vizagapatam please push on work as fast as
you can within amount sanctioned for
current year.

(Имя Собы)

J. Darnice
Super. Engr. 1st. Circle

Super. Engr. 1st Circle

13/2/07

$$\frac{6V}{12/2}$$

No. 839 V.Z.

FROM

J. C. Lammie Esquire M. I. C. E.
SUPERINTENDING ENGINEER,

FIRST CIRCLE.

Enclosure | TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

WALTAIR, 13th February 1897.

SIR,

I have the honor to request that you will be good enough to accept a surrender of Rs 1500--- from the existing grant of Rs 3000 for the work "Constructing Telegraph office at Vizagapatam" sanctioned in G.O. No. 3058 W dated 28th October 1896.

2. The work was stopped in January 1897 in accordance with a Telegram dated 12th January 1897 received from the Superintendent Government Telegraph Department East Coast Division and it has been resumed since enclosed copy of Telegram received from that officer. The Executive Engineer reports that the work having been practically stopped, it is not possible to spend within this short period the existing grant of Rs 3000.

I have the honor to be

Sir,

Your most obedt. Servant

J. C. Lammie
13/2 44 Supt. Engr. 1st Circle

P. W. L. 1/1526/97

FROM

SUPERINTENDING ENGINEER,
FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED
DESPATCHED
RECEIVED

189

No.

ENCLOSURES.

SUBJECT.