

Public Works (1897) Department.

G.O., No. 850 &

DATED 20 September 1897

2/10/97

[Despatch Abstract.]

Buntamilli Canal, Revised estimate
of Rs. 1260 for constructing cattle ramp
at Chennur at 6 miles $4\frac{1}{2}$ furlongs of —
Kistna Eastern Delta, sanctioned
with remark.

11/9/97

Regd. file
2/10/97
22/10/97
20/11/97

BACK PAPERS.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION. ACCOUNT.

Government { 1897 } of Madras.
PUBLIC WORKS.

Recd.

Enclosures

1897.

Regd.

Spare copies

G.O., No. 850 I., 20th September 1897.

SEPTEMBER.

Buntumilli Canal

Revised estimate of Rs. 1,260 for constructing cattle-ramp at Chennur, at 6 miles $4\frac{1}{2}$ furlongs of —, Kistna Eastern delta, sanctioned with remark.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle, to the Chief Engineer for Irrigation, dated Bezwada, 18th August 1897, No. 1435 K.E.

I have the honour to forward herewith, for your approval and sanction of Government, revised estimate and comparative statement for Rs. 1,260 for cattle-ramp at Chennur, at 6 miles $4\frac{1}{2}$ furlongs of Buntumilli canal.

2. The original estimate, amounting to Rs. 750, was sanctioned in G.O., No. 521 I., dated 10th July 1894, and the excess of Rs. 510 over the original estimate may be met from the balance of the provision as per item No. 710 of the statement printed with G.O., No. 857 I., dated 11th October 1893.

3. Explanation as to the cause of excess over the original estimate is given in the remark column of the comparative statement.

No. 176 I.

Submitted to Government.

2. The excess of Rs. 510 incurred on the work is due to additional work having been carried out owing to the revision of the plan to suit the F.S.L. of + 8.50 instead of + 5.0 as originally proposed and to breaking charges for metal and extra revetment having been allowed which were not provided for in the original estimate.

3. In these circumstances, the revised estimate may be sanctioned.

31st August 1897.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 850 I., dated 20th September 1897.

The following revised estimate is sanctioned in supersession of item 4 of the classified abstract estimate sanctioned in G.O., No. 521 I., dated 10th July 1894, the excess expenditure of Rs. 510 being met from the balance of the provision made for

item 710 of the statement printed in Proceedings of Madras Government, No. 857 I., dated 11th October 1893 :—

Capital expenditure not charged to Revenue.

49. Irrigation.

Kistna Delta System.

Eastern Section.

I. Works.

Buntumilli Canal.

2. Main Canals and Branches.

15. Miscellaneous.

Constructing Cattle-ramp at Chennur, at 6 miles $4\frac{1}{2}$ furlongs.

Estimate Rs. 1,260

2. This sanction is registered as No. 85 I. of 1897-98.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
„ Superintending Engineer, II Circle, with two enclosures.
„ Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

His Excellency the Governor.

PUBLIC WORKS DEPARTMENT,

IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

2P

Estimate for constructing Cattle ramp
at Chennur - Krishna Dt.

Under date the

Read the following

From the Supp. Engineer, Second Circle. (H.E. N^o 1435-K.E. dated 18.8.97).
No 176-I d/31-8-97

Submitted to Government.

2. The excess of Rs. 570 incurred on the work is due to additional work having been carried out owing to the revision of the plan to suit the F.S.L. of +8.50 instead of +5.00 originally proposed and to breaking charges for metal and extra revetment having been allowed which were not provided for in the original estimate.

3. In these circumstances, the revised estimate may be sanctioned.

Approved

No 858-I d/20-9-97

Order thereon.

The following revised estimate is sanctioned in supersession of item 4 of the classified abstract estimate sanctioned in G.O. N^o 521-I dated

Issue

W.H.

14.9.97

L

dated 10 July 1894, the excess ex-
penditure of Rs 510. being met
from the balance of the provision
made for item 710 of the statement
printed in P.M.G. No 857-1 dated
11 October 1893:-

Capital Expenditure not charged to
Revenue.

49, Irrigation.
Kistna Delta System.

Eastern Section.

I. Works.

Bantamilli Canal.

2. Main Canals and branches.

15, Miscellaneous.

Constructing Cattle ramp at

Chennur at 6 m. 4½ fur.

Estimate. _____ Rupees 1260.

2. This sanction is registered as
No. 85 J of 1897-98.

30/8
57.

W.H.
31.5.97
J

The Chief Engineer for Irrigation.
" Super. Engineer, Second Circle.
" Examiner, P.W. Accounts.

Public Works (1897) Department.

CURRENT No. 9300

Order

From The Chief Engineer for Irr.

No. 1769

Dated 31-8-97

Received 18-9-97

Enclosures 23

Spare copies

SUBJECT.

Cattle ramps at Chennur
Bantamilli Canal - Kistna
Eastern Division. Estimate for
constructing - Recommends
with remarks for sanction the
revised -

No.	Date.

Public Works (1897) Department.

CURRENT No. 280 K.S.

8509

From
Major W. C. Baddeley R.E.
Superintendent (Civil)

Order

No. 1435 K.E.

Dated 18 August 1897

Received 20 - 20 -

Registered

Enclosures 2.

Spare copies

SUBJECT.

Little ramps at
Chenow. Bantam
Canal. I enclose
for sanction of Govt.
a revised set of A 1260
for to be checked
revised to be
J. H. Cross
27/8/97

The estimate has
been checked

S. H.
26/8/97.

26-8-97.

Drop down the
27/8/97

1000
20/8/97

26-8-97

CURRENT No. 280 KS

From

Major W. L. C. Baddeley R.E.
Surgeon General (Retd.)

No. 1435 Kf

Dated 18 August 1897

Received 20 - 20 -

Registered

Enclosures 2.

Spare copies

SUBJECT.

Rattle ramps at
 Chennu. Bantmull
 Canal. I saw a
 for a number of
 a revised set of 1260

for To C.R. & to check
revised statement

20/8
32

1000
20/10/19

897

BACK PAPERS.

No.	Date.
R 891. W.	74. 11. 93.
R 556. W.	7 26. 7. 94.

FURTHER PAPERS.

No.	Date.
1001	
1002	
1003	
1004	
1005	
1006	
1007	
1008	
1009	
1010	
1011	
1012	
1013	
1014	
1015	
1016	
1017	
1018	
1019	
1020	
1021	
1022	
1023	
1024	
1025	
1026	
1027	
1028	
1029	
1030	
1031	
1032	
1033	
1034	
1035	
1036	
1037	
1038	
1039	
1040	
1041	
1042	
1043	
1044	
1045	
1046	
1047	
1048	
1049	
1050	
1051	
1052	
1053	
1054	
1055	
1056	
1057	
1058	
1059	
1060	
1061	
1062	
1063	
1064	
1065	
1066	
1067	
1068	
1069	
1070	
1071	
1072	
1073	
1074	
1075	
1076	
1077	
1078	
1079	
1080	
1081	
1082	
1083	
1084	
1085	
1086	
1087	
1088	
1089	
1090	
1091	
1092	
1093	
1094	
1095	
1096	
1097	
1098	
1099	
1100	

SUPERINTENDING ENGINEER'S OFFICE,
SECOND FLOOR, *Olegwada*

No. 1435 KE

DATED 18 August 1897

FROM,

Major W. L. C. Baddeley R.E.
SUPERINTENDING ENGINEER,
II CIRCLE

To,

The Chief Engineer,
Irrigation,
Madras.

Enclos: 2

1 A C 62


SIR,

1 Comm: Statements

I have the honour to forward herewith for your approval and sanction of Government revised estimate and comparative statement for Rs 1260 for cattle ramp at Chennur at 6m 4½ of Banturilli Canal.

2. The original estimate amounting to Rs 750 was sanctioned in L.O. no 521 D of 10.7.94 and the excess of Rs 510 over the original estimate may be met from the balance of the provision as per item no 710. of the statement printed with L.O. no 857 D of 11.10.93.

3. Explanation as to the
cause of excess over the original
estimate is given in the remark
column of the comparative statement.



I have the honor to be,

Sir,

Your most obed^t Servt.

W. B. Adams Major &c

Sup^r of Engrs. & Civil.

W.S.
14/97

Dec. 1
9300/97