

11-1-19

Public Works (1898.) Department.

G.O., No. 1317

DATED 23 May 98

[Despatch Abstract.]

District Muzaj's Const at Son Jeevaram, Re-
vised estimate of Rs. 16550, for Constructing
a — in Chingleput Dist. Sanctioned with
remarks.

Revised estimate of Rs. 16,550 for constructing a — in Chingleput district, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel C. C. RAWSON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chépák, 16th April 1898, No. 267 W.

I have the honour to submit, for sanction, a revised estimate amounting to Rupees 16,550 for constructing a District Munsif's Court at Conjeeveram in lieu of the plan and estimate sanctioned in G.O., No. 3688 W., dated 26th December 1896, for Rs. 15,300.

The revised estimate has been prepared in accordance with the revised type design and schedule of quantities circulated with G.O., No. 748 W., dated 15th March 1897.

A supplemental estimate of Rs. 1,360 for constructing a witness shed and latrine for the Munsif's Court, called for in paragraph 3 of the Government Order quoted above, was forwarded to the District Judge of Chingleput for approval and transmission to Government for sanction, through the Registrar of the High Court, with my letter No. 376 M., dated 21st December 1897.

A grant of Rs. 10,000 has been given for the work in the current year's budget, and therefore early sanction to the estimate is requested.

An indent for supplying the doors, windows, roof timbers, &c., required for the construction of the building has this day been forwarded to the General Superintendent, Public Works Workshops.

ORDER—No. 1317 W., dated 23rd May 1898.

The revised estimate, amounting to Rs. 16,550, for constructing a District Munsif's Court at Conjeeveram, in the Chingleput district, is sanctioned, in supersession of the estimate of Rs. 15,300 sanctioned in G.O., No. 3688 W., dated 26th December 1896. The supplemental estimate of Rs. 1,360 for constructing a witness shed and a latrine for the same building, sanctioned in G.O., No. 927 W., dated 4th April 1898, will raise the total cost of the work to Rs. 17,910.

2. A sum of Rs. 10,000 has been provided for the work in the Provincial Civil Works budget for 1898-99.

3. This sanction has been registered as Provincial No. 14 W. of 1898-99, and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, V Circle, with four enclosures.
,, Examiner, Public Works Accounts.
,, Judicial Department.

Exd. A. Rangaswamy Aiyangar.

[40 / 500]

P.W. DEPARTMENT.

Papers to be read in proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 3499 of 1898, dated 16 April 1898, from the S.R. V Circle.

,, ,

,, 189 , ,

,, ,

,, ,

,, 189 , ,

,, ,

ORDER.

The revised estimate, amounting to Rs. 16,550, for constructing a District Munsif's Court at Conjeeveram, in the Chingleput District, is sanctioned, in supersession of the estimate of Rs. 15,300 sanctioned in G.O. No. 3688 W., dated 26th December, 1896. The supplemental estimate of Rs. 1,360 for constructing a witness shed and a latrine for the same building, sanctioned in G.O. No. 927 W. dated 4th April, 1898, will raise the total cost of the work to Rs. 17,910.

2. A sum of Rs. 10,000 has been provided for the work in the Provincial Civil Works budget for 1898-99.

3. This sanction has been registered as Provincial No. 14 W. of

c/proc 4/5/98 R 165-28 H.E. 16-5-98 R.W. 5-98

of 1898-99 and classified as Civil
Buildings, Original Works.

AR
29.4.

May

Note.

This estimate has been dealt
with in the accompanying technical
note. An estimate of Rs 15310 was
sanctioned for this work in L.O. No. 3688W
dated 6 December 1896, but it was
not put in hand as no funds were
available. The present revised estimate
is submitted in accordance with
the revised standard design which
has since been circulated with L.O.
No. 748W dated 15 March 1897, and
is recommended for sanction.

AR
29.4.

May

W. H. S. 28.4.98

The S.R. V Circle with 4 under.
Exar P.W. Accts

RA 45.78 Judicial Dept.

28/4/98

see RAH

W. H. S. 28.4.98

Public Works Department.

Current No. 3499

Letter No. 267 W

Dated 16th April 1898

From the Super Engineer V Circle

TECHNICAL NOTE.

Name of Work Constructing District
Munsiff's Court at Cojimar

Amount of Estimate, Rs. 16,550

PARTICULARS OF ESTIMATE.

Main Building Rs. 15392

Subsidiary Buildings

Contingencies

Petty Supervision 3 per cent 389

Land Compensation 5 per cent 769

Total Rupees 16,550.

PARTICULARS OF CONSTRUCTION.

Surface soil } Sandy Clay 5 1/2 ft
Sub-soil }

Foundations 4'6" deep - 2 feet stone
bedly concrete in mortar, 2 1/4 ft
deep - and 2 1/4 ft brick in mortar
footings.

Basement Raised 2 feet. Brick
in mortar.

Walls Stock Brick in Mortar
to be raised to heights
in estimate & type

Plastering or Pointing Walls inside to be plastered 2 coats Chumam, and outside pointed Tar & Asphalt.

Flooring Court & Office rooms to be floored 6" square pressed tiles on 6" brick concrete. Record, Property rooms & Verandah Calcutta Slabs on Roofing Mangalore ^{4"} concrete ~~thick~~ Asphalt.

with interior of rooms ceiled with 5" teak planking 3" thick ^{3/4"} tongued & grooved.

Doors and Windows ~~Khurmal~~ Teak wood handled & Venetian doors & windows. These exposed to weather painted 2 coats chocolate paint. Rest wood

Roof timbers ^{oiled 3 coats} ~~Teak~~ wood painted 3 coats chocolate paint to be exposed

Scantlings. ~~Consent~~ as per type design

Rates ~~Fair~~ checked with Schedule

The plinth area of the main building is 5411 square feet, and the cost per square foot will be Rs. 3-1-0

The plans and estimates have been countersigned by the Sups Engineer and

REMARKS.

The Sups Engineer & Circle forwards a revised estimate for Rs. 16,550 for constructing a District Munsiff's Court at Cojsevaram, Chingleput District, in lieu of the Plan and Estimate sanctioned in G. O. No. 3688 dated 26th Decr. 1896 for Rs. 15,300.

The revised estimate has been prepared in accordance with the revised plan and schedule - Quantities circulated

with G. O. No. 748 W dated 15th March 1897.

The proposed building will be built on the same line, 60 feet west of the existing Saling Office facing South, as shown on the site plan, approved by the District Judge & forwarded with supplementary estimate No. 1360 for constructing a witness shed & latrine, not yet received in this office.

A grant of Rs. 10,000 has been given for the work in the current year's Budget and early sanction is expected.

An indent for the doors, windows, roof timbers & required for the building has been sent to the General Superintendent P.W. Workshops. The estimate is in order.

W. H. G. V.

16-11-97
25.4.98

Public Works (1898) Department.

13/7/98
CURRENT No. 3499

Order

From

The Supy Engineer
5 Circle

No. 2672

Dated 16 April 1898

Received 22.4.98

Enclosures 4 (1 Plan)

Spare copies

SUBJECT.

District Munsif's Court at
Gongeveram. Submit for
sanction a revised estimate of
Rs 16,550/- for consty. a —

For survey work
sent to
23.4.98

o. L.S. 63. R 23/5

From

V CIRCLE, MADRAS,

Chepâk, $\frac{16}{20}$ April 1898.

V CIRCLE,

To

THE Chief Engineer
P. W. Department

SIR,

Enclosures 4

- 1 Sketch of foundation.
- 1 Report
- 1 detailed estimate
- 1 abstract - do.

I have the honour to submit for sanction a revised estimate amounting to Rs 16,550/- for constructing a District Munsifs Court at Konjeeveram in lieu of the plan and estimate sanctioned in G.O. No 3688 U. dated 26 December 1896 for Rs 15,300.

The revised estimate has been prepared in accordance with the revised type design and schedule of quantities circulated with G.O. No. 748.W. dated 15 March 1897.

A supplemental estimate of Rs 1360/- for constructing a witness shed and Labrine for the Munsifs Court called for in para 3 of the G.O. quoted above was forwarded to the District Judge of Chingleput for approval and transmission

to Government for sanction, through the Registrar
of the High Court, with my letter N. 376 M. dated
21st December 1897

A grant of Rs 10,000 has been given for the
work in the current year's Budget and therefore
early sanction to the estimate is requested.

An indent for supplying the doors, windows,
roof timbers, &c, required for the construction of the
building has this day been forwarded to the General
Superintendent P.W. Workshops.

I have the honour to be

Sir,

Your most obedt. servant.

C. J. Lamm

16/4/98 Colonel Rb.

Subg Engineer 5 Cess.

49
15.4.98