

P.W.
Marine (1898) Department.

G.O., No. 1601 *W*

DATED 28 June 98

[Despatch Abstract.]

Additional items. also on
Statement of — to the accounts of
Engineers remaining unrecorded to
end of March 98, 4 cwt.

13

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

16. This statement, as also the extract referred to above, will be accompanied by an abstract of the objectionable items unremedied in Form No. 62B.

in the Public Works Department.

C. G. P.—No. 314 P W—14 3 96--4000.

Statement of Objectionable items in the accounts of Executive

Item No.	Circle, Division and Description of work.	Month in the accounts of which objectionable expenditure first appeared.	COMPARISON WITH ESTIMATE.		
			Amount of estimate.	Expenditure up to date.	Excess over estimate.
			Rs.	Rs.	Rs.
45-	<u>Provincial Civil Works</u> <u>Grant of Estimate</u> <u>Kistna Eastern</u> <u>Stock Manufacture.</u>				
1.	Stone manufacture broug. Kazpuram quarry for 1897-98 July-97			3513	
2.	Conveying and loading materials at Bagmada quarry for 1897-98 Feby-98			2848	
	<u>Kistna Eastern Division</u> <u>Excess over Estimate</u>				
3.	Constructing 1 st class Talug Cutcherry with out. houses at Gudimada Nov-97		38370		
	Supplemental estimate sanctioned as Register No. 62 of 97-98 for Rs. shd in the Gudimada Talug office		1170		
	Total		39540	42871	3331

Engineers remaining unremedied to end of March 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by Local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
Estimate for Rs 5000 Sanctioned. vide G.O No 1365 Wd/30.5.98.				120	1. Orders in Provincial objectionable Schemes State - ment for January 1898 were "Further information called for from the Superintending Engineer is awaited." Sanction to an estimate is still awaited.	Noted.
					2. Sanction to an estimate is awaited.	The necessary steps should be
					3. In Provincial objectionable Schemes the outlay at a very ment for January 1898 early date. the orders of Government were. "The Submission of the Revised Estimate should be expedited and the cause of delay explained". Sanction to Revised Estimate is awaited.	The original estimate called for from the Supty Engineer

Income

Statement of Objectionable items in the accounts of Executive

Item No.	Circle, Division and Description of Work.	Month in the accounts of which objectionable expenditure first appeared.	COMPARISON WITH ESTIMATE.		
			Amount of estimate.	Expenditure up to date.	Excess over estimate.
			Rs.	Rs.	Rs.
	<u>45 Civil Works</u> <u>Bellare</u> <u>Excess over Estimate</u>				
4796	Constructing new Treasury with upstairs room for the Treasury Deputy Collector Bellare	July 97	17900	20024	2124
	<u>5. Repairs and Carriage of Tools and Plant</u>	Feb: 98	500	1740	1240
	<u>Excess over Appropriation</u> <u>Bellare Division</u>				
6.	Minor Original Works - Civil Buildings Repairs - do -				
	<u>1st class Western</u>				
7.	Constructing 1 st class Taluk office at Bapatla	March 98			

PROVINCE.

Engineers remaining unremedied to end of March 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by Local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
					4. In Provincial Objectionable Items Statement for January 1898 report is under the orders of government consideration. The completion were - that immediate step should be taken to regularize the outlay. Sanction to the excess is awaited.	
					5. Sanction to the excess is awaited.	Very early arrangements should be made to remove the objection to this item.
3360	4491	1131		1377	6. Sanction of Government to pass the outlay in excess of appropriation is required.	6+7. Early removal of the objections to these items is awaited.
4520	5391	871		617		
3487	4312	825		3480	7. The official year having now expired, the sanction of Government to pass the outlay in excess of appropriation is required.	

Madras

Statement of Objectionable items in the accounts of Executive

Item No.	Circle, Division and Description of Work.	Month in the accounts of which objectionable expenditure first appeared.	COMPARISON WITH ESTIMATE.		
			Amount of estimate.	Expenditure up to date.	Excess over estimate.
			Rs.	Rs.	Rs.
	45 <i>bind works</i> (contd) 33 <i>fanine</i> <i>no estimate</i> <i>below division</i>				
8.	Repairs and Carriage of fanine tools and plant	March 98		62.10	
	<i>Incorporated local</i> <i>Kistna Northern</i> <i>Excess over Estimate</i>				
9.	Maintenance of Road over Kistna River in Baguada Taluq. for 97-98	July 98	1000	1589	589
	<i>Miscellaneous Irregularities</i> <i>Kistna Eastern</i> <i>Excess of Stock balance over the sanctioned Reserve</i> <i>Liquid outstanding over 6 months.</i>				
10.	Limit of Reserve Stock Sanctioned in G.O. No. 1790 W dated 16 July 94 for Kistna Eastern	Decr. 96		Rs 20000	
	Do Do Do for Kistna Northern vide G.O. No. 2049 W dated 28 July 1897			93000	
	Stock balance on 31 March 1898				

PROVINCE

Engineers remaining unremedied to end of *March* 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by Local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
					8. Sanction to an estimate is awaited. The Suptg Engineer will take early steps to regularise the expenditure.	
				5683		
					9. Sanction to excess is awaited. Steps should be taken to remove this objection at an early date.	
				76		
					10. Executive Engineer states that the excess will be removed after the close of the working season. The balance of Stock Rs 118726 includes the stock balance over the sanctioned limit of the Kistna Northern reserve limit should division more transferred be effected. The Suptg Engineer is drawn to the attention of the Executive Engineer's remarks. The Kistna Eastern division should submit for sanction a	
				113000		
				118726		
		Excess		5726		

Statement of Objectionable items in the accounts of Executive

Item No.	Circle, Division and Description of Work.	Month in the accounts of which objectionable expenditure first appeared.	COMPARISON WITH ESTIMATE.		
			Amount of estimate.	Expenditure up to date.	Excess over estimate.
			Rs.	Rs.	Rs.
	<u>Kistna Eastern</u>				
	Miscellaneous Irregularities (cont)				
	Delay in recovery of rent of Canal herms and land				
	over 3 months.				
4.	Dr. Lalayya from 1 st January 1896 to 1 st April 1897	July: 96			
	Dr. Lalayya from 1 st January 1896 to 31 st October 1896.	Oct -			
	Delay in adjusting items in the Schedule of Establishment Charges				
	Paid but not Audited				
12.	G. V. Gorimda Rao, Lach Superintendent, salary outstanding from May 1897	Sept: 97			
	Kistna Eastern Transferred from Kist North Dist.				
	Excess irregularly incurred in excess of Contribution works.				
13.	Repairs to Bathing Ghat in front of Kistna Ament for 97-98	Jan: 97	606-11-8	495-2-00	
	Percentage on Establishment			114-0-0	
	- do - for Tools & Plant			7-0-0	
	Excess over Contribution		606-11-8	616-2-10	

Engineers remaining unremedied to end of March 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by Local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
					Statement showing the limit for each sub head that he requires //	
					The attention of	
					11. In Provincial the Deputy Engineer	
					jectionable items state is drawn to the orders	
					ment for January 1898 against this item	
					the orders of Government in the O.T. statement	
					were for February 1898 in	
					"The amount shows the view to the report	
					recovered without further called for on this	
					delay and the report called subject being sub-	
					for on this subject mitted without	
					expedited." further delay.	
					Arrangements should	
					12. Executive Engineer be made to recover	
					states that the Treasury the amounts at once.	
					deputy collector pro-	
					vided to recover the 12/	
					amount from the	
					next payment of	
					pension	
					13	
					No further delay	
					13. In Provincial the should be allowed	
					jectionable items state to occur in taking	
					ment for January 1898 The necessary measures	
					Government ordered to remove the objection	
					that the necessary steps to this item	
					should be taken to	
					regularize the	

Statement of Objectionable items in the accounts of Executive

Item No.	Circle, Division and Description of Work.	Month in the accounts of which objectionable expenditure first appeared.	COMPARISON WITH ESTIMATE.		
			Amount of estimate.	Expenditure up to date.	Excess over estimate.
			Rs.	Rs.	Rs.
	Miscellaneous Irregularities Kistna Eastern (transferred from Kistna Northern) Work executed for private parties in workshops without any deposit and debited to mis- cellaneous advances.				
14(a)	Canal King Staff Boat of Sd/- L. Williams Ag. Dist. Medical and Sanitary Officer outstanding from Febry 98 Jole 1291	Febry 98			
(b)	K. L. Venkateshaya for supplying workmen for re- pairing leak-mud shafts of Kanhipad lock outstanding from March 1898	March 98			
	Kistna Eastern Work done in workshop for pri- vate parties in excess of deposit and debited to miscellaneous advances.				
15(a)	Repairing Cycle styling machines for No. 135-D P. Collector of Kistna Jole No. 135-D P. Outstanding from March 98	March 98			
(b)	Repairing one dog-cart for Surg. Capt. W. Vickers Dist. Surgeon Bundar, Jole No. 8114	July 97			

PROVINCE.

Engineers remaining unremedied to end of March 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by Local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
					outlay at a very early date.	
					14(a) + (b)	
					Early adjustment of these items is desirable. Attention should be effected. is invited to Code Volume II Chapter I Paras 137 & 173.	
					15. With reference to items 15(a) + (b) the Superintending Engineer's report is awaited. The Circle in his No. 172/KH dated 18 January 1898 to Executive Engineer Kistna Northern Division remarked that the workshop Superintendent should be warned to adhere strictly in future to the rules regarding private parties.	
					14(a) + (b)	
					24-7-4	
					0-13-1	
					0-13-1	
					0-4-7	
					0-4-7	
					12-00	

Madras

Statement of Objectionable items in the accounts of Executive

Item No.	Circle, Division and Description of Work	Month in the accounts of which objectionable expenditure first appeared.	COMPARISON WITH ESTIMATE.		
			Amount of estimate.	Expenditure up to date.	Excess over estimate.
			Rs.	Rs.	Rs.
	<i>Miscellaneous Irregularities Kistna Northern Delay in paying dues to Contractors outstanding over 6 months.</i>				
16.	<i>Item outstanding from July 1897</i>	<i>July 97</i>			
	<i>Bellare Delay in adjusting travelling allowances. Paid but not audited</i>				
17.	<i>A. V. Ranga Rao Kaidur Supervisor outstanding from February 1897</i>	<i>June 97</i>			

PROVINCE.

Engineers remaining unremedied to end of *March* 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by Local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
					<i>15-4-6</i>	
					<i>16. Early settlement is made.</i>	<i>16 Early payment is awaited.</i>
					<i>17. Amount sent for in the Supplemental Accounts for March 1897</i>	<i>Noted.</i>
					<i>5-2-8</i>	

Statement of Objectionable items in the accounts of Executive

PROVINCE.

Engineers remaining unremedied to end of March 1898.

COMPARISON WITH APPROPRIATION.			Miscellaneous irregularities.	Expenditure during the month.	Opinion of the Superintending Engineer with final remarks by the Examiner.	Orders by local Government or Administration.
Amount of appropriation.	Expenditure of the year.	Excess over appropriation.				
Rs.	Rs.	Rs.	Rs.	Rs.		
					<p>Note:-</p> <p>In G.O. No. 1025 W dated 23 April 1898 on the Provincial objection (Nos 10 and 11) which are able items statement have been long outstanding. Government desire the early measures special attention of the Superintending Engineer to remove the to such of the items as obligations to the have been outstanding items for a long time in view to prompt steps being taken for the early removal of the irregularities in question.</p>	<p>Note:-</p> <p>This statement contains two items which are able items statement have been long outstanding. Government desire the early measures special attention of the Superintending Engineer to remove the to such of the items as obligations to the have been outstanding items for a long time in view to prompt steps being taken for the early removal of the irregularities in question.</p> <p>Archd 17.6.98.</p> <p>Cri H. H. H. 20.6.98.</p> <p>P.H.S.</p> <p>To The P.E. II and this the Govt. P.</p>

Examiner, P. W. Accounts.

11/6

