

Public Works (1898) Department.

G.O., No. 1762 W

✓ DATED 11 July 88

14/7/88

[Despatch Abstract.]

Mr. House, Gunder : Certain Estimates for
improvements to —, sanctioned, with the remark,
the savings effected in the Estimate being credited
to the P.W.C. Reserve.

100
11

B
7

Certain estimates for improvements to —, sanctioned, with remark, the saving effected in the estimate being credited to the Provincial reserve.

2

No. 1762 W., 11th July 1898.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From the Consulting Architect to Government, dated 23rd May 1898, No. 560.

ORDER—No. 1762 W., dated 11th July 1898.

With his letter read above, the Consulting Architect submits for sanction estimates aggregating Rs. 8,175 for improvements to Government House, Guindy. These estimates have been reduced to Rs. 5,705 by excluding the provision of Rs. 2,470 for new plate glass doors in His Excellency's rooms and are sanctioned for the reduced amount.

2. An allotment of Rs. 8,175 having been made for the work in G.O., No. 1394 W., dated 3rd June 1898, the excess provision of Rs. 2,470 is withdrawn and credited to the Provincial reserve.

3. The countersignature of the Military Secretary to His Excellency the Governor to estimate No. 8 should be obtained.

4. The sanction accorded in paragraph 1 has been registered as Provincial No. 37 W. of 1898-99, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Consulting Architect to Government, with twenty-two enclosures.

" Examiner, Public Works Accounts.

" Military Secretary to His Excellency the Governor.

Exd. T. K. Narayana Aiyangar.

Papers to be read in Proceedings :—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 4452 of 1898, dated 23rd May, from the Consulting Architect to Government.

" " " 189 , "

" " " 189 , "

ORDER.

No. 1762 W. 11.7.98

With his letter read above, the Consulting Architect submits for sanction estimates aggregating Rs. 8,175 for improvements to Government House, Guindy. These estimates have been reduced to Rs. 5,705 by excluding the provision of Rs. 2,470 for new plate glass doors in His Excellency's rooms and are sanctioned for the reduced amount.

2. An allotment of Rs. 8,175 having been made for the work in G.O. No. 1394 W., dated 3rd June 1898, the excess provision of Rs. 2,470 is withdrawn and credited to the Provincial Reserve.

3. The countersignature of the Military Secretary to H.E. the Governor to estimate No. 8 should be obtained.

4. The sanction accorded in para 1 has

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 4452 of 1898, dated 23rd May 98, from

The C.A. to Govt.

" " " 189 , " " "

" " " 189 , " " "

ORDER.

Appd. with the exception of the
 item of plate-glass in H.E.'s room.

2.7.98

Flag #

The estimates, aggregating
 Rs 8,175, for improvements to the
 Government House, Guindy, are
 sanctioned.

2. The requisite provision of
 funds has been made in G.O.
 No. 1394 w dated 3rd June 1898.

3. The countersignature of
 the Military Secretary to H. E. the
 Governor to the estimate No. 8,
 should be obtained.

4. The sanction accorded in
 para 1 has been registered as Pro-
 vincial No. w of 1898-99 and
 classified as Civil Buildings, Ori-
 ginal Works.

CR AOR 20.6.98.

23.6.98

(Note)

To, The C.A. to Govt. with 22 encls.
 " Examiner, P. W. Accts.
 " Military Secretary to
 H. E. the Governor.

P. W. 4.
 500-24-3-98.

H.E. 23.6.98

875
 5705
 2470

3922
 1267
 2655

has been registered as Provincial
 No 37 W. of 1898-99 and classified
 as Civil Buildings, Original Works.

W. 2.7.98
 Secy. P.W.

Map

To
 The Consig. Architect to Govt. with 22 encls.
 " Examiner, P. W. Accounts
 " Secy. to H. E. the Governor.

21/7/98

Note. In G.O. No. 1394⁺ dated 3rd June 1898, an allotment of Rs 8,175 was made to carry out certain improvements to Government House, Quindy, and the Consulting Architect was directed to submit for sanction of Government a complete estimate, the amount being in excess of his power of sanction.

2. The technical details of the estimates are dealt with in the accompanying note.

Handwritten: 23.6.98

Handwritten: C.

Handwritten: Flag A

Public Works Department.

Current No. 4452

Letter No. 560

Dated 23rd May 1898

From the Consulting Architect to Govt of Madras.

NOTE BY TECHNICAL SECTION.

Name of work Certain Improvements to the Government House - Quindy

Amount of Estimate as rec^d Rs 8,175

The Consulting Architect to the Govt of Madras with his No 560 of 23-5-98 (on the abstract estimate) submits for sanction of Govt estimates as below:-

- | | |
|--|--------|
| (1) Adding a room to Manager's g ^{rs} | Rs 402 |
| (2) Constructing a Store room to do | 423 |
| (3) Constructing a latrine for the school | 433 |
| (4) Constructing a Cistern and Connecting it by a drain to Main drain | 76 |
| (5) Petty New works | 392 |
| (6) Erecting Platform and drain to water tap to the Servants g ^{rs} | 8 |
| (7) Constructing 2 feet drain | 70 |
| (8) Laying pipe to H.E. the Governor and Private Secretary's g ^{rs} | 69 |
| (9) Re-roofing the green house | 14 |

Total Estimate 81

Estimate No. 1. Rs 402. The open verandah in front of the Manager's g^{rs} is proposed to be made symmetrical to the front room by adding a room on the other side and a small verandah

made in the centre with terrace instead of tile roof
side tracing. The proposed addition is ^{to be} founded on
concrete 2' x 3', basement of 1 foot in brick in
mortar and the structure wall of same material
and plaster 2 coats of ordinary mortar. The present
addition is a good appearance to the building.


Estimate No 2 Rs 423. At present there being
no outhouses attached to the Manager's quarters
it is proposed to construct a Store room of suitable
dimensions 15' x 12' (inside measurements). The
brick walls 1-1/2 thick in ordinary mortar will have
for its foundation concrete in ordinary mortar 2' x 3'
and the roof covered with fan tiles over teak rafters
and rafters 4' x 2'.

Estimate No 3 Rs 433. Latrine of 10 seats for the
school is proposed to be built of wooden uprights
and line partitions covered over by corrugated
iron roof as per tracing. This is a cheap design
of good appearance.

Estimate No 4 Rs 76. To facilitate the watering
of the plants in front of Govt. House a Cistern
4' x 4' is proposed to be built and connected with
the main drain.

Estimate No 5 Rs 3922 is for petty new works
providing for new plate glass doors to H.E.'s rooms
the Main building, to fence in the garden to the
front of the main building, for shelves to screen
amps during the day and also to construct a
mitilator to meat rooms. From the report of
C.A. to Govt. it is understood that the last
items in this estimate have been included at the
special request of the Military Secretary to H.E.
Governor. In this estimate the heavy item is for
plate glass.

* I think not, but on the contrary
the proposed additions appear
to be the frontage. I would
submit that the improvements
may be carried out as follows.
Room A marked in pencil, be
filled similar to room B which
will then be symmetrical & then
the front mandala with terrace
work will be like a porch thus:



otherwise insert an arch in
room B & connect the whole
frontage

✓ Leave as proposed CA
what
20.6.91

3922
2070
1452

Estimate No 6 Rs 85. This minor work is for the
erection of a flat form and drain to water tap
Servants grs. The drain is proposed to be made
of brick concrete of U shape and not V.
No provision ~~seems to have~~ been made in the
estimate for plastering the drain and it is
therefore understood that the concrete drain is
to be grouted.

Estimate No 7 Rs 704. There were earthen
drains for 755' length which was unsuitable
and therefore proposed U shaped drain of
stone concrete in surki mortar and plastered
with English Cement.

Estimate No 8 Rs 697. Laying pipe to the grs
is very necessary. This estimate ^{has} not been countersigned
by the Military Secretary to H.E. the Governor perhaps by
a mistake. Estimate No 9 Rs 1430. This estimate was recd.
in Sept 1896 and dealt with in T's note of
29-9-96 but was kept back unsanctioned, as
in para 2 of the letter embodied in G.O. 2613 W
9-9-96 a hope was expressed that no more special estimates
for extensions & alterations may be necessary for
some time to come.

In the order No 1394 W of 3-6-98 appropria-
tion has been made for the execution of the
works (some have been it is believed ^{practically} completed
or nearing completion) and estimates for the
sanctioned amount have been called for.
Accordingly the above estimates have been recd.
and checked ^{the rates being fair} for sanction but it is to be known
whether these estimates should go to the Govt. of
India or a schedule of works proposed to be

India sanction necessary
vide para 10, Chap VI, Vol II
of the Code.

carried out is sufficient.

Many of the estimates have already been sanctioned by the Consulting Architect to Govt. for execution and as the works are all minor improvements - perhaps completed or nearing completion it is submitted that the estimates need not go to India for sanction.

The estimates have been countersigned by the Military Secretary to H.E. the Governor.

H. H. S.
S. D.
17-6-98

The drawings for Mr. Vindhan for items 1, 2 & 3 are correct.

The estimates are in order except that the plans & estimates have not been countersigned by the Military Secy to H.E. the Govt. 17.6.98.

Adl
18-6-98.

W. H. S.
22-6-98

C. No. 4452

P. W. Secretariat.

Note by Budget Section.

Work Improvements to the Government House, Quindiy

Fund	...	...	Provincial
Service Head	...	...	Civil Buildings
Departmental Head	...	...	Original Works
Amount of Estimate	...	Rs.	8.175
Expenditure in previous year	...	"	"
Allotment in current year	...	"	8.175
Balance required to complete	...	"	"

Total Rs ... 8.175

Note of available Funds.

The amount of the present estimate is within the power of this Government vide para 10, Chapter VI, Vol II of the P.W. Code. Funds for no other works connected with this Govt House, have been provided in the current financial year. The estimate may therefore be sanctioned by this Government.

P. K. S.

18/6/98

Public Works (1898) Department.

CURRENT No. 4452

Note by Budget Section.

Order

From

The Consulting Architect
to the Government
of Madras

No. 560+¹⁶⁶ given
on the estimate

Dated 23 May 1898.

Received 3 23-01-

Registered 3 23-01-

Enclosures 22. (4 plans)

Spare copies

SUBJECT.

Forwarding for sanction
plans & estimates for
certain improvements
to the Government House
Grounds.

I concur
4/6/98

025198

BACK PAPERS.

FURTHER PAPERS.