

Public Works (1898) Department.

✓ G.O., No. 2503 W

DATED 28 Sept 98

11/10/98

[Despatch Abstract.]

Govt: Maternity Hospital, Madras

Estimate of Rs 3034 for Constructing
Covered ways at the _____ Sanatorium for
Execution when funds are available.

100/6

2/13

2nd 20/9

BACK PAPERS.

FURTHER PAPERS.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government (1898) of Madras.
PUBLIC WORKS.

1898.

Enclosures

Regd.

Spare copies

G.O., No. 2503 W., 28th September 1898.

SEPTEMBER.

Government Maternity Hospital, Madras

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

G.O., No. 853, Public, dated 5th July 1898.

Read again—

G.O., No. 1229, Public, dated 18th November 1896.

Read also—

Endorsement of the Public Works Department, No. 2484 C., dated 11th May 1898, on letter from the Consulting Architect to Government, No. 228, dated 25th April 1898, requesting sanction and provision of funds for constructing covered ways at the Maternity Hospital.

Order—No. 853, Public, dated 5th July 1898.

The Government considers that the provision of retaining walls and a tiled floor is unnecessary. All that is required appears to be a covered gravelled path on the ground level. The Public Works Department will be requested to revise the plans and estimates accordingly.

(True Extract.)

(Signed) A. S. RUSSELL,
for Chief Secretary.

From the Consulting Architect to Government, dated 16th August 1898, No. 1509.
Revised estimate forwarded.

From the Consulting Architect to Government, dated 7th September 1898, No. 1784.

ORDER—No. 2503 W., dated 28th September 1898.

The estimate amounting to Rs. 3,034, for constructing covered ways at the Government Maternity Hospital, Madras, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 70 W. of 1898-99, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Consulting Architect to Government,
with seven enclosures.
,, Examiner, Public Works Accounts.
,, Public Department.

Etd. T. K. Narayana Aiyangar.

Papers to be read in Proceedings :—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 5763

of 1898, dated 5th July , from the Public Deptt. No 853.

„ „ 689:

„ 1898 „ 16th August „ the Consgr. Architect. 1509

„ „ 746:

„ 1898 „ 7th September „ the Consgr. Architect. 1784

ORDER.

No: 2503 W of 28.9.98

The estimate amounting to

Rs. 3,034, for constructing covered

ways at the Government Maternity

Hospital, Madras, is sanctioned for

execution when funds are available.

2. This sanction has been re-

gistered as Provincial No. 70 W.

of 1898-99, and classified as Civil

Buildings, Original Works.

14.9.98

may

Note This estimate has been dealt with in the technical note (Flag U)

To

The Consgr. Architect to Govt.
with 7 enclosures.
,, Examiner, P.W. Accounts.
,, Public Department.

14.9.98

Cm 7461

72 25034
ow

Whether sanction
to the estimate
may now be
drafted.

Cm
9-5-98

S. A. W.

This has slipped
out of my file.

APK

10-9-98.

ow

It was sent up
with the app. paper
(current no 7461) which
will now be sent to you
with your note.

Yes
APK
10-9-98.
Cm
10-9-98

C. No. 6891.

P. W. Secretariat.

Note by Budget Section.

Work Constructing covered ways at the Govt Maternity Hospital, Madras

Fund		Provincial
Service Head	...	.. Civil Buildings
Departmental Head	...	.. Original Works
Amount of Estimate	...	Rs. 3,034
Expenditure in previous year	...	"
Allotment in current year	...	"
Balance required to complete	...	"

Total Rs ...

Note of available Funds.

The balance of Provincial reserve amounts to Rs 42,613. The
Consulting Architect has surrendered Rs 40,000 from the repair grant to his division
under Civil Buildings.

P. K. S.

24/8/98.

Note by Budget Section.

Current No. 6891

Letter No. 1509

Dated 16th August 1898From the Consulting Architect to the
Madras

NOTE BY TECHNICAL SECTION.

Drugadu No x about
of Malabar timber on
very suitable timber for
the lampre can be obtained
in Madras from Colliery Co
cut into scantlings 1-9-0
Carnage 413 miles at
5 paces per hour for mile 0-6-0
30 up to 50 1-15-0
W

Name of work Revised Estimate for
Constructing covered ways at
the Govt. Maternity Hospital
Rs 3,034.

The estimate might be
sanctioned for execution
when funds are avail-
able

ACK

26-8-98.

ask CA why he can't
use the above instead
of expensive teak

In brief

29-8-98

It is not likely that funds
can now be procured, un-
derstand under Provin-
cial having been just
called for, owing to the
possibility of forward.

This Estimate was called for
in G. O. No 1905 W dated 1st
July 1896 and an Estimate
amounting to Rs 5,302 sub-
mitted by the Consulting
Architect to Govt through the
Surgeon-General with the
Govt of Madras in October 1896.
In G. O. No 1229 dated 18th
November 1896 it was ordered
that the Estimate "should
stand over until the
state of the season and
financial prospects improve."
In his letter No 228 dated
25-4-98 the Consulting Architect
requested sanction of Govt &
provision of necessary funds
to the Estimate which was

referred to the Public Dept
in favor of consideration
as to whether the location
of the work may now be
ordered in Chief Engineer's
Endorsement No 2484 C of 11-5-98.

In No 3217 C dated 18-7-98
the Consulting Architect was
asked to revise the estimate
in accordance with the
proposal of the Public Dept
by omitting retaining walls
and a tiled floor and sub-
stituting a covered gravelled
path at ground level.

A revised estimate No
3,034 was forwarded by the
Consulting Architect with
his No 1509 of 16th Augt/98
and provides for:-

1. Covered way from Contagious
Cottages to Station's Quarters
a distance of - 31 R^s ft
2. Nurse's Qrs to Kitchen 84 $\frac{1}{2}$ R^s ft
3. Kitchen to main block - 68 "
4. Kitchen to Store room - 63 $\frac{1}{2}$ "
5. Store room to Covered
way of Castle wards 21 "

What distance 268 R^s ft.

Wooden Parts are used, in pre-
ference to old iron rails, to
secure uniformity as the
existing covered ways have
wooden parts. Iron parts
made from old rails would
be cheaper.

Rates. In accordance with
Schedule.

The revised estimate has
not been counter-signed
by the Surgeon-General
with the Govt of Madras.

H. C. U.
24.8.98.

Public Works (1898) Department.

CURRENT No. 7461

1. Sanction estimate
2. Pygadia is made only where
which least in weight
into
3. From if it is a full
truck load of 22 chaps
intended

These remarks
about the above
are, when the file
returns to Madrid

Order

W

In order.

From

The Consulting Architect
to the Government
of Madrid

No. 1784

2. The risk of timber, after
these tools, splitting when cut
into scantlings is so considerable
that such timbers can usually
only be obtained in the log in
Madrid, the purchaser taking
the risk of the wood splitting
when sawn into scantlings

Dated 7th September 1898

Received

Registered

Enclosures

Spare copies

SUBJECT.

ACK
10.8.98.

3. With reference to the last
instance of your Memo, I would
point out that 8 pias per ton
per mile is only for full truck
loads, & that the rate for par-
tially loaded trucks is more
than double, viz 12 1/2 pias
per ton per mile. In addition
to this, there are loading &
landing charges due to the
Railway, 8 pias per loaded
truck. I am looking up the
matter. ACK.

Stating reasons why Pygadia
cannot be substituted for
the task provided for in
the Estimate for Constructing
covered ways at the Govt.
Hospitality Hospital.

025372

FURTHER PAPERS.

C. A. 10-29-10-96.

Office of the Consulting Architect to Govt.,
Chennai, Madras,
7th September 1898.

No. 1784

From

G. S. T. Harris, Esq.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer
Public Works Department

Sir,

Enclosures.

With reference to your Memo.
No. 3853C dated 2nd September 1898, I have
the honour to state that I know Pyngaden
& have used a great deal of it in Burma.
We found it an excellent timber when
of old growth, & ^{it} was generally used for
the upright posts of houses, but always
in the round - when cut into scantling
it split & warped. Though I used it in
out houses, & I remember in the Trans-
port mule stables in Rangoon. The
Malabar variety may differ, but it
should be borne in mind that the
posts for this covered way, should for
appearance sake look clean & straight.
Pyngaden is a very hard wood indeed

difficult work, & white ants fight shy
of it.

I have the honour to be

Sir

Your most obedient servant

G. Harris

Consulting Architect
to Government.

No: 385-3C d/2-9-98

P. W. Department.

Memo.

With advenience to the
endorsement from the Con-
sulting Architect N^o 1509 of
16th August 1898 submitting
for sanction a revised
estimate of Rs 3034 for
constructing covered ways
at the Government Maternity
Hospital, Madras, the Chief
Engineer has the honour to
observe that Pyngadu, N^o X
on the list of Malabar timber
circulated with memo N^o 27096
of 3rd June 1898, is a very suitable
timber for the purpose and can
be obtained in Madras from
Calicut for Rs 1:15:0 per c.ft
as shown below and to request
that the Consulting Architect
will be so good as to report
whether this timber cannot be
substituted for the expensive
teak provided for in the
estimate.

T. Ho
B. Ho

6/9/98

cut

cut into scantlings R. A. S.
1-9-0 per c. ft.

Carriage 413 miles, at
5 pios per ton per
mile, 30 c. ft to ton } 0-6-0
Total 1-15-0

W. H. L.
Engr.

accy. DW

May

The County Architect
27/9/98

Public Works (189) Department.

CURRENT No. 6891

From

The Consulting Architect
to the Government
of Madras

No. 1509

Order

Dated 16th August 1898.

Received 3 18 - 5 - 98

Registered

Enclosures 8. (1 plan)

Spare copies

SUBJECT.

Submitting a revised
Estimate amounting to
Rs 3034/ for constructing
Covered ways at the Govt.
Maternity Hospital

3 for submitting
AK
20-8-98
OW

0-25302
12/11/98
0-25330
12/11/98

CONSULTING ARCHITECT TO THE
R. No. 752
20 JUL. 1898
GOVERNMENT OF MADRAS

6891/28

No. 3217C dated 18 July 1898

The Public Seph.

Order O. h.

To C.A.

No. 853.

Please review

The estimate according, Dated 5-7-98

AdK
18-2-98
Buk

Received {
Registered { 11.7.58

Enclosures 4 (1 plan)

Spare copies

Cu

To N. 1509 of 16. 8. 98
D. W.

Revised Estimate
forwarded.

C. Daniel

6 abgest.
16. 8. 98

SUBJECT.

Stating that the provision for retaining walls & a tiled floor to the foot. maternity Hospital is unnecessary & that a covered gravelled path on the ground level is all that is reqd. in requesting the P. W. D. to revise the plans & ~~set~~ estimate accordingly.

BACK PAPERS.

FURTHER PAPERS.

FURTHER PAPERS.

6-55
2,000-28-6-28



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read again G.O.No.1229,dated 18th November 1896.
Read the following paper:—

Order No. 353, dated 5th July 1898.

(True Extract.)

for Chief Secretary.

11.4.98

58

65/1369
8520