

Public Works (1898) Department.

✓ G.O., No. 2891 *W*

DATED 15th Nov 98

17/11/98

[Despatch Abstract.]

Old Jail Hospital at Chittoor

Revised Estimate of Rs 2800
for converting the _____ into a district
Institution, sanctioned with remarks.

110/6

2/10/98

BACK PAPERS.

FURTHER PAPERS.

G.O.	No.	Department	Date.	G.O.	No.	Department.	Date.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1898} of Madras.
PUBLIC WORKS.

Recd.

Enclosures

1898.

Regd.

Spare copies

G.O., No. 2891 W., 15th November 1898.

NOVEMBER.

Old Jail Hospital at Chittoor

Revised estimate of Rs. 2,800 for converting the — into a District Forest office, sanctioned, with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From A. H. GARRETT, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated 24th September 1898, No. 518/W.

I have the honour to submit herewith, for sanction of Government, a revised estimate amounting to Rs. 2,800 for improvements to the old Jail hospital at Chittoor, so that it may be used as the District Forest office.

The original plan and estimate of Rs. 2,500 herewith sent were sanctioned by my predecessor after obtaining the approval of the Collector of North Arcot with reference to this office No. 484/M., dated the 23rd November 1896. The excess over this estimate, viz., Rs. 300, is due to additional woodwork now found necessary and to the various petty items such as wood-oiling, provision of larger windows to the clerks' room (c), introduction of an archway between rooms B and C as explained in the accompanying comparative statement.

Note by the Chief Engineer, Public Works Department.

An estimate, amounting to Rs. 2,500, for converting the old Jail hospital at Chittoor into a District Forest office, was prepared by the Superintending Engineer, IV Circle, and sanctioned by him with reference to G.Os., No. 752, Revenue, dated 18th November 1895, and No. 3253 W., dated 12th December 1895.

2. The Superintending Engineer, IV Circle, with his letter, No. 518/W., dated 24th September 1898, now submits a revised estimate for the work, together with a comparative statement, showing an excess of Rs. 300, or about 12 per cent., over the original estimate.

3. The comparative statement is composed of a large number of items; but the principal item of excess is due to a portion of the timber in the building having been found unsound, and to new timber having consequently to be used. This cause of excess could not have been foreseen.

4. Other excesses were caused by alterations and additions to the original estimate. These excesses might have been obviated if a more careful estimate had been made in the first instance, and the attention of the Executive Engineer Mr. Lambert should be drawn to this fact.

5. The revised estimate is recommended for the sanction of Government.

28th October 1898.

(Signed) W. B. DEWINTON,
Chief Engineer.

ORDER—No. 2891 W., dated 15th November 1898.

The revised estimate, amounting to Rs. 2,800, for converting the old Jail hospital at Chittoor into a District Forest office, is sanctioned, in supersession of the estimate of Rs. 2,500 sanctioned by the Superintending Engineer.

2. A sum of Rs. 2,500 has been provided for the work in the current year's Provincial Civil Works budget, and the Superintending Engineer will, if necessary, apply for an additional allotment to cover the balance of the estimate.

3. Attention is drawn to the Chief Engineer's note read above.

4. The sanction accorded in paragraph 1 of these proceedings has been registered as Provincial No. 84 W. of 1898-99, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle, with eight enclosures.

„ Examiner, Public Works Accounts.
„ Revenue Department.

Exd. T. K. Narayana Aiyangar.

Papers to be read in Proceedings:—

Again G.O., dated 189 , No.
 Again G.O., dated 189 , No.
 Current No. 8076 of 1898, dated 24th Sept 1898, from The S. E. V circle
 " " " 189 , " " " The Chief Engr. P.W.D.
 " " " 189 , " " " " "

Mr. R. G. G. G.

ORDER. No. 2891 W of 15.11.98.

The Revenue ~~Dept~~
 for forwarding Counter initials

20

2.5.98
11.11.98

T. H. B. C.S. 21

The revised estimate, amounting to Rs 2,500, for converting the old jail hospital at Chittoor into a District ^{Forest} Office is sanctioned in supersession of the estimate of Rs 2,500 sanctioned by the Suptg Engineer.

2. A sum of Rs 2,500 has been provided for the work in the current year's Provincial Civil Works Budget, and the Suptg Engineer will, if necessary, apply for an additional allotment to cover the balance of the estimate.

3. Attention is drawn to the Chief Engr's note read above.

4. The sanction accorded in para 1 of these Proceedings has been registered as Provincial No 84 W of 1898-99, and classified as Civil building, Original Works.

APK
20.10.98
20.10.98

Note. The causes of excess are explained in the Chief

To The S. E. V circle with encls
 Encl P.W. Accts
 Revenue Dept

[P. W. 4.
 500-17-6-18.]

R.O for cv 31.10.98 H. 2.10/11/98. B. 14.11.98

Chief Engineer's note read above.

ACK
26.10.95.

[Handwritten signature]
26.10.95

[Handwritten signature]
P.K.S.

P.W. Department.
G.No. 8076.

Note by the Chief Engineer, P.W.D.

An estimate, amounting to Rs. 2,500, for converting the old Jail Hospital at Chittoor into a District Forest Office, was prepared by the Superintending Engineer, IV Circle, and sanctioned by him with reference to G.Os No. 752 Revenue, dated 18th November 1895, and No. 3253 W, dated 12th December 1895.

2. The Superintending Engineer, IV Circle, with his letter No. 518/W dated 24th September 1898 now sub-^{mits a revised estimate, together with a comparative statement, for the work showing an excess of Rs. 300, or about 12%, over the original estimate.}

3. The comparative statement is composed of a large number of items, but the principal item of excess is due to a portion of the timber in the building having been found unsound, and to new timber having consequently to be used. This cause of excess could not have been foreseen.

4. Other excesses were caused by alterations and additions to the original estimate. These excesses-- might have been obviated if a more careful

[Handwritten signature]
Flag I

careful estimate had been made in the first instance, and the attention of the Executive Engineer, Mr. Lambert, should be drawn to this fact.

5. The revised estimate is recommended for the sanction of Government.

APK
26-10-98.

[Signature]
F.W.
28-10-98

H.P.
Sanction estimate & make fair copy of note
APK
25-10-98

with reference to G.O. 752, Revenue, dated 18 Nov. 1895, and 3253 W, dated 12 Dec/95

DW

[Handwritten note:] Fair copy & make note and send the file to me please
25/10/98

[P. W. 60.
250-5-9-98.]

Public Works Department.

Current No. 8076
Letter No. 518
Dated 24th September 1898
From the Sups Engineer IV Circle

NOTE BY TECHNICAL SECTION.

Name of work. Revised Estimate for improvements to the Jail Hospital at Chittoor for use as the District Forest Office - Amount Rs 2,800
Note by E.W.
With reference to G.O. 752, Revenue, dated 18 Nov. 1895 and 3253 W dated 12-12-95.
The Estimate, amounting to Rs 2,500, for converting the Jail Hospital at Chittoor into a District Forest Office, was prepared by the Sups Engineer IV Circle and sanctioned by him, being within his powers of sanction - with the approval of the Collector, North Arcot.
2. The Sups Engineer, IV Circle, with his letter No 518 of 24-9-98 now submits a revised Estimate, together with a comparative statement, for the work

showing an excess of Rs 300,
or about 12 per cent, over the
~~original sanctioned estimate~~
~~by Mr. H. H. H. when Supd.~~
~~Engineer IV Circle.~~

The comparative statement
is composed of a large
number of items, and the
cause of excess is pointed
under the following head-
stems which have not been
foreseen but found necessary
during execution - Rs 401
Deduct savings on } Mr. 101
few items }
Net Excess Rs 300

The increase is due:-

1. To an old Ventach beam in
room A, originally intended to
be used, being found unsound
and a new teak beam sub-
stituted in its place.
2. To doors & windows being removed,
repaired, and re-fixed in room B.
3. To shifting tiles where necessary,
Painting windows, & wood-orking
roof timbers.
4. To opening archways, plating
in patches, replacing new joints
in old unsound ones, providing
3 new windows to Clerk's
room with run-shades.

10.7.98
25/10/98

but the principal cause
of excess is due to the
excess timber ~~existing~~ ^{having} in
the building, being found
unsound, & to new timber
having been consequently
used. This cause of
excess could not have been
foreseen

4. Other excesses were
caused by alterations &
additions to the original
estimate. These excesses
might have been avoided
if a more careful esti-
mate had been made
in the first instance, &
the alterations of the S. &
Eng. had been done to
the fact.

5. The revised estimate
is recommended for the
sanction of Govt.
APK
25.10.98.

Public Works (1898) Department.

CURRENT No. 8076

From The Suptg. Engineer,
IV Circle.

Order

No. 518
W

Dated 24th September 1898

Received

Registered

Enclosures 8 (1 plan)

Spare copies ✓

SUBJECT.

Old Jail Hospital at Chittoor
Submits for sanction of
Government a revised estimate
amtg. to Rs 2800 for improvements
to the — to fit the same into
District Forest Office.

3/ sanctioned
APK
25.10.98
W

BACK PAPERS.

FURTHER PAPERS.

No.	Date.
-----	-------

Memorandum 4740	9-12-96
" 2385	1-6-96
2a 3253	19-12-95
" 2687	28-10-95
" 2044	23-1-94

No.	Date.
-----	-------

Rs 578
W.

VP

Superintending Engineer's
Office: To Circle 24th September, 98.

From,

A. H. Garrett Esq.
Superintending Engineer.
To Circle:

To

The Chief Engineer.
P. W. D.

Sir,

Enclosures. 6

1 Original estimate.

1 Report

1 Data statement.

1 Tracing

1 Revised estimate.

1 Comparative
Statement.

I have the honour to
submit herewith for sanction
of Government a revised es-
timate amounting to Rs 2800
for Improvements to the old
Jail Hospital at Chittoor so
that it may be used as the
District Forest Office.

The original plan and
estimate

estimate of Rs 2500 herewith
sent were sanctioned by my pre-
decessor after obtaining the
approval of the Collector of
North Arcot with reference to
this office No. 484 mn, dated the
23^d November 1896. The excess
over this estimate viz Rs 300
is due to additional wood
work now found necessary
and to the various petty items
such as wood oiling, provision
of larger windows to the clerks'
room (C), introduction of an
archway between rooms B & C as
explained in the accompanying
comparative statement.

I have the honor to be,

Sir

Your most obedient servant

C. M. M.

Superintending Engineer.

M 23/98