

S. W.
Marine (1898) Department.

G.O., No. 850 *I*

DATED 31st Dec 98

[Despatch Abstract.]

Main Immigration Works

Communication to the Rev. Dept.
Explanation from the Director General, War Office,
regarding delay in returning certain estimates
for ———, in 1897-98.

FURTHER PAPERS.							
G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

CURRENT No. ~~49 A. A.~~
8868

Order

No. 850 L 27 31.10.98.

Communicated to the
Revenue Dept, with reference
to para 2 of G.O N^o 418 (Rev)
d/ 28th July 1898.

24/10

Issue

251098 WH

9

From The Suptg. Engineer
H. C. Circle

No. $\frac{238}{2}$

Dated 16th October 1898

Received }
Registered } 21. 10. 58

Enclosures ~

Spare copies ✓

Minor Irrigation works
During 1897-98
Submits report from the G. Eng.
N. A. D. explaining that the
delay was unavoidable in
approving certain estimates
on ~~the~~

70 The Chiefly for Dring ✓
" Supp. Eng. to Amble ✓
" Rev. Sept. ✓

Enkayozzo

2/11/95

Wm

BACK PAPERS.

FURTHER PAPERS.

No.	Date.	No.	Date.
4142	9-9-98		

Letter from S. D. Pears Esq Executive
Engineer North Arcot Division
to the Supg. Engineer 4th Circle
dated 4th October 1898 No. 566.S.E.

CHIEF ENGINEER
FOR IRRIGATION.

21 OCT. 1898

No. 49.N.A.

In reply to your endorsement
No. 480 dated 17th September 1898
only of No. 687 I of 8th September 1898
I have the honor to report that the
estimates referred to were 9 in
number, 8 of which required
complete recasting and a con-
siderable amount of levelling.

As this had all to be done
in addition to current work
the delay was unavoidable.

No. 238
9

Copy submitted to the Chief
Engineer for Irrigation with
reference to para 2 of G.O. No. 687
dated 8th September 1898.

Cumbeato
16th October 1898

Andruud
Supg. Engineer
4th Circle.