

Public Works (1898) Department.

G.O., No. 2623 *W*

✓ DATED th 11 October '98

12/10/98

[Despatch Abstract.]

Letter at Calicut

Revised Estimate of Rs 15000
for repairs to the _____, sanctioned with
remarks.

110 / 6

2/13

2/13

Government {1898} of Madras.
PUBLIC WORKS.

Spare copies

OCTOBER.

Revised estimate of Rs. 15,880 for repairs to the —, sanctioned with remarks.

Papers to be read in Proceedings:—

2 No. 2623 W., 11th OCTOBER 1898.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Commander W. AVES, R.I.M., Acting Presidency Port Officer, Madras,
to the Secretary to Government, Marine Department (through the Secretary
to Government, Public Works Department), dated 5th September 1898,
No. 206/304 G.

In G.O., No. 3571 W., dated 20th December 1897 (Marine No. 24 of 17th
January 1898) an estimate of Rs. (7,360) seven thousand three hundred and sixty
was sanctioned for repairs to the pier at Calicut. The Superintending Engineer has
now forwarded the accompanying revised estimate (with plan), amounting to Rupees
(15,880) fifteen thousand eight hundred and eighty, for more extensive repairs, which
I forward duly countersigned, and beg that sanction may be accorded to the excess
amount which can be met from the Western Group Port funds. The cause of excess
is explained in the report accompanying the estimate. The Superintending Engineer
observes that if repairs in accordance with the present revised estimate are carried
out there will practically be a new pier, and that the question of constructing one on
another site can be considered at some future time.

ORDER—No. 2623 W., dated 11th October 1898.

The revised estimate, amounting to Rs. 15,880, for repairs to the pier at Calicut,
is sanctioned, in supersession of the estimate of Rs. 7,360, sanctioned in G.O., No.
3571 W., dated 20th December 1897.

2. There is a provision of Rs. 2,360 in the current year's budget. The Super-
intending Engineer will report what further allotment is necessary during the current
year.

3. This sanction has been registered as Excluded Local No. 24 W. of 1898-99,
and classified as Miscellaneous Public Improvements—Repairs.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle,
with enclosures.
,, Examiner, Public Works Accounts.
,, Marine Department.

Exd. Shaik, Karim,

Again G.O., dated 189 , No.
Again G.O., dated 189 , No.
Current No. 7444 of 1898, dated 5.9.98, from the Presy. Port Officer.
,, ,, ,, 189 , ,,
,, ,, ,, 189 , ,,

ORDER.

No. 2623 W of 11.10.98

The Revised estimate,
amounting to Rs. 15,880,
for repairs to the Pier at
Calicut, is sanctioned, in
supersession of the estimate
of Rs. 7360, sanctioned in G.O.
No. 3571 W, of 20. December 1897.

2. There is a provision of
Rs. 2,360 in the Current year's
budget. The Supy. Engineer
will report what further al-
lotment is necessary during
the Current year.

3. This sanction has been
registered as Excluded Local No. 24
of 1898-99, and classified as
Miscellaneous Public Improve-
ments, Repairs.

3/10/98
22/10/98
29.9.98
1.10.98
20 Re S.E. IV Circle with enclosure
Examiner P.W. Accts
Marine Dept
#2 (1) 4.10.98 R 10.98 H.2.4-10.98 R 7-10-98

Note the estimate, which
is reviewed in the accompany-
ing technical note is re-
commended for sanction
as the substantial work
now provided for
amounting to the necessity for
the construction of a new
pier at a cost of 2 lakhs
1000

1.10.98

Sanction estimate
APR
25.9.98.

This explains the necessity for
a revised estimate.

Public Works Department.

Current No. 7444
Letter No. 206 G
Dated 5th September 1898
From the Presidency Port Officer, Madras

NOTE BY TECHNICAL SECTION.

Name of work Revised Estimate for
repairs to the Pier at Calicut.

Amount of revised estimate Rs 15880
Amount of Original estimate
sanctioned in G.O. No. 3571 W 20-12-97 Rs 7360
Excess requiring sanction Rs 8520

The Presidency Port Officer Madras with
his letter No. 206 G of 5th September 1898
forwards for sanction of Government duly
countersigned the revised estimate of Rs 15880
received from the Suptg Engineer IV Circle
for repairs to Calicut Pier prepared
with reference to Memorandum No. 2274 C 26-4-98

The Original estimate of Rs 7360 sanctioned
in G.O. No. 3571 W 20-12-97 provided for putting
the structure into a condition of repair
sufficient to ensure its use and safety
for a certain period until the construction
of a new pier, but a closer examination
than was formerly possible showed the

that the partial repairs would be useless and to make the ~~same~~ ^{pier} stand for years, the renewal of the whole woodwork would be necessary.

The Chief Engineer after inspection having approved of the above line ordered for a revised estimate ~~which~~ ^{which} provides for dismantling the woodwork of the pier platform and ~~replacing with new wood~~ ^{substituting} ~~for~~ ^{for} portions ~~where~~ ^{where} found necessary, substituting iron tie rods to piles of some of the bays driving some new wooden piles, tarring the pier and relaying iron rails for train supplying logs.

The Suptg Engineer in the last para of his report says that after the completion of the repairs now provided for there will be practically a new pier and the question of building one in another position must be postponed. *vide* ^{vide} *die*.

The rates ^{*} are in many cases as per sanctioned estimate and those for other new items seem fair. The estimate has been checked and submitted for sanction in the Public Works Department after approval in the Marine Department.

AW
25.9.98.

H. H. S.
S. D.
23-9-98

W. C. S.
24.9.98.

W. C. S.
1.10.98

a decided advantage.

* Fair

Marine (1898) Department.

P.W. CURRENT No. 7444

From

The Presidency Port Office,
Madras

Order

No. $\frac{206}{304}$ G

Dated 5th September 1898

Received 7-9-98

Enclosures 3. 4 (blank)

Spare copies

SUBJECT.

Forwards for sanction
a revised Estimate duly
countersigned for repairs
to the Pier at Calicut.

For Sanction
AWP
10-9-98.
DW

o L. S. 410
N10/10

BACK PAPERS.

FURTHER PAPERS.

No.	Date.
3883C	5-9-98 ✓
2274C	26-4-98
565W	3-3-98
3571W	21-12-97
4832C	18-11-97
2564W	16-9-97
1422W	26-5-97
2772W	6-10-97
1322W	19-5-97
1292C	8-3-97
516-17W	22-2-97
398W	9-2-97
309C	19-1-97
4504C	10-11-96
1965W	3-7-96
1946W	3-7-96
1634W	1-6-96
1540W	18-5-96
	File

Thro' the Secretary to Govt., D. W. Department.

No. 206
304 *g*

Presidency Port Office,

Madras, 5 September 1898.

Heading.....

From

Commander W. Aves, R. I. M.,
 Lt. Presidency Port Officer,
 Madras.

To

THE SECRETARY TO GOVERNMENT,

MARINE DEPARTMENT.

ЧЕРАК.

Sir,

In G. O., No. 3571, W, dated 20th Decem-
ber 1897 (Marine No. 24 of 14th January
1898), an estimate of Rupees (₹. 360) seven
thousand three hundred and sixty
was sanctioned for repairs to the
pier at Calicut. The Superintending
Engineer has now forwarded the
accompanying revised estimate
(with plan) amounting to Rupees
(₹. 15,880) fifteen thousand eight
hundred and eighty for more
extensive

extensive repairs, which I forward
duly countersigned, and beg
that sanction may be accorded
to the excess amount which can
be met from the Western Group
Fort Funds. The cause of excess
is explained in the Report ac-
companying the estimate. The
Superintending Engineer observed
that if repairs in accordance
with the present revised estimate
are carried out there will
practically be a new tier,
and that the question of con-
structing one on another site
can be considered at some
future time.

I have the honour to be,

Sir,

Your obt. servant,

W. Aves

Commander, R. I. M.

Chf. Secy. Fort Officer.