

Public Works (1898) Department.

G.O., No. 2824 W

DATED 5th Nov '98

[Despatch Abstract.]

Quarters for Lighthousekeepers at Point
Caumere

Revised Estimate of
Rs 2260 for Constructing ——— in the
Dampier St, Sauchaniad with Remarks

11/6

11/6

Indexed.

7/11

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Revised estimate of Rs. 2,260 for constructing — in the Tanjore district, sanctioned, with remarks.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Commander W. AVES, R.I.M., Acting Presidency Port Officer, Madras, to the Secretary to Government, Marine Department (through the Secretary to Government, Public Works Department), dated 29th September 1898, No. 615/334 G.

In G.O., No. 3296 W., dated 26th November 1897, Rs. 1,690 was sanctioned for the construction of quarters for two lightkeepers at Point Calimere. Since then the establishment was brought to the full sanctioned strength of three keepers under the old scale. A revised estimate of Rs. 2,275 (herewith sent duly countersigned) has therefore been prepared by the Superintending Engineer, V Circle, making provision for quarters for all the men, and I request therefore that a further allotment of Rs. 585 may be made. This sum can be met from the grant of Rs. 750 in the current year's budget for "Repairs to lighthouse, Point Calimere." Two plans, &c., accompanying the revised estimate are also forwarded.

Note by the Chief Engineer, Public Works Department.

The revised estimate which has been reduced in this office to Rs. 2,260, is recommended for the sanction of Government.

2. The excess over the original estimate of Rs. 570 is due to the construction of an additional lightkeeper's quarters, and to the increase in rates for "concrete" and "brickwork" owing to the use of surki mortar instead of ordinary mortar.

(Signed) W. B. DEWINTON,
Chief Engineer.

28th October 1898.

ORDER—No. 2824 W., dated 5th November 1898.

The revised estimate, amounting to Rs. 2,260, as altered by the Chief Engineer, for constructing quarters for lightkeepers at Point Calimere in the Tanjore district, is sanctioned in supersession of the estimate of Rs. 1,690 approved in G.O., No. 3296 W., dated 26th November 1897.

2. The outlay incurred on the work to end of 1897-98 was Rs. 527, and the current year's grant is Rs. 1,289. The balance required, viz., Rs. 444, is allotted from the reserve under Excluded Local, Port Funds.

3. The grant of Rs. 750 provided for repairs to the lighthouse, Point Calimere, is resumed and credited to the reserve under Port Funds.

4. The sanction accorded in paragraph 1 of these Proceedings has been registered as Excluded Local No. 26 W. of 1898-99, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, V Circle, with enclosures.
" Examiner, Public Works Accounts.
" Marine Department.

Exd. T. K. Narayana Aiyangar.

P.W. DEPARTMENT.

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 8165 of 1898, dated 29th Sept 1898, from the P.P.G.

" "

" 189 , "

" " The Chief Engineer P.W.D.

" "

" 189 , "

" "

ORDER.

No. 2824 W of 5th 11.98.

The revised estimate, amounting to Rs. 2,260, as altered by the Chief Engineer, for constructing quarters for lightkeepers at Point Calimere in the Tanjore District, is sanctioned in supersession of the estimate of Rs. 1,690 approved in G.O. No. 3296 W. dated 26th November, 1897.

2. The outlay incurred on the work to end of 1897-98 was Rs. 527, and the current year's grant is Rs. 1,289. The balance required, viz., Rs. 444, is allotted from the reserve under Excluded Local Port Funds.

3. The grant of Rs. 750 provided for repairs to the light house, Point Calimere, is resumed and credited to the reserve under Port Funds.

4. The sanction accorded in para 1 of these Proceedings has been registered as Excluded Local No. 26 W of 1898-99, and classified as

as Civil buildings. Original Works.

APK
26.10.98

W
20.10.10

May

P.H.S

Note. The estimate is dealt with in the accompanying technical note, and the Chief Engineer's note read above.

APK
26.10.98.

May

P.H.S

Since the estimate has been altered, the light estimate at Fort Calimere has been revised to its full strength of 3 keepers. Hence the need for a third set of quarters.

W
20.10.98

5000
A.S.H.

The S.E. T. side with 1/2 in. dia
... Excav. P.W. Dept
... Marine Dept

2/11/98

Note by E.W.

The revised estimate is which has been reduced in this office to Rs 2,260. It is recommended in the sanction of Govt.

2. The excess over the original estimate of Rs 570 is due to the construction of an additional Light Keeper's Quarters, and to the increase in rates for "Concrete" and "Brick-work" owing to the use of Surtki mortar instead of ordinary mortar. The total amount of the estimate has been reduced from Rs 2,275 to Rs 2,260 owing to a slight error in estimating -

APK

26.10.98.

W
20.10.98 E.W.

In concrete & brickwork

Have not added

para 2 of your note
in E Ws note as the
block of concrete was
ordered by W. Phase
see Flag H.

17. Kulić

25.10.98.

Dw.

Draft order sanctioning
the estimate is also submitted.

May

26/10/98

1696

2260

36

226

1680

70

S.W.

The work was put in hand
last year and an outlay of Rs 527
was incurred on it during that year.
Orders are therefore requested whether
a further reference to the E is necessary.

S. A. W

Mia/22/10/98

No, sanction's etc.

AER

25.10.98.

Current No. 8/65

Letter No. 615/334 G.

Dated 29th September 1898.From the Presidency Port Office
Madras.

NOTED BY TECHNICAL SECTION.

Name of work - Constructing Light
Keepers Quarters at Point Calimere
Est. Rs. 2,275.

As the 59th whether the
work was just in hand
on the original estimate.
If no work has yet
been done, it is advisable
that the plan be re-
ferred for revision to
the Sup^t of Light Houses.
who prepared the original
plan, & who, it is under-
stood, now finds that
the design requires ma-
terial modification to
render it acceptable to
native Light keepers

A.K.

22-10-98

In G.O. No 3296 W dated 26th
November 1897 an Estimate
for Rs. 1690 was sanctioned
for constructing quarters for
2 Light Keepers at Point Calimere.
Since then the establishment
has been raised to the full strength
of 3 Keepers under the old scale,
and the Sup^t Engineer I.C. &
at the request of the Presidency
Port Office, has submitted an Estimate
for 3 Light Keepers Quarters
for Rs. 2,275 which the Presidency
Port Office submits, duly
counter-signed, with his letter
No 615/334 G dated 29th Sept^r
1898 for the sanction of Govt.
The addition will be made
on the South side of the building.
In submitting this Estimate
Lanki mortar has been pro-
vided instead of ordinary
mortar in "Concrete" & "Brickwork"

and Rs 1-13-0 added in each case to the original rates. A change in materials is also made from "Country Wood" to "Palmyrah" couples. In all other items the rates remain the same as in the Original Estimate. The Estimate has been checked and the amount reduced from Rs 2,275 to Rs 2,260, owing to error in estimating, as noted in pencil on Estimate and Comparative Statement.

The excess can be met from the grant of Rs 750 in the current year's Budget for Repairs to Light house - Point Calimere.

H. C. M.
21.10.98

L. M. S.
28.10.98

I kindly have a Lt's note drafted as suggested by you. I shall then put up a draft order sanctioning the estimate.

K. M. S.
10.11.98
25.10.98

May
25/10/98

Mr. Kerlie.

Sanction estimate with a note mentioning the changes made, & alteration in figures of estimate.

2. Add that there is no necessity for continuous block of concrete in foundation of main wall & verandah, & that the existing 9" footing is sufficient.

Notes in G. C.

A. K.

25.10.98.

Thro' the Secretary to Govt. Public Works Department

Marine (1898) Department.

P. W. CURRENT No. 8165

From

The Presidency Port Officer,
Madras

Order

No. 615
334 G

Dated 29th September 1898

Received 1-10-98

Enclosures (Estimate (2 Plans))

Spare copies

SUBJECT.

Requesting that a further allotment of Rs 585 may be made for the construction of lightkeepers quarters at Point Calimere.

ACK
5.10.98
J. J. J.

FURTHER PAPERS.

No. 615/334 *Q*

Presidency Port Office,
Madras, 29 September 1898.

From

Commander W. Aves, R.I.M.,
Ag. Presidency Port Officer,
Madras.

To

The Secretary to Government,
Marine Department,
Chepak.

Sir,

In G.O., Public Works, No.3296 W dated 25th November 1897, Rupees 1690 was sanctioned for the construction of quarters for 2 Lightkeepers at Point Calimere. Since then the Establishment was brought to the full sanctioned strength of 3 keepers under the old scale. A revised estimate of Rupees 2,275 (herewith sent duly countersigned) has therefore been prepared by the Superintending Engineer V" Circle, making provision for quarters for all the men, and I request therefore that a further allotment of Rupees 585 may be made. This sum can be met from the grant of Rupees 750 in the current year's Budget for "Repairs to Lighthouse, Point Calimere". Two plans &c. accompanying the revised estimate are also forwarded.

I have the honour to be,
Sir,

Your Obedient Servant,

Waves

Commander, R. I. M.,

Ag. Presidency Port Officer