

P.W.
~~Marine~~ (1899) Department.

G.O., No. 1232 *W*

DATED 6 May 1899

[Despatch Abstract.]

W
District Forest Office at Chittoor *Supplemental*
Estimate, amounting to Rs 195, for flooring
the record room of the — with Caddapah
slabs, sanctioned, with remarks

BACK PAPERS.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government (1899) of Madras.
PUBLIC WORKS.

Recd.

Regd.

} 1899.

Enclosures

Spare copies

G.O., No. 1232 W., 6th May 1899.

MAY.

District Forest Office at Chittoor

The supplemental estimate, amounting to Rs. 195, for flooring the record-room of the — with Cuddapah slabs, sanctioned, with remark.

Note.

Read the following:—

2

No. 1232 W., 6TH MAY 1899.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From A. H. GARRETT, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 21st March 1899, No. 159/W.

I have the honour to submit, herewith, an estimate, amounting to Rs. 195, for flooring the record-room of the District Forest office at Chittoor with Cuddapah slabs, and request you will be good enough to obtain sanction of Government to the same as supplemental to the estimate of Rs. 2,800, converting the old Jail hospital at Chittoor into a District Forest office, sanctioned in G.O., No. 2891 W., dated 15th November 1898.

The necessity for this work is explained in the report accompanying the estimate.

From A. H. GARRETT, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Camp Coonoor, 10th April 1899, No. 196/W.

With reference to this office letter No. 159/W., dated 21st March 1899, I have the honour to request you will be good enough to obtain sanction of Government at an early date for the supplemental estimate of Rs. 195 for flooring with Cuddapah slabs the record-room of the District Forest office at Chittoor, as the Executive Engineer reports that with the exception of this work the District Forest office will be ready for occupation in a few days.

ORDER—No. 1232 W., dated 6th May 1899.

The estimate, amounting to Rs. 195, for flooring the record-room of the District Forest office at Chittoor with Cuddapah slabs, is sanctioned as supplemental to the estimate of Rs. 2,800 sanctioned in G.O., No. 2891 W., dated 15th November 1898. The total cost of the work will thus amount to Rs. 2,995.

2. A sum of Rs. 2,500 has been allotted to the work in the Provincial Civil Works budget for 1898-99.

3. The sanction accorded in paragraph 1 of these Proceedings has been registered as Provincial No. 11 W. of 1899-1900 and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle, with three enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. T. K. Narayana Aiyangar.



M. A. Balakrishnan

*From the Supdy Engineer. W. Arch. No 159 W dated 21st March 1899
No 126 W dt 10th April 1899
Note by the Chief Engineer. P.W.D. dt*

Circulated to *118 4.5.99*

68

ORDER.

No. 1232 W dt 6.5.99

L

*The Revenue Dept. for payment
of Contract - included*

*5.34
30.4.99*

T to

B. S. S.

C. S. C. M.

27/5/99

*To the S.E. IV Circle with 3 enclos.
.. B. S. S. P.W.D.
.. Revenue Dept.*

The estimate, amounting to Rs. 195, for flooring the record room of the District Forest office at Chittoor with Cuddapah slabs, is sanctioned as supplemental to the estimate of Rs. 2,800 sanctioned in G.O. No. 2891 W. dated 15th November, 1898. The total cost of the work will thus amount to Rs. 2,995.

2. A sum of Rs. 2,500 has been allotted to the work in the Provincial civil works budget for 1898-99.

3. Attention is drawn to the Chief Engineer's note read above.

3. The sanction accorded in para 1 of these Proceedings has been registered as Provincial No. 11 W. of 1899-1900 and classified as Civil buildings—Original Works.

*APK
25.2.99*

25/3/99

*Dev
W. King*

Note

Note. The necessity for the work is explained in the report accompanying the estimate.

At R

25.3.99.

Am

25/3/99

May

P.N. Draft order of 25-3-99

received for Counterinitials.

To the Under Secretary

In the estimate

Sanctioned in G.O. 2891W dated 15-11-98 for the conversion of the old jail hospital at Chittoor into a District Forest office, provision does not appear to have been made for repairing the floor (the estimates are not available in the Rev. Dept). The Executive Engineer now reports that during the progress of the alterations to the roof and the walls of plastered concrete the floor has been much cut up and needs repair. He ^{proposes to} take the opportunity to refloor the building with Cuddapah Slates at an estimated cost of Rs 185. The P. N. Draft order proposes to sanction this supplemental estimate.

There is no objection to counterinitialing the
Draft

Draft order in the Rev Dept.

CI
 29.3.88
 RS
 16-4-99

Lem
 20/10/88

The draft is accepted in this Dept.

8/11/99

DD to

491

Unnecessary

Note by the Chief Engineer, P.W.D.

Submitted for the sanction of Government with the remark that the rate of Rs 22 provided in the estimate for Luddapah slabs seems low.

E. W.

Public Works (1899) Department.

CURRENT No. 3110

From The Supg. Engineer
4th Circle.

No 33D dated 22nd April 1899.

Order

To

No. 196
w

The Revenue Dept. u.o.

Dated 10th April 1899

Received

Registered

Enclosures

Spare copies.

The draft on the Supts.
Eng's letter No 159 W, dated
21st March 1899, (Current No 240)
was sent to Rev. for counter-initial
on the 20th March 1899. Its early
return is requested for the
reason mentioned in the
Supts. Eng's present letter.

APK

20.4.99.

Revenue Department

undersecy
to the Secy to Govt.

the file was returned
on the morning of the 24th inst.

20.4.99

25th M

5 P.M.D u.o

SUBJECT.

District Forest office
at Chittoor.

Requestg. to obtain early
Sanction of Govt. to the suppl-
-mental est. of Rs 195 for flooring
with Cuddappah slabs the
record room of the

58

FOURTH CIRCLE,
Camp Connor
Coimbatore 10th April 1897.

A. H. Garrett Esq
Superintending Engineer,
Fourth Circle, Coimbatore.

The Chief Engineer
P. W. Department

With reference to this office letter No. 159
dated 21st March 1899, I have the honor
to request you will be good enough to
obtain sanction of Government at an
early date for the supplemental estimate of
Rs 195 for flooring with Cuddapah slabs the
record room of the District Forest office at
Chittoor, as the Executive Engineer reports
that with the exception of this work the
District Forest office will be ready for occu-
-pation in a few days.

I have the honor to be
Sir
Your most obedient servant.

Arthur.

Public Works (1899) Department.

CURRENT No. 2491

From

A. H. Garrett Esq
Supg Engineer 4/10/99

Order

No. 159
W

Pass estimate, but rate
of the 22 for Cuddaspeh
slabs at Chittoor seems
low.

A.H.

27.3.99.

Dated 21st March 1899

Received } 22.3.99

Registered

Enclosures & 3.

Spare copies.

SUBJECT.

District Forest office at
Chittoor

Submits for sanction of
Government an estimate for
Rs 195 for flooring the second
room of the — with Cudda
pah slabs

D.W.
First order whether to estimate
may be affirmed the amount of the estimate
is Rs 195 only
27/4/99
27/4/99

FURTHER PAPERS.

No. $\frac{159}{W}$

Supg: Engineers' office 4th lane
Coimbatore 21st March 1899.

From

A. H. Garrett Esq
Chief Engineer
4th Circle.

To
The Chief Engineer
P.W. Department.

Encl 2
1 Estimate
1 Report

Sir. I have the honor to submit herewith, an estimate, amounting to Rs. 195 for flooring the room of the District Forest office, at Chittoor with Cuddapah slabs, and request you will be good enough to obtain sanction of Government to the same, & supplemental to the estimate of Rs. 2800 for converting the old jail hospital at Chittoor into a District Forest office, sanctioned in G. O. No. 2891, dated 15th November 1898.

The necessity for this work is explained in the report accompanying the estimate.

I have the honor to be
 Sir
 Your most obedt servant
 Andrew