

Public Works (1899) Department.

Urgent

G.O., No. ¹⁶⁶⁷~~1697~~ W

DATED ^{27th}~~26th~~ June 1899.

[Despatch Abstract.]

Draftsmen

According sanction to the continued employ-
ment of certain — for specified period in connection
with the completion of the plans and estimates
for the Chepad Project, Cud Vopala De:

B

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

10. 11. 1977. 22/6

2 Play C

CURRENT No. 4093

From *The Chief Engineer for
Imitation*

Order

N₀. ~~18046~~

Dated 13th May 85

Received { 18 Aug 88
Registered { 22. 8. 88

Enclosures 1

Spare copies.

SUBJECT
 Forwarding letter from the P.E. III Arch,
 Requesting, with remarks, that
 Sanchez be released to the
 retention for certain periods
 of the Special Draftman
 on Rs 100, & the Draftman
 on Rs 40 employed on the telegraph project

0.5.18. 025166. *sent again 22/6/79 R29/6*

these

BACK PAPERS.

FURTHER PAPERS

No.	Date.
<u>1248</u> M A	12-5-99
1027 M	10-4-99
2998	25-5-99
2105 C	20-4-99
2175 C	27-4-99
1027 M	10-4-99
1741 C	22-3-99
1481 C	11-3-99
<u>1248</u> M A	12-5-99
<u>890</u> M A	21-3-99
2585 M	2-10-99
3000 C	29-6-98
1396 C	7-3-98
1226 C	1-3-98

Memo of work that has to be done to finish
the plans and estimates of the Shepard Project.

The following points have to be touched upon in the letter to the Chief Engineer applying for sanction for entertaining the draughtsmen on the Chepaud Project for a longer period.

Main channel
Earth work. The calculations have to be revised in some cases and checked in other cases. The total length of the channel being 26 miles, this work will take at least 8 days for one draughtsman or clerk.

Cross sections. The cross sections on the recently
is a section diversion from $\frac{21}{2}$ to $\frac{23}{4}$ have to
be plotted afresh.

Masonry works. Siphons. The original designs can be adhered to only in 6 cases out of 20. In two cases it is necessary to substitute aqueducts. In the remaining 12 cases it is considered advisable to redesign the siphons both for economy & increased efficiency. The probable savings on the siphons on this account will be about £25,000.

ro
m
11 Masonry works-Bridges. There are six
bridges to be constructed. The original designs
are not suitable and revised designs found

Masonry works-Aqueducts. There are five of these

* "Original" does not mean that they were sanctioned in G.O. N. 344 I
S. 4. 97
They have recently been prepared in the Office of the Engr. Engr. (Ludwig) and do not in any way differ from my approval. C. V. Bailey

* The total cost of the temporary Det^y asked for is P^y 39 8 days.

* They have been
completed in perai

9.5.99

No.

1806 W

Superintending Engineer's Office,
3RD CIRCLE.Bellary 19th May 1899.

Forwarded

FROM

W. Hughes

Chief Engineer for
IrrigationOstacum 67
13th May 1899

1 MAY. 1899

25th

To

Lieut. Col. W. L. R. Reddy P.O.

SUPERINTENDING ENGINEER,
3RD CIRCLE,
BELLARY.

THE

Chief Engineer,

P. W. Department

This the Chief Engineer for Irrigation,
Madras.

Sir,

Enclosures.

3822-124th W 12/5/99May 7thtransferred to S.W.
with endorsement
No 26 Q.W. 8/3/5/99 -
order in which
has not yet been
recd in this office29th May3715th W 29/5/99

Put up with R.W. 8/7/99

Murugaseem

Mudr. Spl. Draftsman

in the 3rd Circle Office

sent to O.S. on

1/5/99 - not yet

returned

In continuation of this Office No. 1671 W dated 1st May 1899, I have the honour to request that you will be good enough to obtain the sanction of Government to the retention of the Special Draftsman on P. 100 till the end of July 1899 and the Draftsman on P. 100 upto the end of August 1899.

The Special Draftsman sanctioned in G.O. No. 870 W dated 21st March 1899 was from 27-3-99 to 17-4-99 employed in preparing and redrawing the plans of the Municipal High School at Bellary the plans and estimate for which have already been sent to the Chief Engineer and therefore he was actually employed on the Chepad Project plans only from 18th April 1899.

3. I enclose a memo of work that has

O.S. 1
2093/99

From
The Superintending Engineer,
3rd Circle,
Bellary.

To
The _____

Dated }
Received } _____ 189 .

Enclosures.

No.

Subject.