

Public Works (1899) Department.

G.O., No. 1927W

DATED 25th July 1899.

[Despatch Abstract.]

Case of brass screens

Explanation, afforded by the Genl:
Suptdt, P.W. Stores, of the delay in the receipt
of a ——— by the Suptdt of Works, Lt. H. D.
Commd to the latter officer.

Dr

BACK PAPERS.

FURTHER PAPERS.

copy of letter from H. A. Cross Engineer, General Super-
intendent, O. & N. Stores, to the Suptg. Engineer, 5th Div.
No 38 Lbs dated 29 June 1899. —

With reference to your endorsement No 215^{Per}
22.6.99
I have the honour to inform you that the case
of brass screws in question was overcarried to
Calcutta by the S.S. Clan Munroe and brought
back to Madras by the S.S. "Benzada" on 14th
January 1899, hence delay in receipt by Superin-
tendent of Works Light House Division.

no 372W

To the Chief Engineer, P.W. Department,
with reference to G.O. No. 1581 W. dated 16 June 1899-

Amherst Colonel R.R.
Supg. Hughes, 5 Circle

4th July 1899-

3.7.99