

Public Works (1899) Department.

G.O., No. 893 9

DATED 19 Oct 1899.

[Despatch Abstract.]

Chelvaachintamani Tank, Coimbatore
On. Approving the revised estimate
of Rs 834 for improvements to the —

Chelva chintamani Tank - Revised
estimate of Rs 64 for improvements
to - Submitted.

~~CS~~

FURTHER PAPERS.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From Supg Exp. R. Crich, No. 203, d. 16. 8. 99
 To do
 From do
 do
 No. 41 C1, d. 29. 8. 99
 No. 249, d. 30. 9. 99
 No. 193 d. 6. 10. 99

Submitted to

Govt. No: 893 L 7 19. 10. 8
Order thereon.

Issue

The revised estimate of Rs 834 for the work the execution of which by the P.W. Dept was sanctioned in G.O. No 4682, of 18th June 1905, is approved.

W.H.

6-10-99

To
The Chief Eng for J.
Supp Eng, 14 Ciroch
Eng P W 2

1000
3/10/88

Public Works (189) Department.

CURRENT No. 488

15/11-12 fair
copy
10/11/99
From
Memo. No. 104/CS d/24-8-99
Order

The Suptg. Engineer
4th Circle.

With reference to L^r No. 203,
d/16th inst, from the Suptg. Eng^r,
IV Circle, the undersigned has
the honour to enquire whether
the Coimbatore Municipality
has agreed to contribute
the difference between the
original and revised estimates,
viz., Rs 194

No. 203
J

Dated 16th August 1899
Received 21-8-99
Registered 24-8-99
Enclosures 6.
Spare copies. ✓

SUBJECT.

Chelva chintamony tank.
Submits for sanction of Govt.
a revised estimate to Rs 640 for
improvements to —

To The S.E. IV

23.8.99

10/11/99

10/11/99

10/11/99

BACK PAPERS.

FURTHER PAPERS.

No.	Date.	No.	Date.
R3169	28-6-98	L41C9	28-8-98
		R5-7C9	23-9-98

No. 203
L.

Office of the Superintending Engineer,
FOURTH CIRCLE.

Coimbatore 16th Aug 1898.
Camp Krishnagiri

From

A. H. Ganett Esq.

Superintending Engineer,

Fourth Circle, Coimbatore.

To

The Chief Engineer for Irrigation

Enclosures. 6.

Sir,

- 1 Report
- 1 File of revised estimate with Comparative Statement
- 1 File of orig. est.
- 3 Drawings.

I have the honour to submit herewith
for sanction of Govt a revised estimate amounting
to Rs 834 for improvements to Chelva Chiuta -
- many tank, in lieu of the original estimate
of Rs 640 which was sanctioned in G.O.
no: 468 D of 18 June 1898.

It will be observed from the accompanying Comparative Statement that the revised estimate provides for clearing prickly pear and percentage charges for establishment and 20% and 6% which were omitted in the former estimate.

The sanctioned plans and estimate are also submitted for your information and kind return.

I have the honour to be
Sir

Yours most obedt Servt.

Andres.

Super Engineer to Chief

Public Works (1899) Department.

CURRENT No. 57 C.I.

From The Supt. Engineer
to the Circle

No. 249

Dated 30th September 1899

Received } 2nd October 1899

Registered

Enclosures ✓

Spare copies. ✓

SUBJECT.

Chelva Chin tammi tank.

Stating that the Coimbatore Municipality agrees to contribute the difference of Rs 194 between the origl & revised estm. toward the improvements to

1008
3/10/99

1008
3/10/99

1008
3/10/99

1008
3/10/99

1008
3/10/99

FURTHER PAPERS

No: 249

Office of the Suptg Engineer
W Circle, Coimbatore 23rd Sep 99

Frem



Fo

A. H. Garrett Esquire,
Superintendent Engineer
Fourth Circle

The Chief Engineer for Irrigation
Madras

Sir,

With reference to your memoran-
-dum No. IV
41C, dated 29th August 1899, I
have the honour to state that the Coimbatore
Municipality has agreed to contribute
the difference between the original
and revised estimates, viz Rs 194.

I have the honour to be,
Sir,

Your most obedt Servt.

Answered

Asstg Engineer W. C. C. C.

25.9.99