

Public Works

Minister (1899) Department.

G.O., No. 959 W

✓
DATED 5th April 99
~~March 99~~

Police Head Quarter Office at Calicut

Revised Estimate of Rs 7550 for
improvements to the Milabar
St, sanctioned, with remarks.

J
B/c

228/4

Revised estimate of Rs. 7,550 for improvements to the —, Malabar district, sanctioned, with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From H. A. STUART, Esq., I.C.S., Acting Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 7th March 1899, No. 982.

I have the honour to submit, for the sanction of Government, a plan and revised estimate, amounting to Rs. 7,550, for improvements to the Police Superintendent's office at Calicut in the Malabar district.

2. An estimate, amounting to Rs. 5,670, for rebuilding one of the rooms and for thoroughly repairing the whole building, was sanctioned in G.O., No. 1466 W., dated 13th June 1898 (G.O., No. 1016, Judicial, dated 1st July 1898).

3. The Superintending Engineer on inspection of the building lately considered it advisable to pull down and rebuild another room to the south of the one the rebuilding of which was included in the sanctioned estimate. The increase in cost on account of this reconstruction is Rs. 1,880. The necessity for the revised estimate is explained in the accompanying copy of inspection notes of the Superintending Engineer for November 1898.

4. The Chief Engineer appears to have sanctioned the work already.

No. 724, Judicial.

Approved and transferred to the Public Works Department.

11th March 1899.

(Signed) A. R. KNAPP,
Acting Under Secretary.

Note by the Chief Engineer, Public Works Department.

An original estimate, amounting to Rs. 5,670, was sanctioned in G.O., No. 1466 W., dated 13th June 1898, for rebuilding one of the rooms and repairing the Police Superintendent's office at Calicut. During the execution of the work, the Superintending Engineer, IV Circle, inspected the building, and considered it advisable (1) to take down the centre room, through which the staircase passes, as there were very bad cracks in the window arches of the upper storey (some of them being of recent occurrence), and (2) to rebuild it with foundations, $4\frac{1}{2}$ feet deep, similar to those allowed in the portions to be rebuilt in the original estimate. This proposal was approved and sanctioned by the Chief Engineer in his No. 5351 C., dated 29th November 1898. As a consequence it was also found necessary to rebuild the portico with a flat roof, in order to suit the rest of the building.

2. The revised estimate provides for the above extra work, in addition to the work already sanctioned, and amounts to Rs. 7,550. The plan has been countersigned by the Inspector-General of Police, and the estimate is recommended for sanction.

28th March 1899.

(Signed) A. W. SMART, Colonel, R.E.,
Ag. Chief Engineer.

ORDER—No. 959 W., dated 5th April 1899.

The revised estimate, amounting to Rs. 7,550, for improvements to the Police head-quarter office at Calicut, in the Malabar district, is sanctioned in supersession of the estimate of Rs. 5,670 sanctioned in G.O., No. 1466 W., dated 13th June 1898.

2. There is a provision of Rs. 4,670 for this work in the Provincial Civil Works budget for 1898-99, and the Superintending Engineer will apply for the balance of the estimate in his statement of requirements for incomplete works of 1898-99.

3. The sanction accorded in paragraph 1 has been registered as Provincial No. 1 W. of 1899-1900 and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle, with enclosures. //

„ Examiner, Public Works Accounts.

„ Judicial Department.

Erd. A. F. Eccleston.

P.W. DEPARTMENT.

Read the following:—

Print { Letter from the Inspector General of Police No 982 dated 7th March 1899
Endorsement in the Judicial Dept. No 724 dated 11th March 1899
Note by the Chief Engineer P.W.D. dated 28th March 1899.

Circulated to H & S. General.

ORDER.

No. 959 W 854 99

The revised estimate amounting to Rs 7.550 for improvements to the Police Head-quarter Office at Calicut in the Malabar District is sanctioned in supersession of the estimate of Rs 5.670 sanctioned in G.O. No 1466W dated 13th June 1898.

2. There is a provision of Rs 4.670 for this work in the Provincial Civil Works budget for 1898-99, and the Supty Engineer will apply for the balance of the estimate in his statement of requirements for complete works of 1898-99.

3. The sanction accorded in para 1 has been registered as Provincial No 1 of 1899-1900 and classified as Civil build Original Works.

ASR 28.2.99. 28/3/99

Note. The necessity for the submission

for perusal of 20/3/99
ASR 21.2.99

T. H. B. P. W. D. CS. 28.

The S.E. V arch with arch (167)
... Encl. P.W.D.
... Judicial Dept.
[P.W. 4
1,000-14-11-98.]

revised estimate for improvements to the Police
Head-quarter Office at Calicut is explained
in the Chief Engineer's mte read above.

ACK
28.2.99.

Am
28/3/99

May

28/3/99 30-3-99

P.W.D.

Note by the Chief Engineer.

An original estimate, amounting to Rs 5,670, was sanctioned in S.O. No 1466 W, dated 13th June, 1898, for rebuilding one of the rooms and repairing the Police Superintendents' Office at Calicut. During the execution of the work, the Superintending Engineer, IV circle, inspected the building, and considered it advisable to take down the centre room, through which the staircase passes, as there were very bad cracks in the windows, arches of the upper storey (some of them ^{being} of recent occurrence), and (2) to rebuild it with foundations 4 1/2 ft deep, similar to ^{those} ~~that~~ allowed in the portions to be rebuilt in the original estimate. This proposal was approved and sanctioned by the Chief Engineer in his No 5351/C, dated 29.11.98. As a consequence it was ^{also} found necessary to rebuild the portico with a flat roof, in order to butt the rest of the building.

2. The revised estimate provides for the above extra in addition to the work already

Sanctioned
by
the
Chief
Engineer

Sanctioned, and amounts to Rs. 7,550. The plan has been countersigned by the Inspector General of Police, and the estimate is recommended for sanction.

APR
26.2.99.

Amtd
28/3/99
E. W.

Public Works Department.

Current No. 2222

Letter No. 724

Dated 11th March 1899

From the Judicial Department

NOTE BY TECHNICAL SECTION.

Name of work. Revised Estimate for improvements to the Police Superintendent's Office at Calicut. Malabar District.

Est Rs 7,550.

Note by P. W.

The original estimate, amounting to Rs 5,670, was sanctioned in G.O. No 1466 W, dated 13th June 1897, for re-building one of the rooms and ~~the~~ repairing the Police Office at Calicut ~~whole building~~.

During the execution of the work, the Supt Engineer, II Circle, inspected the building, and considered it advisable to take down the centre room, through which the staircase passes, as there were very bad cracks in the window arches of the upper story, some of them of recent occurrence, due to settlement of foundation which was only 3 feet deep, and re-build it with foundations $4\frac{1}{2}$ ft deep similar

W
Estimate can be sanctioned

APR
24.2.99.
Amtd
25/3/99

Revised estimate by Supt Engineer and to P.E. May 25/3/99

to that allowed in the partitions
to be re-built in the original
estimate. This proposal was
approved and sanctioned
by the Chief Engineer in his
No 5357 dated 29-11-98 (Hag N).
As a ~~consequence~~ ^{result},
it was also found necessary
to re-build the portico with
a flat roof ^{in order} to hit the rest
of the building.

2. The revised estimate provides
for the above ^{extra} work, in addition
to work already sanctioned,
and amounts to Rs 7,550.

or 33.16 per cent in excess
of the original estimate Rs
5,670. A sum of Rs 82 is
credited for value of old
materials.


Rates - These remain the same
as in the original estimate.

The plan ~~estimate~~ has been
countersigned by the Inspector
General of Police, and the
estimate is recommended
for sanction.

1-2-11.
24.3.99
AOK
24.3.99.
25/3/99

P. W.
Judicial (1899) Department.

CURRENT No. 1118
2222



From
A. A. Stuart Esquire I.C.S.,
Ag. Inspt Genl of Police,
Madras.

Order Endorsement: N° 724, d/11-3-99
Approved and transferred
to the Public Works
Department.

No. 982.

Dated 7th March/99.

Received } 13.3.99
Registered } 8.3.99

Ag. Under Secretary
Enclosures 17 (3 plans)
Spare copies

SUBJECT.

I go only mentioning this
is a provision of Rs 4,670 in the
current year.
14.3.99
Substituting for Sanction
a revised estimate for Rs 7,550
for improvements to the Police
Superintendent's Office at
Calicut in the Malabar District
The Public Works Deptt.
14/3/99
H.C.

No 633C 430-1-99
 " 5652C 14-12-98
 " 5351C 29-11-98
 " 1466W 13-6-98
 " 2116C 6-4-98
 " 2260W 17-8-97
 " 2563W 3-7-96.

BACK PAPERS.

G.O.	No.	Department	Date.
	1364/98		
	1016/98		

FURTHER PAPERS.

G.O.	No.	Department.	Date.

No. 0-48.

DEPARTMENT.

No. 982.

CHIEF OFFICE OF THE INSPECTOR GENERAL OF POLICE,

Madras, 7th March 1899.

From H. A. Stuart, Esquire, I.C.S.,
M. HAMMICK, Esq., I.C.S.,

Ag. INSPECTOR-GENERAL OF POLICE,
Madras,

To

THE Chief Secretary to Government,
Fort Saint George.

SIR,

Enclosures.

A

I have the honour to submit, for the Sanction of Government, a plan and revised estimate amounting to Rupees 7550/- for improvements to the Police Superintendent's Office at Calicut in the Malabar District.
 2. An estimate amounting to Rupees 5670/- for rebuilding one of the rooms and for thoroughly repairing the whole building was sanctioned in G. O. No. 1466 W. dated 13th June 1898. (G. O. No. 1016, Judicial, dated 1st July 1898).
 3. The Superintending Engineer on inspection of the building lately. Considered it advisable to pull down and rebuild another room to the South of the one the rebuilding of which was included in the sanctioned estimate. The increase in cost on account of this reconstruction is Rupees 1880/-. The necessity for the revised estimate is explained in the accompanying copy of Inspection notes of the Superintending Engineer for November 1898.

4. The

The Chief Engineer appears to have
sanctioned the work already.

I have the honour to be,
Sir,
your most Obedt Servant,

Douglas Robertson
for Ag. Insp. Genl of Police.

RSK

Ra

025.17
222959

58