

(1) பக்கங்களின் எண்ணிக்கை 16

(2) புதுக்கித் திருப்பிய நாள் 18-7-89

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 16/8

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.O. துறை

அரசாணை எண். 2070-W அச்சகம்
மு. கோப்புத் தாள் எண். பலவகை

நாள் : 30-7-1890 198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2020
30TH JULY 1890, No. 2070 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From J. W. MARTIN, Esq., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dharmavaram, 12th June 1890, No. 257 G.N.

I have the honor to submit herewith a revised estimate, together with a comparative statement, amounting to Rs. 11,520, for "remaking the Heramandalam-Battioli road" from 8th to 18th mile in the Ganjam district, and to request you will be so good as to obtain the sanction of Government to the same.

2. The original estimate, amounting to Rs. 10,980, was sanctioned in G.O., No. 1528 W., dated 8th June 1889. The reason for the excess outlay is that (1) Rs. 275 were paid on account of increased rates for metalling and gravelling; and (2) Rs. 265 were paid for unforeseen contingencies.

ORDER—dated 30th July 1890, No. 2070 W., Public Works.

The revised estimate, amounting to Rs. 11,520, for remaking the Heramandalam-Battioli road from the 8th to the 18th mile in the Ganjam district, is sanctioned in supersession of the estimate of Rs. 10,980 sanctioned in G.O., No. 1528 W., dated 8th June 1889.

2. This sanction has been registered as Local No. 11 W. of 1890-91.

(True Extract.)

Major, R.E.,
Ag. Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
" Local and Municipal Department, with four enclosures.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1890) Madras.
PUBLIC WORKS.

Dated July, 30th.

Recd.

Encl.

G.O., 30th July 1890, No. 2070 W.

JULY.

Heramandalam-Battioli Road

Revised estimate, amounting to Rs. 11,520,
for remaking the — from the 8th to the
18th mile in the Ganjam district, sanctioned.

No. 257 G.O.

FROM,

I. W. Mortue Esquire,
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

Obharavarani
Camp. DOWLAISHWERAM, 12 June 1890
Recd 18/7

Enclosed
1 Revised Estimate
1 Comparative Statement
1 Report

for the honor to submit
herewith a revised estimate together with
a comparative statement amounting to
Rs. 11,520 for "remaking the Heramanda-
lam Battioli road" from 8th to 18th mile in the
Ganjam District and to request you
will be so good as to obtain the sanc-
tion of Government to the same.

2. The original estimate amounting to
Rs. 10,980 was sanctioned in G.O. No. 15284
dated 8-6-89. The reason for the excess outlay
is that (1) Rs. 275 were paid on account of in-
creased

increased rates for installing and graveling;
and (2) Rs 255 were paid for unforeseen
contingencies.

I have the honor to be
Sir,
Your most Obedt. servant

S
J. W. R. M.
Superintendent Engineer
Belgaum

2010
6

Caution -

The excess over
the original estimate
is within 5% on
that estimate.

The width of
graveling shown
in the estimate is
15 feet, but under
R.O. 1055-N of 26th April 1902
this width should
not have exceeded
12 feet.

8073
26.6.90