

Public Works (1895) Department.

RAILWAY BRANCH.

G.O., No. 620. R

DATED 28th September

[Despatch Abstract.]

Railway Projects — Letter to the Govt of India regretting the delay in the submission of the Bannur-Belcut, Shodanur-Bachin and Madura-Pamban —, and enquiring if the results of the estimates may be telegraphed on receipt from the Chief Engineers concerned.

[illegible]

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

N.º 620. D. de 26. 9. 95

Works India

Li.

With reference to your
858.D.C dated 18th July,
I am directed to say that
it is regretted that the
Cannanore - Calicut
Shoranur - Cochin
Madras - Pamban projects
cannot be forwarded to
the Govt of India as re-
quested.

2. The Madras Railway
projects of Cannanore -
Calicut & Shoranur-Cochin
were promised by the Govt
of that day by the end of
August but owing to the
fact that there were no
good maps to aid the
Engineers in the location
of the lines, the Chief
Engineer reports that the
field work took much
longer than first antici-
pated

24/10 7/10

anticipated and that they
cannot be laid before the
Govt till the latter end of
October.

3. With regard to the Madura
Pamban project the delay
is caused by the transfer of
the Executive Engineer in charge
of the Madura-Pamban
project on 17th August & the
Engineer-in-Chief putting the
whole remaining staff on to
the preparation of plans &
estimates of the Timmally-
Quilon project which is now
reported as almost com-
pleted.

4. As the 3 projects noted above
cannot, it is feared, be sub-
mitted to the Govt of India
before the middle of November,
I am doubtful if the results of the
estimates may be telegraphed
to the Govt of India as a receipt
from the Chief Engrs concerned.

5. The Breikani-Mangalore
& Timmally-Quilon projects
will, it is hoped, be despatched
during the first week of
October.

Encl. J. R. E.

For copy in R Office
on 27.9.95

B/-

Nº 620. R. dated 28.9.95

Encl. D
25/9/95