

8859.

Public Works (1896) Department.

G.O., No. 8579

DATED 22nd October 1896

[Despatch Abstract.]

Rest House: Revised estimate of Rs. 3420 for
constructing a — at Kasbapalem, Com-
mander Canal, Kistna Western Delta,
Sangli District with sum also

T.C. 22/10

Government { 1896 } of Madras.
PUBLIC WORKS.

Spare copies

OCTOBER.

Revised estimate of Rs. 3,420 for constructing a — at Karlapalem, Commamur canal, Kistna Western delta, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation,
Account.

READ—the following paper:—

From the Executive Engineer, Kistna Western division, to the Superintending Engineer, II Circle, dated 29th July 1896, No. 169 S.

I have the honour to submit a revised design for rest-houses for this division. The design now submitted is, with one small but important alteration, the same as that approved by the Chief Engineer for Irrigation for the Kistna Eastern division, and is the design now being used in that division.

2. I consider it superior to the design in use in this division and sanctioned with some estimates in G.O., No. 464 I., dated 19th June 1894.

3. In the design now submitted there is a good sized central room with a fair sized verandah room on one side and two small verandah rooms on the other side.

4. The design with the addition of a small bath-room tent is suitable, and will give accommodation to an Executive Engineer travelling in company with an Assistant Engineer and an upper subordinate.

5. The officers can use the large room, the small bath-room and the tent, or even at a pinch do without the tent; and the upper subordinate can use the large verandah room.

6. It is very inconvenient where there is no room for the servants, lamps, boxes, &c.; so I consider it is of much more importance to provide a maty's room than to have two large verandah rooms.

7. I also enclose a revised estimate, amounting to Rs. 3,420, for the rest-house at Karlapalem to supersede the estimate for Rs. 2,980 sanctioned in G.O., No. 464 I., dated 19th June 1894. The other three rest-houses sanctioned in this Government Order are either built or in progress.

8. The excess is Rs. 440, and this excess is chiefly accounted for by the following differences:—

KARLPALEM REST-HOUSE.

Original estimate.	Revised estimate.
Country-wood doors and windows ...	Teak-wood doors and windows.
Palmyra roof timbers and reepers ...	Teak hips and collar pieces and reepers.
White-washing inside ...	Plastering and white-washing inside.
Land, Rs. 120 ...	Land, Rs. 200.

9. The special foundations to be allowed for the Karlapalem rest-house are shown in the tracing.

10. I have the honour to request that the estimate for Rs. 2,980 sanctioned in G.O., No. 464 I., dated 19th June 1894, may be cancelled, and the estimate now submitted for Rs. 3,420 sanctioned in its place.

11. Most of the materials are at site, and I would ask for per mission to proceed with the work in accordance with the revised estimate at once.

12. The excess can be met from the balance under item No. 733 of the project statement printed with G.O., No. 857 I., dated 11th October 1893.

No. 1529 K.W.

Forwarded to the Chief Engineer for Irrigation for favour of obtaining the sanction of Government to the revised plan and estimate, amounting to Rs. 3,420, for constructing a rest-house at Karlapalem in supersession of the estimate, amounting to Rs. 2,980, sanctioned in G.O., No. 464 I., dated 19th June 1894. The difference of Rs. 440 over the original estimate may be met from the balance of item No. 733 of the statement printed with G.O., No. 857 I., dated 11th October 1893.

2. The Executive Engineer has been authorized to start the work in anticipation of sanction to the estimate now submitted, as the materials have been collected at site.

(Signed) W. L. C. BADDELEY, Major, R.E.,
Suptg. Engineer, II Circle.

8th September 1896.

ORDER—No. 857 I., dated 22nd October 1896.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 2,980, sanctioned in G.O., No. 464 I., dated 19th June 1894, the excess of Rs. 440 being met from the provision made for item 733 of the statement printed in Proceedings of Madras Government, No. 857 I., dated 11th October 1893:—

Capital expenditure not charged to Revenue.

49. Irrigation.
Kistna Delta System.
Western Section.
I. Works.

2. Main Canals and Branches.
11. Buildings.

Commamur canal.
Constructing a rest-house at Karlapalem.

Estimate ...	Rs.
...	3,420

2. This sanction is registered as No. 120 I. of 1896-97.
(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, II Circle, with nine enclosures.
" Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

1482
No 857 J. & 22nd October 1896.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 4th D

READ the following

From Supg Engr. & Civil, No 1529 K.W., &
8th Sept: 1906

The following
revised estimate is
sanctioned in supersession
of the estimate of Rs
2980 sanctioned in G.O.
No 464 J. & 19th June 1904
the sum of Rs 440
being met from the
provision made for
item 733 of the statement
printed in P.W.G. No.
857. J. & 11th Oct 1903.

Capital Expenditure not
charged to Rev.

49. Irrigation

Kistna Delta System

Western Section

I. Works.

2. Main Canals & Branches

II. Building

Commander Canals

Issue

W.H.

J.

20/10/06

G.C.S. 10 B. 16/-

Constructing a rest house
at Karlapalm.

Estimate Rs 3,420

2. This sanction is
registered as no 1209
of 1896-97.

JH
29/5
96
Pmed
30/9
96

F.E.D.
21/10

W
21/10

R
22/10

To
The Asst Eng for I.
Supply of II with inclos.
E. S. W.

3/11/96

Public Works (1896) Department.

CURRENT No. 8859

Order

From

The Supty Engr
to Civil.

No. 1529 KW

Dated 8 September 1896

Received 10 - Sept 1896

Enclosures 2 - 10. 96
9 (2 plans)

Spare copies

SUBJECT.

Rest house at Karla-
palm - Forward a
revised estimate for
constructing a —
for obtaining sanction
of Govt

10-9-96
15/9

15/9/96

7. I also enclose a revised estimate amounting to Rs 3,420/- for the Rest House at Kurlapalem to supersede the estimate for Rs 2,980/- sanctioned in G.O. No. 4642, 719-6-74. The other 3 Rest Houses sanctioned in this G.O. are either built or in progress.

8. The

Letter from the Executive Engineer, Krishna Western Division, to the Superintending Engineer, 2^d Div., No 169 S, dated 29th July, 1896.

I have the honour to submit a revised design for Rest Houses for this Division. The design now submitted is with one small but important alteration, the same as that approved by the Chief Engineer for Irrigation for the Krishna Eastern Division, and is the design now being used in that Division.

2. I consider it superior to the design in use in this Division & sanctioned with some estimates in G. O. No 464 J, 19-6-94.

3. In the design now submitted there is a good sized central room with a fair sized verandah room on one side & two small verandah rooms on the other side.

8. The excess is Rs 440 of this excess is chiefly accounted for by the following differences.

Kudlapalem Rest House.

Original estimate	Revised estimate
Country wood doors & windows	Teak wood doors and windows
Palmyrah roof timbers and reapers.	Teak hips & collar pieces & reapers.
White washing inside	Plastering and white washing inside
Land Rs 120/-	Land Rs 200/-


9. The special foundations to be allowed for the Kudlapalem Rest House are shown in the tracing.

10. I have the honour to request that the estimate for Rs 2,980/- sanctioned in G. O. No 464 J, dated 19-6-94 may be cancelled and the estimate now submitted for Rs 3,420/- sanctioned in its place.

11. Most of the materials are at site & I would ask for permission to proceed with the work in accordance with the revised estimate.

revised estimate at once.

12. The excess can be met from the balance under item No 733 of the Project statement printed with G.O. No 857 J. dated 11th October, 1893.



No 1529 HW

8.9.96

Enclosures

3 Estimates

2 Drawings

Forwarded to the Chief Engineer for Irrigation for favour of obtaining the sanction of Government to the revised plan and estimate amounting to Rs 3,420/- for constructing a rest house at Harlabalem in supersession of the estimate amounting to Rs 2,980/- sanctioned in G.O. No 464 J, dated 19.6.94.

The difference of Rs 440/- over the original estimate may be met from the balance of item No 733 of the statement printed with G.O. No 857 J. dated 11.10.93.

2. The Executive Engineer has been authorized to start the work in anticipation of sanction to the estimate now submitted, as the materials have been collected at site.

McBadden

Major R.E.

Superintendent Engineer.
11 Civil

none.