

9287

Public Works (1896) Department.

G.O., No. 8759

DATED 24th October 1896

26/11

[Despatch Abstract.]

2 Good Gates. Revised estimate of Rs. 13,900 for
Constructing — across Vayalur Salt
Channel, Buckingham Canal, Sanctioned
with remarks.

~~100~~
~~2~~ 100
6

T.C. 24/10
26/10

Revised estimate of Rs. 13,900 for constructing — across Vayalur salt channel, Buckingham Canal, sanctioned with remarks.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From Captain J. LALOR, Officiating Executive Engineer, Buckingham Canal Division, to the Superintending Engineer, II Circle, dated 5th September 1896, No. 1376.

I have the honour to forward for sanction a revised estimate, with comparative statement, for constructing a flood gate across Vayalur salt channel in lieu of one sanctioned in G.O., No. 1099, dated 19th December 1895.

2. The amount of the revised estimate compares with the original as follows :—

	Original amount.	Revised amount.
	RS.	RS.
Constructing a flood gate across Vayalur salt channel ...	12,600	13,900
Deduct amount of original estimate	...	12,600
Net increase ...	...	1,300

No. 287 B.C.

Submitted to the Chief Engineer for Irrigation for favour of obtaining the sanction of Government to the revised estimate, amounting to Rs. 13,900, for constructing flood gates across Vayalur salt channel.

2. The original estimate was sanctioned in G.O., No. 1099 I., dated 19th December 1895, and the excess of Rs. 1,300 over the original estimate maybe met from the balance available for unforeseen works of the canal.

3. Explanation as to the cause of excess has been given in the remark column of the comparative statement.

30th September 1896.

(Signed) L. L. WICKHAM,
for Suptg. Engineer, II Circle.

No. 190 I.

Submitted to Government with a recommendation that the revised estimate forwarded by the Superintending Engineer, II Circle, be sanctioned. The excess is due to unavoidable additional expenditure having been incurred in excavating foundations and building wells owing to the slushy nature of the soil.

13th October 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 12,600 sanctioned in G.O., No. 1099 I, dated 19th December 1895, the excess of Rs. 1,300 being met from the balance of the amount reserved for unforeseen works of the Buckingham Canal, which will then be reduced to Rs. 1,16,617 :—

Irrigation.

43. Minor Works and Navigation.

Minor Works for which Capital and Revenue Accounts are kept.

Buckingham Canal.

Capital Account.

2. Main Canals and Branches.

9. Navigation Works.

Constructing flood gates across Vayalur salt channel.

2. This sanction is registered as No. 124 I. of 1896-97.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
 " Superintending Engineer, II Circle, with two enclosures.
 " Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar,

42.
No. 875. I. of 24th October 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Read the following

From Supp Enf. II Circ. No. 287 B.C. & 30. 9. 96
No 1907 of 13 10 96

Submitted to
Govt with a recom-
mendation that the
revised estimate
forwarded by the
Supp Enf. II Circ.
be sanctioned. The
excess is due to un-
avoidable additional
expenditure having
been incurred in
excavating foundations
& building wells owing
to the slushy nature
of the soil.

Order thereon.

The following

Issue

W.H. 23/10

22-10-96

20.10.96

revised estimate is
sanctioned in supersession

of the estimate of Rs
12,600 sanctioned in G.O.

No. 1099. I, of 19 Dec/95,

the excess of Rs 1,300

being met from the

balance of the amount

reserved for unforeseen

works of the Buckingham

Canal, which will then

be reduced to Rs. 11,6617

be inserted before is in

Irrigation.

43. Minor works & Navigi

Minor works for which

Capital & Res Accts

are kept.

Buckingham Canal

Capital Account

2. Main Canals & Branches

9. Navigation Works

Constructing floodgates
across Vayalur Salt
channel.

Estimate Rs 13,900

+ Rs 119437

2. This sanction is
registered as No. 1245
of 1896-97.

JH
13/10
96

MA

2/10/96

To The Chief Spt for I
Supp Supt II with 2 enclos
Ex. P.W.D.

ACB
10/10
137

BACK PAPERS.

FURTHER PAPERS.

Letter from Leathin J.

Labor, offg & entire Engineer,
Buckingham Canal ~~on~~, to the
Superintending Engineer, 2nd
Circle, No 1376, dated. 5th Sept 1896.

I have the honor to for-
ward for sanction a revised
estimate with comparative
statement, for constructing a
flood gate across Foyaleur
Salt channel in lieu of one sanc-
tioned in C.O. No 1099 of 19th Decy 95.

2. The amount of the revised estimate compared with the original as follows:—

	Original amount	Revised amount
Constructing a flood gate across Voyalur salt ch ^l -	12600.	13900.
Net amount of original estimate -		<u>12600</u>
		Net increase 1300

287 BC
30.9.96

Submitted to the Chief Engineer

Engineer for Irrigation for
favor of obtaining the sanction
of Government to the revised
estimate, amounting to Rs 13,900
for constructing flood gates
across Vayalur salt channel.

2. The original estimate
was sanctioned in 1908-09
and the excess of Rs 1300 over
the original estimate may
be met from the balance avail-
able for unforeseen works of
the canal.

3. Explanation as to the
cause of excess has been given
in the remark column of the
comparative statement.

L. S. Muckham
Asst. Engineer,
for S. A. Engineer,
H. circle.

25.3
2282/56

Public Works (1896) Department.

CURRENT No. 9287

Order

From

The Chief Engineer
for irrigation

No. 1908

Dated 13. 10. 96

Received 16. 10. 96

Enclosures 3

Spare copies

SUBJECT.

Revised Estimate for
flood gates across
Vayalur Salt Channels.

